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Contents is provided following the Agenda to help locate specific topics.  Items that are to 

be included after the mail‐out will be printed on blue paper. 

 
 



       
Final Agenda 

 

     

TBPOC MEETING 
December 11, 2007, 10:00 AM - 1:00 PM 

BATA/MTC Office, The Claremont Conference Room 
101 Eighth Street, Oakland, CA 

 
 Topic 

 
Presenter Time Desired 

Outcome 

1.  CHAIR’S REPORT W. Kempton, CT 5 min Information 

2.  CONSENT CALENDAR 
a.  October 30, 2007 Meeting Minutes*    

 
A. Fremier, BATA 

 
1 min 

 
Approval 

3.  PROGRESS REPORTS 
a. November 2007 Monthly Progress Report*** 
b. Draft December 2007 Monthly Progress Report 
c. FHWA Yearly Financial Update* 
 

 
A. Fremier, BATA 
A. Fremier, BATA 

T. Anziano, CT 

 
1 min 
1 min 
1 min 

 
Information 
Information 

Approval 

4.  PROGRAM ISSUES 
a.   TBSRP Capital Outlay Support (COS) Update* 
     
b. Revision to TBPOC Protocol on Cost Forecasts* 
 
c. TBPOC Overseas Site Visit to China* 
d. Westar Settlement Documents* 
 

 
P. Lee, BATA 
A. Banani, CT 
P. Lee, BATA 
A. Banani, CT 
S. Maller, CTC 
T. Anziano, CT 

 
15 min 

 
20 min 

 
5 min 
5 min 

 
Information 

 
Information 

 
Information 

Approval 

5. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 

   

 a.  Construction Update (verbal) 
b. Project Specific Insurance (verbal) 
c. Jones Act* 
d. USI Claims Analysis:  Authority to Negotiate* 
e. West Approach Budget Adjustment* 
 

T. Anziano, CT 
   T. Anziano, CT 

T. Anziano, CT 
T. Anziano, CT 
T. Anziano, CT 

 

15 min 
5 min 

20 min 
15 min 
5 min 

Information 
Information 
Information 

Approval 
Information 

 

6. NEW BENICIA-MARTINEZ BRIDGE         
a.   Project Allocation and Update* 

 
P. Lee, BATA 

 

 
10 min 

 

 
Approval 

 
7. DUMBARTON & ANTIOCH BRIDGES 

a.  Update* 
 

B. Maroney, CT 
A. Fremier, BATA 

20 min Information 

8. Other Business W. Kempton, CT  n/a 

Next Meeting:  Thursday, January 31, 2008, China 
* Attachments 
** Final Documents still in process; to be provided as soon as available. 
*** Stand alone document included in the binder.       
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Item2a_30Oct07_ Mtg Min_11Dec07 

  

 
            Attendees:  TBPOC Members:  Will Kempton, Steve Heminger, and John Barna (via 
                                    telephone); 
                                    PMT Members:  Tony Anziano, Andy Fremier, and Stephen Maller;  

      Participants:  Ali Banani, Michele DiFrancia, Beatriz Lacson, Peter Lee, Brian 
Maroney, Bart Ney, Dina Noel, Judis Santos, Bijan Sartipi, and Ken Terpstra 

 
            Convened:  1:14 PM 
 

                       Items                        Action 
1. CHAIR’S REPORT 

• The Chair complimented the team for 
the timely distribution of the quarterly 
reports to the Legislature.   

  

 
        
 

 

2. CONSENT CALENDAR 
BATA presented the following for approval. 

a. September 19, 2007 Meeting 
Minutes 

b. October 11, 2007 Conference Call 
Minutes 

 

 
• The TBPOC APPROVED, 

with a 2-0 vote (in the 
absence of CTC Executive 
Director, who was apprised 
accordingly when he joined the 
meeting at 1:40 PM via 
telephone), the September 19, 
2007 Meeting Minutes, and 
October 11, 2007 Conference 
Call Minutes.   

 
3. PROGRESS REPORT 

a. BATA presented the Draft October   
2007 Monthly Progress Report for 
information. 

• Approval of this report by the 
TBPOC through delegated authority 
to the PMT is anticipated as soon as 
updated expenditure data and final 
comments are incorporated. 

 
 
• The TBPOC confirmed 

APPROVAL  of the 
September 2007 Monthly 
Progress Reports through their 
respective PMT members on 
October 2, 2007.  
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                       Items                        Action 
 

b. BATA presented, for information, 
the Projected 3rd Quarter 2007 
Report Production Schedule and the 
Draft Third Quarter Report, 
September 30, 2007. 

• The TBPOC was requested to grant 
the PMT authority to approve the 
Third Quarter Report, September 
30, 2007 on its behalf after 
appropriate reviews and final 
comments are received (by Friday, 
November 2).  Issue date is 
November 14, 2007. 

• Comments/discussion included: 
o It was noted that page 6 of the 

report shows a West Approach 
completion date of Aug 09 when 
there are strong indications that 
this will occur earlier. 

 It was the consensus that the 
Quarterly Report should 
reflect the dates as they are 
determined on a timely basis.  

 The PIO indicated that an 
early delivery of the West 
Approach project will 
certainly be a news item as 
soon as it is released to the 
Legislature. 

o In response to the Chair’s 
reminder that an update is due 
the Legislature soon, the PMT 
noted that a Legislative Update 
is being planned for February 21, 
2008, as shown on the 2008 
TBPOC Meeting Calendar. 

 Slipping this date as 
necessary was suggested in 
order to cover the status of 
the West Approach project. 

o It was noted that the Richmond-
San Rafael Bridge will continue 
to be shown on this page 6 
summary until the Public Access 
Project is completed. 

 
 
 
 
 
 

• The TBPOC AUTHORIZED 
the PMT to approve the Third 
Quarter Report, September 30, 
2007 on its behalf, as 
requested, with the following 
changes: 

 Modify the Project 
Complete Schedule 
Forecast date for SFOBB 
West Approach 
Replacement on page 6 
from Aug 09 to Jan 09 
(subject to validation by M. 
Forner/D. Turchon) 

 Add a line below the above 
item for Open to Traffic 
Date of Apr 08 (subject to 
validation by M. Forner/D. 
Turchon). 

 
• The PIO to monitor dates and 

arrange for the appropriate 
press release communicating 
the earlier than forecast 
completion date of the West 
Approach Replacement 
Project. 
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4. PROGRAM ISSUES 
a. TBSRP Capital Outlay Support 

(COS) Update 
• The Department and BATA gave a 

COS update and a slide presentation 
covering the Current Budget Status, 
FY COS Work Plan and Allocation 
Development Timeline, COS Risks, 
Risk Analysis and Risk Mitigation 
Strategies. 

• Comments/discussion included: 
o COS, including known and 

planned expenditures, as well as 
identified risks, exceeds the 
AB144 Budget.  This is primarily 
due to the addition of one year 
to the SAS schedule after the 
passage of AB144, increased 
overhead rates, and increased 
salary rates. 

o The Chair stressed the 
importance of working as a fully 
integrated team in the 
development and management 
of capital outlay support.  BATA, 
CTC, and the Department are to 
work together in determining 
work load levels and needs, work 
planning and the allocation 
development process.   

o In the absence of a structural 
approach being developed or 
outside help being solicited to 
measure efficiency, it is the 
Department’s general 
observation that there is a high 
level of efficiency program-wide. 

o The presentation identified 
rising State Overhead Rates as a 
risk.    

o The question arose as to the 
appropriate level of Department 
support in China. 

 Overseas staffing is being 
achieved via the graduated 

 
 

 
• Staff of the Toll Bridge Finance 

Team (Ali Banani) to provide 
the PMT a breakdown of the 
overhead rates presented.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Toll Bridge Finance Team to 
include anticipated increased 
cost in consultant overhead 
rates.   

 
 

• The Department to provide an 
update on the China operations 
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                       Items                        Action 
approach (by ramping up 
gradually). 

 With recent negative press 
covering China-made 
products, the Department 
assured the TBPOC that 
ZPMC is a qualified 
fabricator, being watched by 
ABF every step of the way. 

o Caution was raised regarding 
pulling back on COS as this 
could negatively impact 
schedule; lack of resources could 
slowdown operations and 
disrupt early delivery. 

o Accelerating the project 
schedule, however, could also 
help minimize the COS and 
achieve maximum savings.  

o A chart outlining the COS 
Baseline, Risk Management 
Forecast, Potential Savings and 
Staffing Changes was handed 
out by the BATA Executive 
Director and discussed. 

o Overall, develop an approach in 
managing COS and identify 
opportunities that we are not 
taking advantage of, redundant 
tasks, etc.  

 
b. SFOBB Coordination of Permit 

Requirements with Related External 
Planning 

• The Department gave an overview 
of on-going and upcoming planning 
efforts regarding development of 
the Oakland Spit (the peninsula that 
currently houses the toll plaza and 
eastern end of the San Francisco-
Oakland Bay Bridge) involving the 
Department and various 
stakeholder agencies.  The specific 
East Span efforts are based on 
permit and agreement requirements 
covering the following: 

staffing at the December 11, 
2007 TBPOC meeting. 

 
 

• The PIO/CPT to develop 
talking points to address public 
questions and concerns in this 
regard. 

 
• The PMT to provide at the 

TBPOC December 11, 2007 
meeting a further evaluation of 
the following:  
1. Opportunity Schedule:      

potential related cost 
savings from schedule 
acceleration. 

2. Level of Staffing/  
Overlay:  Identify the cost 
of support that District and 
Headquarters personnel 
provide, level and reason 
for their involvement.  
Assess consultants, 
BATA/BAMC numbers, as 
well. 

3. China:  Evaluate levels of 
staffing (vis-a-vis number 
of ABF personnel), analyze 
assumptions and identify 
potential cost savings.   
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o San Francisco Bay Conservation 

and Development Commission 
(BCDC) Permit 8-01  (public 
access requirements) and  

o Memorandum of Agreement 
(MOA) under Section 106 of the 
National Historic Preservation 
Act (NHPA). 

• Comments/discussion included: 
o The Department has initiated a 

research and coordination effort 
involving interested parties. 

o It was suggested that the TBPOC 
consider hosting a meeting early 
next year, on-site, with key 
stakeholders, to expand on the 
initial planning and research 
efforts. 

 This will provide an 
opportunity to brainstorm 
ideas and participate in an 
open dialogue about the 
future of the Gateway Park 
site. 

 The Department provided a 
preliminary list of potential 
invitees. 

 

 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC AGREED to host 
a coordination meeting on-site, 
in early 2008, with key 
stakeholders.  Ensure that 
during the meeting, 
expectations are managed and 
the results of the meeting serve 
as a historical document. 

 

5. SAN FRANCISCO-OAKLAND BAY 
BRIDGE (SFOBB) UPDATES 
      a.  Yerba Buena Island 

     1)   Update:   Labor Day Weekend  
           Closure for Detour West Tie-In  
           Work/YBI Viaduct Replacement 

• Agenda item deferred. 
 

     2)   The Department presented the  
            following Contract Change  
            Orders to the TBPOC to confirm 
            their approval: 

a) CCO No. 91 Supplement 1 –  
      $8,463,159 for additional time- 
      related overhead (TRO) 
      associated with the significant  
      extension of the duration of this  
      contract; 

 
 
 
 
 
 
 
 
• The TBPOC APPROVED CCO 

Nos. 91 S1 and 73, as 
presented, with the 
incorporation of BATA-
requested revisions to the CCO 
73 memorandum. 
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                       Items                        Action 
b) CCO No. 73 –  $62,958,990 
for the balance of the remaining 
advance foundation work for the 
YBITS. 

o The above two CCO’s are 
included in the Implementation 
Memo approved by the TBPOC 
on July 27, 2007,  which covers 
all currently known CCO’s 
needed for the various elements 
of work on YBI Detour and 
Transition Structure advance 
work currently estimated at 
$334 million. 

 
     2)  Budget Balance Beam (BBB) 

• The Department presented an 
updated BBB based on a new risk 
management analysis performed 
consistent with the breakdown of 
the categories of work defined in 
the Implementation Memo. 

o The BBB shows a forecast at 
completion of $400 million, 
$66.56 million more than 
currently budgeted.  A forecast 
revision in the 4th Quarter is 
anticipated with the likely 
occurrence of certain defined 
risks. 

 
 
 

     b.  SAS and OTD General Update 
• Agenda item deferred. 

 
     c.   Project-Specific Insurance 

• The Department summarized the 
background, key issues, options 
and cost to replace the project-
specific professional liability 
insurance procured for the 
SFOBB East Span Seismic Safety 
Project (ESSSP). 

• Comments/discussion included: 
o The Department recommends 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Revise the YBI Detour (SSD) 
forecast in the 4th Quarter.   

• Revise approach to forecasting 
schedule and budget.  Present 
the current TBPOC protocol 
and how we approach 
forecasting to date and 
compare with how we would 
approach forecasting if we 
were to implement a 
new/revised method.  
Provide/walk through an 
example. 

• The PMT to develop approach 
and present to the TBPOC at 
the December 11, 2007 
meeting.  

 
 
 
 

• The PMT to confer with the 
Joint Venture to determine 
what options are available to 
the TBPOC, and present again 
to the TBPOC for action on 
December 11, 2007. 
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                       Items                        Action 
that the TBPOC approve re-
negotiating a replacement 
program now to obtain a 
reasonable amount of savings 
and maintain good relations 
with the Joint Venture. 

 
     d.  Jones Act 

• Agenda item deferred. 
 
     e.  Skyway Project Closeout 

• Agenda item deferred. 
 

 
 
 
 
 

 
 
 

• The TBPOC requested that 
written memos be provided for 
the “For Information Only” 
agenda items.  

 
6. NEW BENICIA-MARTINEZ BRIDGE 

a.   BASE Security System 
• BATA presented, for TBPOC 

approval, the transfer of $3.0 million 
in available contract contingency 
funds from the New Benicia-
Martinez Bridge Contract (04-
00603_) to a Director’s Order to 
install the Bay Area Security 
Enhancement (BASE) System on the 
new bridge (04-4A740_). 

• Comments/discussion included: 
o The Department’s District 4 

Maintenance staff has been 
working with the California 
Highway Patrol to develop a 
security plan for the new bridge 
as part of the overall BASE 
Project.  Currently, there is no 
security on the bridge.   

o The Department has requested 
an allocation of $3.0 million to 
fund the installation of the BASE 
system on the new bridge.  To 
expedite the work, the contract 
would be advertised as a 
“Director’s Order”.   

 It was noted that invoking 
the Director’s Order is a 
serious matter and not to be 
taken lightly. 

o BATA proposes to transfer 
previously allocated and 

 
 

• The TBPOC APPROVED the 
transfer of $3.0 million from 
the New Benicia-Martinez 
Bridge Contract to install the 
Bay Area Security 
Enhancement (BASE) System 
on the new bridge, as 
presented, with the following 
direction to staff: 

 Further analyze the use 
of Director’s Order vs. 
the direct bid process, to 
ensure that the former 
is not being invoked 
needlessly. 
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available Regional Measure I 
funds from the New Benicia-
Martinez Bridge Contract (04-
00603_) to the BASE Security 
Cameral Contract (04-4A740_).  
The transfer would not impact 
the overall budget for the New 
Benicia-Martinez Bridge Project. 

o The BASE cameras would be 
installed at various locations 
around the bridge, and is not 
expected to impact traffic. 

 
7. Other Business 

• The TBPOC reconvened in the Chair’s 
office for a closed-door discussion. 

 

 

            Adjourned:  4:00 PM 
 

 
APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



   Memorandum 
 

   
  Item2a_ConsentCal_memo_11Dec07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  2a 
 

Item‐ 
Consent Calendar 
October 30, 2007 Meeting Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
minutes for the October 30, 2007 meeting. 
 
 
 
Attachment:  
October 30, 2007 Meeting Minutes  
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 3:  PROGRESS REPORTS 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 3:  PROGRESS REPORTS 
 

a. November 2007 Monthly Progress Report 
b. Draft December 2007 Monthly Progress 

Report 



   Memorandum 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3a, b 
 

Item‐ 
Progress Reports 
November 2007 Monthly Progress Report 
Draft December 2007 Monthly Progress Report 

 
Recommendation:   
For Information Only / Approval Confirmation 
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
The PMT approved  the October 2007 and November 2007 Monthly Progress Reports 
through  delegated  TBPOC  authority  on  November  5,  2007  and  December  5,  2007, 
respectively, and requests TBPOC confirmation of these approvals.  Included inside the 
binder cover is a copy of the final November 2007 Monthly Progress Report. 
 
TBPOC  approval  of  the draft December  2007 Monthly Progress Report  (currently  in 
development), through PMT delegation, is anticipated as soon as updated expenditure 
data and final comments are incorporated.   
 
 
Attachments: 
November 2007 Monthly Progress Report  
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Toll Bridges of the San Francisco Bay Area 
 

 

* 

* Under the Jurisdiction of the Golden Gate Bridge, Highway and Transportation District 
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INTRODUCTION 

In July 2005, Assembly Bill 144, (AB 144) Hancock created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprising the Caltrans’ Director, the Bay Area Toll 
Authority (BATA) Executive Director and the Executive Director of the California Transportation Commission 
(CTC), the TBPOC’s project oversight and control processes include, but are not limited to, reviewing bid 
specifications and documents, providing field staff to review ongoing costs, reviewing and approving 
significant change orders and claims in excess of $1 million (as defined by the committee) and preparing project 
reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
being under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
New Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects  
in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
1927 Carquinez Bridge Demolition Construction 
Interstate 880/State Route 92 Interchange Reconstruction Construction 
New Benicia-Martinez Bridge  Open 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront  Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones.  This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($ Millions) 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current  
Approved 

Budget 
(10/2007) 

 
Cost To 

Date  
(10/2007) 

Cost 
Forecast* 

At-
Completion 
Variance Cost Status 

         
a b c d e = c + d f g h =  g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.4 - 959.4 543.7 977.1 17.7  
Capital Outlay Construction         

Skyway Construction 1,293.0 - 1,293.0 1,192.1 1,293.0 -  
SAS E2/T1 Foundations Construction 313.5 - 313.5 252.9 313.5 -  
SAS Superstructure Construction 1,753.7 - 1,753.7 308.6 1,767.4 13.7  
YBI Detour Design/Const 131.9 202.5 334.4 116.6 334.4 -  
YBI Transition Structures Design 299.3 (23.2) 276.1 - 276.1 -  

   * YBITS Contract No. 1     - 214.3   
   * YBITS  Contract No. 2     - 58.5   
   * YBITS  Contract No. 3 - Landscape     - 3.3   
Oakland Touchdown (OTD)  283.8 - 283.8 19.1 302.5 18.7  
   *  OTD Submarine Cable Complete    7.8 9.6   
   *  OTD No. 1 (Westbound) Construction    11.3 226.5   
   *  OTD No. 2 (Eastbound) Design    - 62.0   
   *  OTD Electrical Systems Design    - 4.4   
Existing Bridge Demolition Design 239.2 - 239.2 - 222.0 (17.2)  
Stormwater Treatment Measures Construction 15.0 3.3 18.3 15.1 18.3 -  
East Span Completed Projects   90.3 - 90.3 89.2 90.3 -  
Right-of-Way and Environmental Mitigation  72.4 - 72.4 38.8 72.4 -  
Other Budgeted Capital  35.1 (3.3) 31.8 0.6 7.7 (24.1)  

Total SFOBB East Span Replacement Project  5,486.6 179.2 5,665.8 2,576.7 5,674.7 8.9  
SFOBB West Approach Replacement Construction        

Capital Outlay Support  120.0 - 120.0 99.1 120.0 -  
Capital Outlay Construction   309.0 - 309.0 259.9 309.0 -  
Total SFOBB West Approach Replacement  429.0 - 429.0 359.0 429.0 -  

Richmond-San Rafael Bridge Retrofit Complete        
Capital Outlay Support  134.0 (7.0) 127.0 126.7 127.0 -  
Capital Outlay Construction & Right-of-Way  780.0 (82.0) 698.0 666.6 698.0 -  

    Total Richmond-San Rafael Bridge Retrofit  914.0 (89.0) 825.0 793.3 825.0 -  
Program Completed Projects Complete        

Capital Outlay Support  219.8 - 219.8 219.4 219.8 -  
Capital Outlay Construction   705.6 - 705.6 698.1 705.6 -  

    Total Program Completed Projects  925.4 - 925.4 917.5 925.4 -  
Miscellaneous Program Costs  30.0 - 30.0 24.7 30.0 -  
Program Contingency  900.0 (90.2) 809.8 - 800.9 (8.9)  
Total Toll Bridge Seismic Retrofit Program  8,685.0 - 8,685.0 4,671.2 8,685.0 -  

  Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
*Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this allocation beyond the $9.6 million of 
available program funds has been made available by the Treasure Island Development Authority. 
 
Notes:    Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and the TBSRP 
Quarterly Reports. 
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Toll Bridge Seismic Retrofit Program—Schedule  
 

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(10/2007) 

Project 
Complete 
Schedule  
Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d = b + c e f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 Dec 07 -  See page 11. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08 -   

SAS Superstructure Mar 12 12 Mar 13 Mar 13 -  See Note. 
YBI Detour  Jul 07 36 Jun 10 Jun 10 -  See discussion on pages 18 and 19.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 -   

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 -  See Note. 

   OTD Submarine Cable n/a  Jan 08 Jan 08 -   

   OTD Westbound n/a  Jan 10 Jan 10 -   

   OTD Eastbound n/a  Nov 14 Nov 14 -   

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 -  See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Mar 08 -   

♦ Open to Traffic Date: 
Westbound 

Sep 11 12 Sep 12 Sep 12 -  See Note. 

♦ Open to Traffic Date: 
Eastbound 

Sep 12 12 Sep 13 Sep 13 -  See Note. 

SFOBB West Approach Replacement Aug 09 - Aug 09 Jan 2009 (7)   

♦ Open to Traffic Date: Mainline n/a - Apr 2008 Apr 2008 -   

Richmond-San Rafael Bridge        

   Seismic Retrofit Aug 05 - Aug 05 Oct 05 2  Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.   

   Public Access Project n/a - May 07 Aug 07 3  See page 32. 

 
Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 baseline 
schedule due to Addenda #5 and #7 on the SAS Superstructure contract. 
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Regional Measure 1 Program—Cost ($ Millions) 
 
 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(10/2007) 

Cost To 
Date  

(102007) 

 
Cost 

Forecast* 

At-
Completion 
Variance Cost Status 

         a b c d e = c + d f g h = g - e i 
New Benicia-Martinez Bridge Project Construction        

Capital Outlay Support  157.1 36.5 193.6 176.3 189.1 (4.5)  
Capital Outlay Construction   861.6 176.0 1,037.6 952.4 1,037.6 -  
Capital Outlay Right-of-Way  20.4 (0.1) 20.3 12.4 20.3 -  
Project Reserve  20.8 1.7 22.5 - 27.0 4.5  
Total New Benicia-Martinez Bridge 
Project  1,059.9 214.1 1,274.0 1,141.1 1,274.0 -  

Carquinez Bridge Replacement Project Construction        
Capital Outlay Support  124.4 (0.2) 124.2 121.7 122.4 (1.8)  
Capital Outlay Construction   381.2 3.2 384.4 374.3 384.5 0.1  
Capital Outlay Right-of-Way  10.5 - 10.5 9.9 10.4 (0.1)  
Project Reserve  12.1 (3.0) 9.1 - 0.9 (8.2)  
Total Carquinez Bridge Replacement 
Project  528.2 - 528.2 505.9 518.2 (10.0)  

I-880/SR-92 Interchange Reconstruction Construction        
Capital Outlay Support  28.8 26.2 55.0 33.7 55.0 -  
Capital Outlay Construction   94.8 60.2 155.0 - 155.0 -  
Capital Outlay Right-of-Way  9.9 5.1 15.0 8.8 15.0 -  
Project Reserve  0.3 19.7 20.0 - 20.0 -  
Total I-880/SR-92 Interchange 
Reconstruction  133.8 111.2 245.0 42.5 245.0 -  

Program Completed Projects Complete        
Capital Outlay Support  62.0 (5.0) 57.0 57.4 58.8 1.8  
Capital Outlay Construction   324.4 3.6 328.0 308.0 314.0 (14.0)  
Capital Outlay Right-of-Way  1.7 - 1.7 0.5 0.8 (0.9)  
Project Reserve  2.6 1.4 4.0 - 6.6 2.6  
Total Program Completed Projects  390.7 - 390.7 365.9 380.2 (10.5)  

Total Regional Measure 1 Program  2,112.6 325.3 2,437.9 2,055.4 2,417.4 (20.5)  

 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
Note:       Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects 

and the TBSRP Quarterly Reports. 
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Regional Measure 1 Program—Schedule  
 
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (10/2007) 

Project 
Complete  
Schedule  
Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d = b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
   New Benicia-Martinez Bridge Dec 07 - Oct 07 Oct 07 -  Bridge was opened on 

August 25, 2007. 
   I-680/I-780 Interchange Replacement Dec 07 - Dec 07 Dec 07 -   

   Open to Traffic Date Dec 07 - Aug 07 Aug 07 -   

1927 Carquinez Bridge Demolition Project Dec 07 - Dec 07 Dec 07 -   

I-880/SR-92 Interchange Reconstruction Dec 10 - Jun 11 Jun 11   Contract was awarded on 
August 28, 2007 with the 
approval of the State 
budget. 
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Highlights of Project/Program Activities and TBPOC Actions  
for November 2007 

 
Toll Bridge Seismic Retrofit Program 

 
SFOBB East Span Seismic Replacement Project 
 

 On the Yerba Buena Island (YBI) Detour Contract, Caltrans and its contractor are now focusing on 
completing the YBI Advanced Work and the detour viaduct to be constructed just south of the existing 
bridge.  The second shipment of viaduct steel has arrived at the Port of San Francisco.  The 65% 
design of the East Tie-in was delivered. 

 
 On the Self-Anchored Suspension Span (SAS) E2/T1 Foundation Contract, Caltrans and its contractor 

have completed most of the eastbound and westbound E2 foundation.  Work is ongoing on the E2 
fenders as well as the column and piles head connections at the T1 foundation. 

 
 The Skyway Contract will be substantially complete in December 2007.  Minor punchlist work on 

hand railings, overhead signage and other work will be completed over the next month. 
 

 On the SAS Superstructure Contract, Caltrans and its contractor are working on final trial mock-ups of 
the steel tower and deck sections.  Civil construction work has started at the W2 foundation with 
falsework for the pier table.  The contractor has fabricated five barge modules (out of nine) of the 
shearleg barge crane in Portland, Oregon and has started fabrication of the crane in China. The 
contractor has also started the temporary work at W2 that will support the SAS during erection. 

 
SFOBB West Approach Seismic Retrofit Project 
 

 On the San Francisco-Oakland Bay Bridge West Approach Project, Caltrans is continuing with the 
final major phase of the project – the reconstruction of the eastbound I-80 approach structure from 5th 
Street to the San Francisco anchorage.  Caltrans is forecasting that the final mainline traffic switch will 
occur in the spring of 2008. Overall, the contract is forecast to be completed in early January 2009. 

 
Richmond-San Rafael Bridge Seismic Retrofit Project 
 

 On Richmond-San Rafael Bridge Seismic Retrofit Project, Caltrans is concluding negotiations with 
regulatory agencies on pile driving issues and impacts to fisheries.  A settlement is pending. 

 
 

Regional Measure 1 Program 
 

New Benicia-Martinez Bridge Project 
 

 On the New Benicia-Martinez Bridge Contract, the new bridge has been opened to traffic.  Caltrans 
and its Caltrans contractors have completed the final punchlist items, and the project was accepted on 
September 28, 2007. The Proposed Final Estimate (PFE) was issued to the Contractor on November 6, 
2007. 

 
 On October 31, 2007, Caltrans opened bids on a contract to modify the existing Benicia-Martinez 

Bridge to southbound only traffic.  The apparent low bid was $19.4 million less than the engineer’s 
estimate. Caltrans design has reviewed the bid prices and recommended the contract award to 
American Civil Constructors and Top Grade Construction Joint Venture. Contract Headquarters is 
currently working to award the contract prior to November 28, 2007. The contract is expected to take 
approximately two years. 
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I-880/SR-92 Interchange Project 
 

 On the Interstate 880/State Route 92 Interchange Contract, the contract has been awarded to a joint 
venture of FCI Constructors and Granite Construction.  Caltrans approved the contract on September 
28, 2007 and the first contract day of the project was October 26, 2007.  Field mobilization has started, 
and work on the striping and installation of k-rails has commenced. Caltrans is working with utility 
companies on final electrical and telecommunication relocation. 

 
New Carquinez Bridge Project 
 

 On the 1927 Carquinez Bridge Demolition Contract, Caltrans and its contractor have completely 
removed the old Carquinez Bridge.  With the completion in September of the westbound HOV lane 
from Cumming Skyways to Route 4 (under a separate Caltrans contract), Caltrans opened the 
westbound HOV lane across the Zampa Bridge to Cummings Skyway on November 17, 2007. The 
contract will be substantially complete in December 2007.  Minor punchlist and add-on drainage and 
security work will be completed over the next several months as Caltrans accepts the contract. 

 
 

 

 
 
The New Carquinez Bridge From the North East 
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Yerba Buena Island (YBI) 

• Yerba Buena Island (YBI) Detour Contract 
• Yerba Buena Island (YBI) Transition Structure Contracts 

               -  Oakland Touchdown (OTD) 
• Oakland Touchdown (OTD) Submarine Cable Relocation Contract 
• Oakland Touchdown (OTD) #1 Contract 
• Oakland Touchdown (OTD) #2 Contract 

               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the existing 
span.  The remaining effort for this project consists of the following contracts:  Skyway—construction of two 
parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) Foundation—
construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 385-meter main span 
superstructure incorporating a 160-meter fabricated structural steel tower with a main cable and inclined suspenders 
that will support steel orthotropic decks; Yerba Buena Island (YBI) Detour—design and construction of a temporary 
double-deck bypass structure that will detour traffic to the existing SFOBB while completing the westerly permanent 
tie-in structure of the new East Span at Yerba Buena Island; YBI Structures—construction of a new structure 
connecting the western end of the self-anchored suspension to the Yerba Buena Island viaduct, which will be 
retrofitted; Oakland Touchdown—at the Oakland end of the East Span, construction of two parallel, cast-in-place 
post-tensioned concrete viaducts, which join the Skyway to the at-grade Oakland approach fill; and Existing Bridge 
Demolition—demolition of the existing 1936 SFOBB East Span structure after the construction and placement of 
traffic onto the new East Span. 
 
     SFOBB East Span Replacement Cost Summary ($ Millions) 

Contract 
AB 144/ SB 
66 Budget 

Approved 
Changes 

Current 
Approved 

Budget 

Cost To 
Date 

(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 959.4 - 959.4 543.7 977.1 17.7 
Capital Outlay - - - - - - 
Skyway 1,293.0 - 1,293.0 1,192.1 1,293.0 - 
SAS E2/T1 Foundations 313.5 - 313.5 252.9 313.5 - 
SAS Superstructure 1,753.7 - 1,753.7 308.6 1,767.4 13.7 
YBI Detour 131.9 202.5 334.4 116.6 334.4 - 
YBI Transition Structures 299.3 (23.2) 276.1 - 276.1 - 

              * YBITS 1    - 214.3  
              * YBITS 2    - 58.5  
              * YBITS 3 - Landscape    - 3.3  

Oakland Touchdown 283.8 - 283.8 19.1 302.5 18.7 
    * OTD Submarine Cable    7.8 9.6  
    * OTD Westbound    11.3 226.5  
    * OTD Eastbound    - 62.0  
    * OTD Electrical Systems    - 4.4  
Existing Bridge Demolition 239.2 - 239.2 - 222.0 (17.2) 
Stormwater Treatment 
Measures 15.0 3.3 18.3 15.1 18.3 - 

East Span Completed Projects 90.3 - 90.3 89.2 90.3 - 
Right-of-Way and 
Environmental Mitigation 72.4 - 72.4 38.8 72.4 - 

Other Budgeted Capital 35.1 (3.3) 31.8 0.6 7.7 (24.1) 

TOTAL 5,486.6 179.2 5,665.8 2,576.7 5,674.7 8.9 
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SFOBB East Span Replacement Schedule Summary 
 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete 
Current 

Approved  
Schedule 
(10/2007) 

Contract 
Complete 
Schedule 
Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI Detour* July 2007 36 June 2010 June 2010 - 
Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - 

SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Oakland Touchdown (OTD) November 2013 12 December 2014 December 2014 - 
 * OTD Submarine Cable n/a  January 2008 January 2008 - 
 * OTD No. 1 (Westbound) n/a  January 2010 January 2010 - 
 * OTD No. 2 (Eastbound) n/a  November 2014 November 2014 - 
YBI Transition Structure* November 2013 12 November 2014 November 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 

*Contract schedules being further assessed due to changes in SAS schedule. 
 
 
 
 

Project Status:  Construction is substantially complete for the Skyway contract. Construction is currently on 
going for the YBI Detour, SAS Superstructure, SAS E2/T1 Foundations and Stormwater Treatment Measures 
OTD #1 (Westbound) contracts.  Contracts in design include the OTD #2 (eastbound), the YBI Transition 
Structure (YBITS) Contract #1, YBITS Contract #2 and the Existing Bridge Demolition contract.  Design of 
each contract is proceeding per its schedule requirements. The OTD #1 project start date was August 22, 2007. 
SAS Superstructure construction is ongoing. 
 
Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A preliminary risk register has also been developed for Capital Outlay Support 
(COS) costs, as well as a program-level risk register that captures risks common to all project.  The 
development of a quantitative COS risk analysis is in progress.  The Risk Response Teams have focused 
attention on developing and executing risk response actions for their most significant risks.  Many of the actions 
have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 contracts from the 
previous quarter.  The effort to develop and execute risk response actions to mitigate the cost and schedule 
impacts posed by risk issues continues to be a high priority.  
 
Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span 
contracts. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SKYWAY CONTRACT 

Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
 
Skyway Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To Date 
(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
 Capital Outlay Support 197.0 - 197.0      172.1  197.0 - 
 Capital Outlay Construction 1,293.0 - 1,293.0    1,192.1  1,293.0 - 

TOTAL 1,490.0 - 1,490.0    1,364.2  1,490.0 - 
Note: Details may not sum to totals due to rounding effects. 
 
 

 
Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(10/2007) 

Contract 
Complete 

Schedule Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

East Span - 
Skyway April 2007 8 December 2007 December 2007 - 

 
Contract Status:  The Skyway Contract will be substantially complete in December 2007.  Minor punchlist 
work on hand railings, overhead signage and other work will be completed over the next month.   The 
eastbound and westbound structures are 100% complete with the erection of all segments and the eastbound 
polyester overlay has also been completed.   
. 
 
Contract Issues:  

Issue Mitigating Action 
 
KFM issued 15 NOPCs on behalf of USI for welding 
issues related to the fabrication of the Steel 
Orthotropic Box Girders (SOBG). 

 
USI completed the fabrication of the SOBG.  All NOPCs filed were heard by the Dispute 
Review Board. Caltrans is evaluating USI’s cost claims. 
 

 
Recent TBPOC Actions:  None. 
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Skyway - Overlay Westbound

 
 
Skyway - Finishing Work 

 
 
Skyway - Looking West 
 

 
 
Skyway - Finishing Work on the Barrier Rail 
 

 
 
Skyway - Looking East 

 
 
Skyway - Overlay Equipment on the Westbound Structure 

 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main tower 
foundation at T1 and the adjacent east foundation at E2.  (See diagram pg. 14) 
 
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To Date 
(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS E2 / T1 
Foundations       

 Capital Outlay Support 52.5 (11.0) 41.5        24.9  41.5 - 
 Capital Outlay Construction 313.5 - 313.5      252.9  313.5 - 

TOTAL 366.0 (11.0) 355.0      277.8  355.0 - 
Note: Details may not sum to totals due to rounding effects. 

 
 
SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(10/2007) 

Contract 
Complete 

Schedule Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 / T1 
Foundations June 2008 (3) March 2008 March 2008 - 

 
Contract Status:  The contract is 94% complete as of October 20, 2007.  On the SAS Marine Foundations Contract, all 
13 rock sockets that tie the SAS tower foundation (T1) to bedrock have been installed. The T1 bottom slab concrete has 
been placed. Slot cutting and T1 pile head connection welding is in progress.  At the E2 Foundation, all piles are 
complete.  Caltrans and its contractor have completed most of the eastbound E2 foundation and column. The second lift 
of the column at westbound E2 has been poured.  Work is forecast to be completed on time. 
 
 

Issue Mitigating Action 
 
The Contractor may potentially claim additional 
compensation for extra work for producing integrated 
shop drawings and changes from that process. 

 
The Department is evaluating the issues and may forward the disputes to the DRB for 
resolution. Pending their findings, the Department may settle this dispute  

 
 
Recent TBPOC Actions: None. 
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E2-T1 E2 Westbound Completed Column. 

 
Project Diagram and Photographs  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
E2-T1-T1 Construction 

PicrT I 

N 

t 

C m..-en t S tatus: 
E2: Eastbound and westbound pier columns arc complCt·e. 

Outer walls. pier sockets and bottom slab concrete is complete. 
T l : Pile head connection plate welding is in progress. 

L~gend: 

• In Progress • Completed 

SFOBB SAS £2/Tl Foundation Contract 
Progress Diagram 

November 2007 

Pier E2 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature tower span 
between the Skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has been split between 
three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation (under construction), and the 
SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
 (10/2007) 

Cost To Date 
(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS Superstructure        
 Capital Outlay Support 214.6 - 214.6        54.5  214.6 - 
 Capital Outlay Construction 1,753.7 - 1,753.7      308.6  1,767.4 13.7 

TOTAL 1,968.3 - 1,968.3      363.1  1,982.0 13.7 
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(10/2007) 

Contract 
Complete 

Schedule Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
Contract Status: The contract is 23% complete as of October 20, 2007.  The contractor, American Bridge Fluor 
Enterprises, Inc., a Joint Venture (ABF), and their subcontractors continue to prepare and submit requests for 
information and submittals for Caltrans review and response, including schedule updates. The schedule update for 
September 2007 was submitted and accepted.  ABF has completed the design of the crane barge to be used to lift the 
heavy tower and deck sections. Five modules of the barge have been fabricated in Oregon. Crane fabrication has started 
in China. Civil construction work has started at the W2 foundation with falsework for the pier table.  The fabricators for 
the temporary towers and trusses have been selected by the contractor and fabrication is underway. 
 
Caltrans and its contractor are working on final trial mock-ups of the steel tower.  Two of the three tower mock-ups will 
be completed by the end of the year.  Fabrication at the deck boxes should start by the end of November 2007.  
Construction of the mass concrete thermal control mock-up pour has been successfully completed.  The Hinge “K” Pipe 
Beam fabrication is in progress.  In addition, the high strength pre-stressing rods for the Hinge “K” Pipe Beam have been 
manufactured and delivered.  Casting of the W2 saddle has started in Japan.  A B4 Cable Band, which will be used for 
the friction test, was cast in the United Kingdom.  The wire for the cable friction test has been manufactured and 
fabrication of the strands has started.  The cable band friction test is scheduled to be conducted at Pier 7 in February 
2008. 
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SAS - W2 Bent Cap Formwork 

 
 
SAS - W2 Bent Cap Steel Reinforcement Layout 

 
 
SAS - W2  Bent Cap Formwork 

 
 
SAS - W2 Construction Elevator 

 
Contract Issues: 
 

Issue Mitigating Action 
Caltrans has identified the need for added 
resources to monitor work at the ZPMC steel 
fabrication facilities in China. 
 

Caltrans has set up facilities and organized resources that will ensure an 
effective Owner’s presence in the steel fabrication shops. 
 

Potential for cost increases during construction 
due to steel plate conflicts.  Applies to structural 
steel, including the towers and box girders. 
 
 

Establish Working Drawing Campus with Contractor to facilitate discussion 
about conflicts and meet regularly.  Caltrans has constructed models and 
identified conflicts, for which CCOs are to be prepared.   
  

 
Recent TBPOC Actions:  None 
 
 
Contract Photographs 
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Mean Sea Level - E le v 0.000 

PlerW2 

SAS Superstructure Contruction Progress 

PierW2 

c::::::J Field work to be completed 

c:::::::J Field work in progress 

- Completed field work 

- Part ofW2 and E2ff l contract 

Pier E2 

Oak/and 
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 Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ● YBI  DETOUR CONTRACT 

Contract Description:  The YBI Detour constructs a temporary detour from the YBI tunnel to the existing east span of 
the Bay Bridge.  This detour maintains traffic on the existing bridge while the YBI Transition Structure Contract 
completes the tie-in from the SAS to the existing tunnel. 
 
YBI  Detour Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To 
Date 

(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
YBI Detour        
Capital Outlay Support 29.5 10.0 39.5        31.0  39.5 - 
Capital Outlay Construction 131.9 202.5 334.4      116.6  334.4 - 

TOTAL 161.4 212.5 373.9      147.6  373.9 - 
Note: Details may not sum to totals due to rounding effects.  

 
YBI  Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(10/2007) 

Contract 
Complete 
Schedule 
Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

YBI Detour * July 2007 36 Jun 2010 June 2010 - 
* Contract schedule under assessment.  See Contract Issues on the following page. 
 
Contract Status:  The YBI Detour Contract was awarded in early 2004 to construct a temporary detour structure 
providing for, at that time, a new bridge opening in 2006. Due to the re-advertisement of the SAS superstructure contract 
in 2005, the bridge opening was rescheduled to 2013, which necessitated a temporary suspension of the YBI Detour 
contract and design changes. The required suspension of work and design revisions has resulted in increased cost for the 
YBI Detour contract.   
 

In 2006, the TBPOC approved a plan to pace work on the project, to have Caltrans assume design responsibility over the 
east and west tie-ins, and to make changes to the detour structures to allow it to stand in place alone for a longer duration 
than originally intended. The YBI Detour contract is now forecast to be completed in 2010 consistent with the planned 
westbound opening date of 2012 for the new bridge. 
 
In addition to the revised contract completion date, the TBPOC approved on February 15, 2007 to advance foundation 
and retrofit work from the Yerba Buena Island Transition Structures (YBITS) contract to the YBI Detour contract. 
Advancing the work will reduce overall project schedule risk by taking work off the critical path for the East Span 
project while making more effective use of the extended YBI Detour contract duration, and will enable potential 
acceleration of the SAS construction pending negotiation with American Bridge.  
 
Fabrication of the temporary viaduct detour is progressing in Pohang, Korea.  The second shipment of the Viaduct has 
arrived at the Port of San Francisco. Construction of the viaduct column bent caps is in progress.  The contractor is 
preparing for the steel erection of the viaduct. 
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The contractor is preparing for the relocation of the existing pump station and the AT&T line.  Caltrans has also 
delivered portions of the east and west tie-in designs. 
 
As part of the YBI Advanced work, the contractor is driving piles at W6, working on the W4R foundation and 
constructing the column at W4L.   
 
Recent TBPOC Actions:  In October 2007, the TBPOC approved CCO 73 “YBI Advanced Work W3R, W4R, W5 L/R, 
W6 L/R, W7 Ramp and the Ductbank” and CCO 91S1 “Time Related Overhead Extension” 
 
Contract Issues:  
 

Issue Mitigating Action 
 
Caltrans will need to negotiate a number of contract change orders 
to implement the aforementioned changes to the contract, including 
the Labor Day Deck Roll-in, the advancement of YBI Transition 
Structure Work, design enhancements to the detour structure, and 
other work. 
 

 

 
The TBPOC has approved a plan of action to implement the changes. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ●  YBI TRANSITION STRUCTURE CONTRACTS 

Contract Description: The YBI Transition Structure contracts will construct the mainline YBI transition structures 
(YBITS) that will connect the SAS portion of the new bridge to the newly rolled in WTI Phase I structure.  YBITS #1 
will construct the mainline approach structure from the new bridge to the WTI Phase I structure.  YBITS #2 will 
demolish the YBI Detour temporary structure, complete the new eastbound on-ramp, reconstruct local affected facilities 
at YBI, and complete the bike path from the SAS to YBI (except for a section of the path that conflicts with existing 
column E1).  That section of the path is contemplated to be completed in the demolition contract.  A YBI Landscaping 
Contract will restore slopes and vegetation in areas affected by YBI construction. 
  
YBI Transition Structure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To 
Date 

(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
  Capital Outlay Support 78.7 - 78.7        16.6        78.7  - 

       Capital Outlay Construction        
         * YBITS Contract #1               -        214.3   
         * YBITS Contract #2               -         58.5   
         * YBITS Contract #3 -               -           3.3   

Total Capital Outlay Construction  299.3 (23.2) 276.1            -        276.1  - 

TOTAL 378.0 (23.2) 354.8        16.6       354.8  - 
Note: Details may not sum to totals due to rounding effects.  

 
 
YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(10/2007) 

Contract 
Complete 
Schedule 
Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

YBI Transition 
Structure November 2013 12 November 2014 November 2014 - 

 
Contract Status:  In February 2007, the TBPOC approved a plan to accelerate portions of the YBITS work by adding it 
to the YBI Detour Contract. The new forecast for the YBITS contract excluding the advance work is $276.1 million 
which is a net reduction of $23.2 million from the AB 144/SB 66 budget. Caltrans is preparing the remaining portion of 
the YBITS # 1contract for advertisement in 2008. See the YBI Detour Contract Status on page 18 for more information. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  In February 2007, the TBPOC approved a plan to accelerate YBITS work on the YBI Detour 
contract.  
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

Contract Descriptions:  The Oakland Touchdown #1 Contract includes construction of all marine foundations, and land 
foundations (except for the eastbound abutment), westbound bridge section, and one frame of the eastbound bridge 
section and roadway approach for the section connecting the new Skyway portion to the roadway west of the Oakland 
Toll Plaza.   
 
The Oakland Touchdown #2 Contract includes construction of the remaining eastbound bridge section and roadway 
approach for the section connecting the new Skyway portion to the roadway west of the Oakland Toll Plaza. This work 
would occur once the westbound traffic is shifted onto the new SAS. 
 
The Submarine Cable Relocation Contract replaced the existing submarine electrical cable from Oakland to Treasure 
Island and was completed ahead of the OTD Contract #1 which avoided potential construction conflicts. 
 
 
Oakland Touchdown Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To 
Date 

(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 74.4 - 74.4        27.7  92.1 17.7 
Capital Outlay Construction        

OTD Submarine Cable - - -          7.8  9.6 - 
Oakland Touchdown #1 - - -        11.3  226.5 - 
Oakland Touchdown #2 - - -            -   62.0 - 
Oakland Touchdown Electrical - - -            -   4.4 - 

Total Capital Outlay Construction 283.8 - 283.8        19.1  302.5 18.7 
TOTAL 358.2 - 358.2        46.8  394.6 36.4 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

 
 
 
Oakland Touchdown Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(10/2007) 

Contract 
Complete 
Schedule 
Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

      OTD Submarine 
Cable - - January 2008 January 2008 - 

Oakland Touchdown #1 - - January 2010 January 2010 - 

Oakland Touchdown #2 - - November 2014 November 2014 - 
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Contract Status 
 
Oakland Touchdown Contract #1: The contract was awarded to MCM construction on July 17, 2007. The first working 
day of the contract was August 22, 2007.  The Department continued to review and process various Contractors’ 
submittals, The Contractor’s revised access trestle design has been approved and the trestle construction is approximately 
50% complete.  Installation of the cofferdam has been started at Bent 20L and excavation is expected to start by middle 
of November 2007. Fabrication of the steel piles is currently in progress and the pile driving operation is expected to 
start at Bent 20L by early December 2007. 
 
Oakland Touchdown Contract #2: Design work for the structures portion of OTD Contract No. 2 is substantially 
complete. The contract will be advertised in 2010 so that construction can be completed in time for opening the SAS in 
the eastbound direction. Determination of contract scope for the Oakland Touchdown Electrical Systems is underway.  
Caltrans is also considering the option of incorporating this work into the Oakland Touchdown #2 contract. 
 
Submarine Cable Relocation Contract: All field work has been completed and the contractor has demobilized. 
Contract closeout is in progress. 
 
Contract Issues: On the Submarine Cable Relocation Contract, there is one outstanding NOPC that was filed by the 
contractor in relation to “Excess Debris” while laying the cables. 
 
Recent TBPOC Actions:  None. 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

 

 
 
OTD #1 Trestle Construction East End 

 

 
 
OTD #1 Trestle showing one of the Fingers 
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PROGRESS UPDATE AS OF October 31, 2007 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  OTHER MAJOR CONTRACTS 

Contract Description:  Other Major Contracts include the Stormwater Treatment Measures contract, which will 
implement best practices for storm water runoff treatment at the SFOBB toll plaza and the Existing Bridge Demolition 
contract, which will include the complete removal of the existing 1936 east span following the opening of the new 
bridge. 
 
 Other Major Contracts Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To Date 
(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 85.7 2.0 87.7          7.9  87.7 - 
Capital Outlay Construction       - 

Existing Bridge Demolition 239.2 - 239.2            -   222.0 (17.2) 
Stormwater Treatment Measures 15.0 3.3 18.3        15.1  18.3 - 

Total Capital Outlay Construction 254.2 3.3 257.5        15.1  240.3 (17.2) 
TOTAL 339.9 5.3 345.2        23.0  328.0 (17.2) 

Note: Details may not sum to totals due to rounding effects.  

 
Other Major Contracts Schedule Summary   

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(10/2007) 

Contract 
Complete 

Schedule Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

% 
Design 
Comp. 

Existing Bridge Demolition September  2014 12 September 2015 September  2015 - 10 

Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - N/A 

 
Contract Status: 
Stormwater Treatment Measures:  The contract is 94% complete as of October 2007. Current work includes 
installation of drainage systems, irrigation lines, metal beam guardrails, pump station electrical work, restoring highway 
lighting and construction of the Bioretention basins. 
  
Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher priority 
tasks, and will resume at a later time.  The contract schedule completion date has been extended by 12 months due to a 
12-month SAS contract extension.  The $17.2 million decrease in construction costs for the Existing Bridge Demolition 
contract is due to a re-evaluation of cost escalation rates for the contract. 
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Recent TBPOC Actions:  None. 
 
 
 

 

 
 
 
 
 
 
 

 

Issue Mitigating Action 

The Contractor has encountered problems with unsuitable materials 
and the need to upgrade electrical equipment to meet the pumping 
requirements of the contract. 

 

 
The Department has sought supplemental contract funds to cover additional 
project risks, including the delays from the Maze Collapse, the unsuitable 
materials, and the upgrade of the electrical systems. 

 

 
 
 Storm Water - Basin 
 

 
 
Storm Water - Bypass  

 
 
Storm Water - MSE Wall 

 
 
Storm Water - MSE Wall 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement project to 
facilitate construction of the mainline construction contracts. 
 
  Other Contracts and Related Work Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To 
Date 

(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 227.0 (1.0) 226.0 209.0 226.0 - 
Right-of-Way and Environmental Mitigation 72.4 - 72.4 38.8 72.4 - 
Capital Outlay Construction       - 

SAS W2 Foundations 26.4 - 26.4 25.8 26.4 - 
YBI/SAS Archaeology 1.1 - 1.1 1.1 1.1 - 
YBI - USCG Road Relocation 3.0 - 3.0 2.8 3.0 - 
YBI - Substation and Viaduct 11.6 - 11.6 11.3 11.6 - 
Oakland Geofill 8.2 - 8.2 8.2 8.2 - 
Pile Installation Demonstration Project 9.2 - 9.2 9.2 9.2 - 
Existing East Span Retrofit 30.8 - 30.8 30.8 30.8 - 

 Total Capital Outlay Construction Completed 90.3 - 90.3 89.2 90.3 - 
TOTAL 389.7 (1.0) 388.7 337.0 388.7 - 

Note: Details may not sum to totals due to rounding effects.  
 
 

 
  Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:  Construction has been completed on the above-listed contracts.  Caltrans continues to work with 
various environmental agencies to conduct compliance inspections and monitor and mitigate any environmental impacts 
from the project. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 
 
Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach structure 
from 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining existing traffic lanes for 
the weekday commute. 
 
 
SFOBB West Approach Replacement Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To Date 
(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
West Approach       
 Capital Outlay Support 120.0 - 120.0        99.1  120.0 - 
 Capital Outlay Construction 309.0 - 309.0      259.9  309.0 - 

TOTAL 429.0 - 429.0      359.0  429.0 - 
Note: Details may not sum to totals due to rounding effects.  
 
 
 

SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2006) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(10/2007) 

Contract Complete 
Schedule Forecast 

(10/2007) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 - August 2009 January 2009 (7) 
Open to Traffic date: 
Mainline   April 2008   

 
Project Status: Construction is 86% complete as of October 20, 2007.  Seismic retrofit construction is continuing 
throughout the project.  The rebuilding of the eastbound 80 structure is in progress with falsework installation.  Soffit 
and deck pours are in progress and will continue through the winter of 2008.  An extensive public outreach effort 
continues and will be necessary until the spring of 2008 for the construction of the eastbound structure adjacent to the 
Stillman Street area.  Frames 7U deck pour was completed in October 2007.   Removal of Frame 7U falsework will 
commence in November 2007.  Materials are being procured and fabricated for the Frame 8L isolation casings. 
 
 
Project Issues:    

Issue Mitigating Action 
 
Modification of the isolation casings for Frame 8L is 
being redesigned to address constructability issues and 
design criteria. 
 

The Department is proceeding with the procurement and fabrication of materials 
for the isolation casings of Frame 8L in order to mitigate any impact to the project 
schedule. 

 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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West Approach 
  

 
 
West Approach 
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West Approach Interim I-80 Eastbound 
 

 
 
West Approach – I-80 Westbound 
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Toll Bridge Seismic Retrofit Program 

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the existing bridge 
to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans performed work to strengthen the 
bridge foundations, replace the existing west trestle and the main channel fenders and complete the joint rehabilitation of 
the bridge deck.  (The RM1 work is reported in the RM1 section of the report.) 
 
RSRB Seismic Retrofit Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To 
Date 

(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
RSRB Seismic Retrofit       
 Capital Outlay Support 134.0 (7.0) 127.0      126.7  127.0 - 
 Capital Outlay Construction  
          &  Right-of-Way 780.0 (82.0) 698.0 

     666.6  
698.0 - 

TOTAL 914.0 (89.0) 825.0      793.3  825.0 - 
Note: Details may not sum to totals due to rounding effects.  
* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was funded 
from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, BATA rescinded 
$16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the New Benicia-Martinez 
Bridge Project.  An equivalent amount of seismic funds will be used on the deck joint work, which is included in the budget 
above.   
 
  RSRB Seismic Retrofit Schedule Summary  

Project 

AB 144/SB 66 
Project 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(10/2007) 

Contract 
Complete 
Schedule 
Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2 
RSRB Public Access 
Lot NA - May  2007 August 2007 3 

 
Project Status:  The retrofit construction contract was completed and accepted on October 28, 2005.  Project savings in 
the amount of $89 million was transferred to the program contingency in October 2006.  
 
Caltrans is concluding negotiations with regulatory agencies on pile driving issues and impacts to fisheries.  A settlement 
is pending. 
 
Construction work on the Public Access Project was completed in August 2007 and the lot was opened to public use. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, the 
existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and two former 
toll bridges in Southern California. 
 
 
Other Completed Seismic Retrofit Projects Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To 
Date 

(102007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 

San Francisco-Oakland Bay Bridge West 
Span Seismic Retrofit Project 307.9 - 307.9 301.1 307.9 - 

Carquinez Bridge Retrofit Project 114.2 - 114.2 114.2 114.2 - 
Benicia-Martinez Bridge Retrofit Project 177.8 - 177.8 177.8 177.8 - 
San Mateo-Hayward Bridge Retrofit 
Project 163.5 - 163.5 163.4 163.5 - 

Vincent Thomas Bridge Retrofit Project 58.5 - 58.5 58.4 58.5 - 
San Diego-Coronado Bridge Retrofit 
Project 103.5 - 103.5 102.6 103.5 - 

TOTAL 925.4 - 925.4 917.5 925.4 - 
Note: Details may not sum to totals due to rounding effects.  Capital Outlay Support and Capital Outlay have been combined. 

 
 
 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2002 
San Diego-Coronado Bridge Retrofit June 2002 
Benicia-Martinez Bridge Retrofit August 2002 
SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above-listed projects.  The Estimate at Completion amounts 
shown above includes allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 
Dumbarton and Antioch Bridges 
State Route 84 crosses the southern region of San Francisco Bay between the cities of Newark to the east and East Palo 
Alto to the west.  The Route consists of three lanes in each direction and an eight-foot bicycle/pedestrian lane.  The 
AADT of the Route is near 70,000.  The bridge is over 2 km in length and is positioned in an approximately normal 
geometry between two seismic faults which the USGS has reported to pose most of the significant seismic threat to the 
San Francisco Bay Area: the San Andreas Fault, some 15 km to the west of the bridge; and the Hayward Fault, some 13 
km to the east of the bridge. 
 
State Route 160 crosses the San Joaquin River between the city of Antioch and Sherman Island (leading to Rio Vista) via 
the Antioch Bridge.  The Bridge carries a single lane of traffic in each direction.  The AADT for the Route is slightly 
over 10,000 vehicles per day.  The bridge is threatened by the Bird’s Landing Seismic Zone, Cost Range/Sierra Nevada 
Boundary Zone, and the San Andreas Fault. 
 
Cost and Schedule 
A cost estimate, schedule and an initial risk analysis have been developed to complete a comprehensive seismic 
analysis for each bridge.  In June 2006, BATA approved $17.8 million in funding to proceed with the 
comprehensive seismic analysis of the bridges.  The current forecast of expenditures is within the $17.8 million 
budgeted. 
 
In September 2006, BATA entered into contract with a geotechnical and geophysical consultant to evaluate the 
bridges.  In April 2007, the field-drilling program was completed and the majority of the laboratory testing was 
completed by June 2007.  Minor laboratory testing to fill in data gaps may be required in the future. Alternative 
strategies and associated cost estimates of each alternative, with the retrofit design duration to complete the PS&E 
package, will be included in the final strategy report and expected to be completed by early 2009. 
   
Current Progress 
These bridges are currently being evaluated for seismic safety and post-earthquake performance. Work is underway in 
three specific areas: seismology, geology and geotechnical engineering, and bridge structural engineering.   
 
Work in the area of seismology is defining the seismic ground motions used for design.  Recommended Safety 
Evaluation (SE) level motions have been developed for both bridges and are currently under review by an external and 
independent Seismic Safety Peer Review Panel (SSPRP).  SE motions represent future large earthquakes.  Work in this 
area to be completed in the near future includes finalizing the SE motions, developing lower level Functional Evaluation 
(FE) motions, and multiple earthquake time-histories that can be used in the checking phase of the projects.  Draft 
reports have been released.  The SE motions have been reviewed by the Toll Bridge Seismic Safety Peer Review Panel 
on a couple of occasions. 
 
Work in the area of geology and geotechnical engineering includes field drilling and studying of soil samples to identify 
soil types, locations, and engineering properties. This work supports work in defining how the soil at the bridge sites 
move during earthquakes and how rigidly the bridge’s foundations are held in the soil.  The drilling operations are 
complete at both bridge sites; information is being shared with the seismologic team and the bridge structure team. Draft 
reports have been released. 
 
Work in the area of bridge structural engineering is continuing for both bridges. The structures team to date has been 
collecting and evaluating structural information on the bridges, reducing that information for use in computer models of 
the bridges, and initiating early computational runs of the models.  Geological, geotechnical, and seismological 
information from the work areas mentioned previously is being incorporated into the bridge evaluations. The design 
team is currently analyzing the design of the existing structures.  Caltrans is also working with the Peer Review 
Committee to obtain approval of the proposed design. 
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender,  
                  and Deck Joint Rehabilitation Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project has constructed a new parallel bridge just east of 
the existing bridge.  The project includes reconstructed interchanges to the north and south of the bridges and a 
new toll plaza and administration building in Martinez. 
 
New Benicia-Martinez Bridge Project Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To 
Date 

(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 157.1 36.5 193.6 176.3 189.1 (4.5) 
Right-of-Way and Others 20.4 (0.1) 20.3 12.4 20.3 - 
Capital Outlay      - 
 New Bridge 672.0 100.9 772.9 761.0 772.9 - 
 I-680/I-780 Interchange Replacement 76.3 22.5 98.8 97.0 98.8 - 
 I-680/Marina Vista Interchange Reconstruction 51.5 8.1 59.6 56.1 59.6 - 
 New Toll Plaza 24.3 2.0 26.3 23.0 26.3 - 
 Existing Bridge & Interchange Modifications 17.2 43.8 61.0 - 61.0 - 
 Other 20.3 (1.3) 19.0 15.3 19.0 - 
Project Reserve 20.8 1.7 22.5 - 27.0 4.5 

TOTAL 1,059.9 214.1 1,274.0 1,141.1 1,274.0 - 
Note: Details may not sum to totals due to rounding effects. 
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
SHOPP). 
 
 
 
 

 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(10/2007) 

Contract 
Complete 

Schedule Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - May 2007 May 2007 - 
New Benicia-Martinez Bridge December 2007 - October 2007 October 2007 - 
I-680/I-780 Interchange 
Replacement December 2007 - December 2007 December 2007 - 

Open to Traffic December 2007 - August 2007 August 2007 - 

Existing Bridge & Interchange 
Modifications December 2009 - December 2009 December 2009 - 
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Contract Status 
 
New Benicia-Martinez Bridge:  The New Benicia-Martinez Bridge was opened to traffic on August 25, 2007.  
The new bridge carries five lanes of northbound Interstate 680 traffic (two additional lanes) and features a new 
expanded toll plaza with the Bay Area's first Open-Road Tolling (ORT) FasTrak Express Lanes. 
With the ORT express lanes, vehicles paying their toll via FasTrak can pay electronically at highway speeds.  
The new bridge has been opened to traffic.  Caltrans and its Contractors have completed the final punchlist items 
and the project was accepted on September 28, 2007. The Proposed Final Estimate (PFE) was issued to the 
Contractor on November 6, 2007.   

Toll Plaza and Administration Building:  The contract is 100% complete based on contractor payment. The 
Contractor has completed all work on the Operations Building, Toll Plaza and Courtyard. The Plant 
Establishment Period ended on May 14, 2007. The contract was accepted on May 18, 2007 and the Proposed 
Final Estimate (PFE) has been issued. The Contractor has submitted their response to the PFE, which is currently 
being reviewed by Caltrans. A number of claims that have been filed by the Contractor remain to be resolved. 
 
I-680/I-780 Interchange:  The contract is approximately 99% complete based on the current revised schedule. 
To-date, all of the bridge structures are substantially complete. Final electrical work for the new Benicia-
Martinez Bridge and the interchange is expected to be complete by December 2007. 
 
Existing Bridge & Interchange Modification Contract:  On October 31, 2007, Caltrans opened the ten (10) bids 
that were received for the contract to modify the existing Benicia-Martinez Bridge to southbound only traffic.  
The apparent low bid was $19.4 million less than the engineer’s estimate. Caltrans design  has reviewed the bid 
prices and recommended the contract award to American Civil Constructors and Top Grade Construction Joint 
Venture. Contract Headquarters is currently working to award the contract prior to November 28, 2007. The 
contract is expected to take approximately two years. 
 
Recent TBPOC Actions:  None. 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   
        The New Benicia-Martinez Bridge 
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Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge west of 
the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927 
bridge.  
 
  
New Carquinez Bridge Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To Date 
(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 124.4 (0.2) 124.2     121.7  122.4 (1.8) 
Capital Outlay Construction       - 

 Replacement Bridge 253.3 4.0 257.3     255.9  257.3 - 
 South Interchange 
R t ti  

73.9 - 73.9       71.9  73.9 - 
 Existing 1927 Bridge 
D liti  

35.2 - 35.2       30.9  35.2 - 
 Other 29.3 (0.8) 28.5       25.5  28.5 - 

Project Reserve 12.1 (3.0) 9.1           -   0.9 (8.2) 
TOTAL 528.2 - 528.2     505.9  518.2 (10.0) 

Note: Details may not sum to totals due to rounding effects.  
 
 
 
New Carquinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(10/2007) 

Contract 
Complete 
Schedule 
Forecast 
(10/2007) 

Schedule 
Variance 
(Months) 

New Carquinez Bridge December 2003* - December 2003* December 2003* - 
1927 Carquinez Bridge 
Demolition September 2007 - December 2007 December 2007 - 

Landscaping August 2011 - August 2011 August 2011 - 
* The date shown is for the opening of the bridge to traffic. 

 
 
Project Status:  The new replacement bridge and all its approaches have been completed and were opened to 
traffic in November 2003. The removal of the entire 1927 bridge (Main Truss) was completed in September 
2007. The Carquinez Bridge Demolition Contract will be substantially complete in December 2007.  Minor 
punchlist and add-on drainage and security work will be completed over the next several months as Caltrans 
accepts the contract. 
 
Project Issues: None 
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Former Site of the 1927 Carquinez Bridge 
 

 
 
Austin Vault Sand Filter @ Carquinez 

 
Project Diagram and Photographs:  
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety and 
traffic operations. 
 
Interstate 880/State Route 92 Interchange Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To 
Date 

(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement        
 Capital Outlay Support 28.8 26.2 55.0       33.7  55.0 - 
 Capital Outlay Construction 94.8 60.2 155.0           -   155.0 - 
 Capital Outlay Right-of-Way 9.9 5.1 15.0         8.8  15.0 - 
 Project Reserve 0.3 19.7 20.0           -   20.0 - 

TOTAL 133.8 111.2 245.0       42.5  245.0 - 
Note: Details may not sum to totals due to rounding effects.  $9.6 million in ACTA funds included under Capital Outlay 
Construction.  $3.0 million included in Capital Outlay Construction and $1.0 million in Capital Outlay Support for separate 
landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project 
Complete 
Current 

Approved  
Schedule 
(10/2007) 

Contract Complete 
Schedule Forecast 

(10/2007) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange 
Reconstruction December 2010 - June 2011 June 2011 - 

 
Project Status:  On August 28, 2007, Caltrans awarded the Interstate 880/State Route 92 Interchange 
Reconstruction contract to the joint venture of FCI and Granite Construction for $138.4 million.   
The construction contract was approved on September 28, 2007.  The 1st contract day of the project was October 
26, 2007.  Field mobilization has started and work on striping and installation of k-rails has commenced. Caltrans 
is meeting with the utility companies on a weekly basis to closely monitor the progress and ensure the relocation 
work will be completed on time to avoid Right of Way delay 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                   MONTHLY PROGRESS REPORT     NOVEMBER 2007 
  

 42 

 
 

Interstate 880/State Route 92 Interchange 
AFTER 

 
 

Interstate 880/State Route 92 Interchange 
BEFORE 

 
 
 
 

Project Photographs:
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Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description:  Other completed Regional Measure 1 projects are the following: (a) Widen the San 
Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole; 
(d) Modify the U.S. 101/University Avenue interchange; (e) Richmond-San Rafael Bridge Trestle, Fender and 
Deck Joint Rehabilitation Project; and (f) Richmond-San Rafael Bridge Deck Overlay Project. 
 
 
 
 
 
Other Completed RM1 Projects Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(10/2007) 

Cost To 
Date 

(10/2007) 

Cost 
Forecast 
(10/2007) Variance 

a b c d = b + c e f g = f - d 
San Mateo-Hayward Bridge Widening 
Project 217.8 - 217.8 208.7 212.4 (5.4) 

Bayfront Expressway Widening Project 36.1 - 36.1       33.3  36.0 (0.1) 
Richmond Parkway Project 5.9 - 5.9         4.3  5.9 - 
U.S. 101/University Interchange 3.8 - 3.8         3.7  3.8 - 
RSR Trestle, Fender, and Joint 
Rehabilitation 102.1 - 102.1       96.3  97.1 (5.0) 

        RSR Deck Overlay 25.0 - 25.0       19.6  25.0 - 
TOTAL 390.7 - 390.7     365.9  380.2 (10.5) 

 
 
 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront  Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint Rehabilitation August 2005 
RSR Deck Overlay December 2006 

 
Project Status:  Construction has been completed on the above listed contracts. 
 
Project Issues:  None. 
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APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C Toll Bridge Seismic Retrofit Program Summary Schedule 

D Regional Measure 1 Program Cost Detail 

E Regional Measure 1 Program Summary Schedule 

 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(10/2007) 
 Cost To Date 

(10/2007) 

 Cost
Forecast
 (10/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0      -          197.0      172.1        197.0     -             
Capital Outlay Construction 1,293.0   -          1,293.0   1,192.1     1,293.0  -             

Total 1,490.0     -            1,490.0     1,364.2       1,490.0    -             
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5        (11.0)     41.5        24.9          41.5       -             
Capital Outlay Construction 313.5      -          313.5      252.9        313.5     -             

Total 366.0        (11.0)       355.0        277.8          355.0       -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6      -          214.6      54.5          214.6     -             
Capital Outlay Construction 1,753.7   -          1,753.7   308.6        1,767.4  13.7         

Total 1,968.3     -            1,968.3     363.1          1,982.0    13.7         

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0        -          10.0        9.2            10.0       -             
Capital Outlay Construction 26.4        -          26.4        25.8          26.4       -             

Total 36.4          -            36.4          35.0            36.4         -             

YBI South/South Detour 0120RX
Capital Outlay Support 29.5        10.0      39.5        31.0          39.5       -             
Capital Outlay Construction 131.9      202.5    334.4      116.6        334.4     -             

Total 161.4        212.5      373.9        147.6          373.9       -             
YBI Transition Structures  (see notes 
below) 0120PX

Capital Outlay Support 78.7        -          78.7        16.6          78.7       -             
Capital Outlay Construction 299.3      (23.2)     276.1      -              276.1     -             

Total 378.0        (23.2)       354.8        16.6            354.8       -             
 * YBI- Transition Structures Contract 
No. 1

Capital Outlay Support 0.2              45.0         
Capital Outlay Construction -                214.3       

Total 0.2              259.3       
 * YBI- Transition Structures Contract 
No. 2

Capital Outlay Support 0.0              16.0         
Capital Outlay Construction -                58.5         

Total 0.0              74.5         
 * YBI- Transition Structures Contract 
No. 3 Landscape

Capital Outlay Support -                1.0           
Capital Outlay Construction -                3.3           

Total -                4.3           

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4        -          74.4        27.7          92.1       17.7         
Capital Outlay Construction 283.8      -          283.8      19.1          302.5     18.7         

Total 358.2        -            358.2        46.8            394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.9              3.0           
Capital Outlay Construction 7.8              9.6           

Total 8.7              12.6         
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 6.5              49.9         
Capital Outlay Construction 11.3            226.5       

Total 17.8            276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 0.3              15.8         
Capital Outlay Construction -                62.0         

Total 0.3              77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support 0.1              1.4           
Capital Outlay Construction -                4.4           

Total 0.1              5.8           
Notes: YBI Transition Structures and Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support 
Costs.

 

 Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail 
 
 

*Current contract allotment to install two submarine electrical cables is 
$11.5 million.  Additional non-program funding to support this allocation beyond the $9.6 million of available programs funds has been made available by 
the Treasure Island Development Authority 

Note: Details may not sum to totals due to rounding effects. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(10/2007) 
 Cost To Date 

(10/2007) 

 Cost
Forecast
 (10/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7        -          79.7        0.3             79.7         -           
Capital Outlay Construction 239.2      -          239.2      -               222.0       (17.2)      

Total 318.9      -          318.9      0.3             301.7       (17.2)      

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1          -          1.1          1.1             1.1           -           
Capital Outlay Construction 1.1          -          1.1          1.1             1.1           -           

Total 2.2            -            2.2            2.2              2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0          -          3.0          2.7             3.0           -           
Capital Outlay Construction 3.0          -          3.0          2.8             3.0           -           

Total 6.0          -          6.0          5.5             6.0           -           
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5          -          6.5          6.4             6.5           -           
Capital Outlay Construction 11.6        -          11.6        11.3          11.6         -           

Total 18.1        -          18.1        17.7          18.1         -           

Oakland Geofill 01205X -             
Capital Outlay Support 2.5          -          2.5          2.5             2.5           -           
Capital Outlay Construction 8.2          -          8.2          8.2             8.2           -           

Total 10.7        -          10.7        10.7          10.7         -           

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8          -          1.8          1.8             1.8           -           
Capital Outlay Construction 9.2          -          9.2          9.2             9.2           -           

Total 11.0        -          11.0        11.0          11.0         -           

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0          2.0        8.0          7.6             8.0           -           
Capital Outlay Construction 15.0        3.3        18.3        15.1          18.3         -           

Total 21.0          5.3          26.3          22.7            26.3         -             

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -               -             -           
Capital Outlay & Right-of-Way 72.4        -          72.4        38.8          72.4         -           

Total 72.4          -            72.4          38.8            72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5        -          39.5        39.5          39.5         -           
Capital Outlay Construction 30.8        -          30.8        30.8          30.8         -           

Total 70.3        -          70.3        70.3          70.3         -           

Other Capital Outlay Support
Environmental Phase 97.7        -          97.7        97.7          97.7         -           
Pre-Split Project Expenditures 44.9        -          44.9        44.9          44.9         -           
Non-project Specific Costs 20.0        (1.0)       19.0        3.2             19.0         -           

Total 162.6      (1.0)       161.6      145.8        161.6       -           

Subtotal Capital Outlay Support 959.4        -            959.4        543.7          977.1       17.7         

Subtotal Capital Outlay Construction 4,492.1     182.5      4,674.6     2,032.4       4,689.9    15.2         
Other Budgeted Capital 35.1          (3.3)         31.8          0.6              7.7           (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6     179.2      5,665.8     2,576.7       5,674.7    8.9           

Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail 
(Cont’d.)  

 
 

  

 

 
 

 
 
 
 
 
 
 

 

Note: Details may not sum to totals due to rounding effects. 
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Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(10/2007) 
 Cost To Date 

(10/2007) 

 Cost
Forecast
 (10/2007) 

 At-Completion 
Variance 

a c d e = c + d f g h =  g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.4     -          959.4             543.7      977.1        17.7         
Capital Outlay Construction 4,492.1  182.5     4,674.6          2,032.4   4,689.9     15.3         
Other Budgeted Capital 35.1       (3.3)       31.8               0.6          7.7            (24.1)        

Total 5,486.6  179.2     5,665.8          2,576.7   5,674.7     8.9           
SFOBB West Approach Replacement

Capital Outlay Support 120.0     -          120.0             99.1        120.0        -             
Capital Outlay Construction 309.0     -          309.0             259.9      309.0        -             

Total 429.0     -          429.0             359.0      429.0        -             
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0       -          75.0               74.8        75.0          -             
Capital Outlay Construction 232.9     -          232.9             226.3      232.9        -             

Total 307.9     -          307.9             301.1      307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0     (7.0)       127.0             126.7      127.0        -             
Capital Outlay Construction 780.0     (82.0)     698.0             666.6      698.0        -             

Total 914.0     (89.0)     825.0             793.3      825.0        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1       -          38.1               38.1        38.1          -             
Capital Outlay Construction 139.7     -          139.7             139.7      139.7        -             

Total 177.8     -          177.8             177.8      177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7       -          28.7               28.8        28.7          -             
Capital Outlay Construction 85.5       -          85.5               85.4        85.5          -             

Total 114.2     -          114.2             114.2      114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1       -          28.1               28.1        28.1          -             
Capital Outlay Construction 135.4     -          135.4             135.3      135.4        -             

Total 163.5     -          163.5             163.4      163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4       -          16.4               16.4        16.4          -             
Capital Outlay Construction 42.1       -          42.1               42.0        42.1          -             

Total 58.5       -          58.5               58.4        58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5       -          33.5               33.2        33.5          -             
Capital Outlay Construction 70.0       -          70.0               69.4        70.0          -             

Total 103.5     -          103.5             102.6      103.5        -             
Subtotal Capital Outlay Support 1,433.2  (7.0)       1,426.2          988.9      1,443.9     17.7         
Subtotal Capital Outlay 6,286.7  100.5     6,387.2          3,657.0   6,402.5     15.3         
Subtotal Other Budgeted Capital 35.1       (3.3)       31.8               0.6          7.7            (24.1)        
Miscellaneous Program Costs 30.0       -          30.0               24.7        30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0  90.2       7,875.2          4,671.2   7,884.1     8.9           
Program Contingency 900.0     (90.2)     809.8             -            800.9        (8.9)          

Total Toll Bridge Seismic Retrofit Program 8,685.0  -          8,685.0          4,671.2   8,685.0     -             

 

Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($ Millions) 
 

  

Note: Details may not sum to totals due to rounding effects. 
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Project sf 
Contracts 

SFOBB East Span - Skyway Construction 

SFOBB East Span - Submarine Cable Relocation 

SFOBB East Span - E2!T1 Foundations Construction 

SFOBB East Span- Stormwater Treatment Measures 

SFOBB East Span -Oakland Touchdown Cons!. WB 

SFOBB East Span -YBI Detour Construction 

SFOBB East Span - SAS Superstructure 

SFOBB East Span - YBI Transition Structures 

SFOBB East Span -Oakland Touchdown Constr. EB 

SFOBB East Span - Demolition Contract 

Open to Traffic Date: Westbound 

San Mateo - Hayward Bridge Seismic Retrofit 

Carquinez Bridge Seismic Retrofit 

San Diego Coronado Bridge Seismic Retrofit 

Benicia-Martinez Seismic Retrofit 

SFOBB West Span Seismic Retrofit 

SFOBB East Span Completed Projects 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(10/2007) 

 Cost To Date 
(10/2007) 

 Cost Forecast  
(10/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             7.7            92.6          90.2              89.8           (2.8)              
-             -                 

661.9           100.9        762.8        750.9            762.8         -                 
10.1             -             10.1          10.1              10.1           -                 

Subtotal 672.0           100.9        772.9        761.0            772.9         -                 
756.9           108.6        865.5        851.2            862.7         (2.8)              

I-680/I-780 Interchange Reconstruction 00606_

24.9             5.2            30.1          29.2              30.1           -                 
1.4               5.2            6.6            6.3                6.6             -                 

26.3             10.4          36.7          35.5              36.7           -                 

54.7             22.5          77.2          75.3              77.2           -                 
21.6             -             21.6          21.7              21.6           -                 
76.3             22.5          98.8          97.0              98.8           -                 

102.6           32.9          135.5        132.5            135.5         -                 

I-680/Marina Vista Interchange Reconstruction 00605_
18.3             1.8            20.1          19.8              20.0           (0.1)              
51.5             8.1            59.6          56.1              59.6           -                 
69.8             9.9            79.7          75.9              79.6           (0.1)              

New Toll Plaza and Administration Building 00604_
11.9             3.8            15.7          15.5              15.7           -                 
24.3             2.0            26.3          23.0              26.3           -                 
36.2             5.8            42.0          38.5              42.0           -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               14.3          18.6          8.9                18.6           -                 

17.2             32.8          50.0          -                  50.0           -                 
-                 11.0          11.0          -                  11.0           -                 

17.2             43.8          61.0          -                  61.0           -                 
21.5             58.1          79.6          8.9                79.6           -                 

Other Contracts See note below
11.4             (1.5)          9.9            6.4                8.3             (1.6)              
20.3             (1.3)          19.0          15.3              19.0           -                 
20.4             (0.1)          20.3          12.4              20.3           -                 
52.1             (2.9)          49.2          34.1              47.6           (1.6)              

155.7        31.3       187.0     170.0         182.5      (4.5)           
829.9        165.0     994.9     920.6         994.9      -              
20.4          (0.1)       20.3       12.4           20.3        -              
1.4            5.2         6.6         6.3             6.6          -              

31.7          11.0       42.7       31.8           42.7        -              
20.8          1.7         22.5       -               27.0        4.5            

1,059.9     214.1     1,274.0  1,141.1      1,274.0   -              

Notes:

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Includes EA's 00601_,00603_,00605_,00606_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 
0060F_, 0060G_, and 0060H_ and all Project Right-of-Way  

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction
Project Reserves

Total New Benicia-Martinez Bridge Project

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) 

 
 
 

 

 
 

 
 

 

 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(10/2007) 

 Cost To Date 
(10/2007) 

 Cost Forecast  
(10/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2          60.2              60.2           -                 
Capital Outlay Construction 253.3           4.0            257.3        255.9            257.3         -                 

Total 313.8           3.7            317.5        316.1            317.5         -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9          31.9              32.0           0.1               
Capital Outlay Construction 73.9             -             73.9          71.9              73.9           -                 

Total 105.9           (0.1)          105.8        103.8            105.9         0.1               

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1          14.0              14.2           (1.9)              
Capital Outlay Construction 35.2             -             35.2          30.9              35.2           -                 

Total 51.3             -             51.3          44.9              49.4           (1.9)              

Other Contracts See note below
Capital Outlay Support 15.8             0.2            16.0          15.6              16.0           -                 
Capital Outlay Construction 18.8             (0.8)          18.0          15.6              18.1           0.1               
Capital Outlay Right-of-Way 10.5             -             10.5          9.9                10.4           (0.1)              

Total 45.1             (0.6)          44.5          41.1              44.5           0.0               

124.4        (0.2)       124.2     121.7         122.4      (1.8)           
381.2        3.2         384.4     374.3         384.5      0.1            

10.5          -          10.5       9.9             10.4        (0.1)           
12.1          (3.0)          9.1         -               0.9          (8.2)           

528.2        -          528.2     505.9         518.2      (10.0)         

Notes: Other Contracts includes EA's 01301_,01302_, 01303_, 01304_,01305_, 01306_, 01307_, 
01308_, 01309_,0130A_, 0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 
00493_, 04700_, 00607_, 2A270_, and 29920_ and all Project Right-of-Way

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 
 
 
 

 

 

 

 
 

  

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(10/2007) 

 Cost To Date 
(10/2007) 

 Cost Forecast  
(10/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle, Fender, and 
Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2            1.4                2.2             -                 
Non-BATA Funding 8.6               -             8.6            10.4              10.4           1.8               

Subtotal 10.8             -             10.8          11.8              12.6           1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2          33.4              33.4           (6.8)              
Non-BATA Funding 51.1             -             51.1          51.1              51.1           -                 

Subtotal 91.3             -             91.3          84.5              84.5           (6.8)              
Project Reserves -                 -             -             -                  -               -                 

Total 102.1           -             102.1        96.3              97.1           (5.0)              

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4.0               (0.4)          3.6            3.3                3.6             -                 
Non-BATA Funding 4.0               (4.0)          -             -                  -               -                 

Subtotal 8.0               (4.4)          3.6            3.3                3.6             -                 
Capital Outlay Construction 16.9             3.6            20.5          16.3              16.2           (4.3)              
Project Reserves 0.1               0.8            0.9            -                  5.2             4.3               

Total 25.0             -             25.0          19.6              25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 5.9               -             5.9            4.3                5.9             -                 

Total 5.9               -             5.9            4.3                5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.3)          34.3          34.1              34.3           -                 
Capital Outlay Construction 180.2           -             180.2        174.1            177.2         (3.0)              
Capital Outlay Right-of-Way 1.5               -             1.5            0.5                0.6             (0.9)              
Project Reserves 1.5               0.3            1.8            -                  0.3             (1.5)              

Total 217.8           -             217.8        208.7            212.4         (5.4)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             26.2          55.0          33.7              55.0           -                 
Capital Outlay Construction

BATA Funding 85.2             60.2          145.4        -                  145.4         -                 
Non-BATA Funding 9.6               -             9.6            -                  9.6             -                 

Subtotal 94.8             60.2          155.0        -                  155.0         -                 
Capital Outlay Right-of-Way 9.9               5.1            15.0          8.8                15.0           -                 
Project Reserves 0.3               19.7          20.0          -                  20.0           -                 

Total 133.8           111.2        245.0        42.5              245.0         -                 

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3            8.2                8.2             (0.1)              
Capital Outlay Construction 26.5             -             26.5          24.9              26.5           -                 
Capital Outlay Right-of-Way 0.2               -             0.2            0.2                0.2             -                 
Project Reserves 0.8               0.3            1.1            -                  1.1             -                 

Total 36.1             -             36.1          33.3              36.0           (0.1)              

US 101/University Avenue Interchange Modification
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 3.8               -             3.8            3.7                3.8             -                 

Total 3.8               -             3.8            3.7                3.8             -                 

358.3        56.3       414.6     372.4         408.2      (6.4)           
1,569.8     232.0     1,801.8  1,551.6      1,787.8   (14.0)         

42.5        5.0       47.5     31.8         46.5        (1.0)           
14.0        1.2       15.2     16.7         17.0        1.8            
92.4        11.0     103.4   82.9         103.4      -              
35.6          19.8       55.4       -               54.5        (0.9)              

2,112.6   325.3   2,437.9 2,055.4    2,417.4   (20.5)            

Notes: 1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves
Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 
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 Appendix E:  Regional Measure 1 Program Summary Schedule 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, 
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law 
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate 
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by 
the Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete 
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project 
Complete Baseline approved by the Bay Area Toll Authority Commission. 
 
CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 
 
COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and 
year shown. 
 
COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost 
Forecast and the Current Approved Budget. 
 
AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge 
Seismic Retrofit Program or subordinate projects or contracts. 
 
BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 
Program or subordinate projects or contracts. 
 
PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project 
Complete Baseline or BATA Project Complete Baseline and Approved Changes. 
 
PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the 
program, project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months 
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area 
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for 
the Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                   MONTHLY PROGRESS REPORT     NOVEMBER 2007 
  

 56 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This Page 
Intentionally 
Left Blank 

 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 3:  PROGRESS REPORTS 
 

c.  FHWA Yearly Financial Update 



    Memorandum 
 

1 of 1   
Item5e_SFOBB _WA_11Dec07 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  3c 
 

Item‐  Progress Reports 

FHWA Yearly Financial Update 

 
Recommendation: 
APPROVAL   
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
 
The Federal Highway Administration (FHWA) requires the Department to submit 
financial plans for major highway projects involving Federal funding, and these plans 
must be updated on an annual basis.  The East Span Seismic Safety Project does have a 
small amount of Federal funding (in the Skyway contract) and is considered by FHWA 
to be a major project subject to this reporting requirement.  The focus of the report is on 
the adequacy of the project cash flow and budget.  A draft update has been prepared 
and is attached to this memo.  The draft update is derived (largely cut and paste to 
address FHWA’s formatting requirements) from the approved 3rd Quarter Toll Bridge 
Seismic Retrofit Program Report together with cash flow projections provided by the 
Bay Area Toll Authority.  The 3rd Quarter Report is also included as an attachment. The 
update is being submitted to the TBPOC for approval prior to approval by the 
Department and submission to FHWA. 
 
Attachment: Draft 2007 Annual Update to the Finance Plan of the San Francisco – Oakland 

Bay Bridge East Span Seismic Safety Project  
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2007 ANNUAL UPDATE TO THE FINANCE PLAN  
OF THE SAN FRANCISCO – OAKLAND BAY BRIDGE EAST SPAN SEISMIC SAFETY 

PROJECT 
 
This annual update is submitted by the California Department of Transportation (Department) in 
accordance with the requirements of Section 1305 (b) of the Transportation Efficiency Act for the 21st 
Century, and Title 23 United States Code, Section 106 (h). 
 
Introduction and Summary 
 
The San Francisco-Oakland Bay Bridge (SFOBB) East Span Seismic Safety Project (ESSSP) is part of 
the $8.685 billion Toll Bridge Seismic Retrofit Program (TBSRP).  The TBSRP was established to 
finance the retrofit or replacement of seven state-owned toll bridges.  The funding plan for the TBSRP 
was established by Senate Bill (SB) 60 in 1997, Assembly Bill (AB) 1171 in 2001, and AB 144/SB 66 
in 2005. 
 
AB 144 established a comprehensive financial plan for the TBSRP, including the consolidation and 
financial management of all toll revenues collected on the state-owned toll bridges in the San 
Francisco Bay Area under the jurisdiction of the Bay Area Toll Authority (BATA).  The bill provides 
$630 million in additional state funds and authorizes BATA to increase tolls on the Bay Area state-
owned toll bridges by at least an additional $1.00 on January 1, 2007 to provide adequate funding to 
complete the TBSRP. 
 
In addition, AB 144 and SB 66 significantly strengthen the program and project oversight activities for 
the TBSRP.  The bills created the Toll Bridge Program Oversight Committee (TBPOC) to implement 
project oversight and control processes for the TBSRP.  The TBPOC is comprised of the Director of 
the Department of Transportation (Caltrans), the Executive Director of BATA, and the Executive 
Director of the California Transportation Commission (CTC).  The TBPOC’s program oversight 
activities include review and approval of contract bid documents, review and resolution of project 
issues, evaluation and approval of contract change orders and claims, and the issuance of monthly and 
quarterly progress reports. 
 
Under AB 144, the baseline budget to retrofit or replace the seven state-owned toll bridges was 
set at $7.785 billion and a $900 million program contingency, for a total program budget of 
$8.685 billion.  The bill reaffirms the self-anchored suspension design for the SFOBB East 
Span connector.  The budgeted total program costs and the funding sources remain unchanged 
from AB 144. 
 
The finance plan outlined in this annual update includes fund sources for the entire TBSRP, including 
the $900 million program contingency.  The only bridge remaining to be completed in the TBSRP is 
the SFOBB (ESSSP and West Approach Seismic Retrofit).  Some of the seismic work on the completed 
bridges was accomplished at less cost than budgeted.  These savings are available to augment the 
program contingency.  Currently, $89 million in savings has been realized from the Richmond-San 
Rafael Bridge Seismic Retrofit project which was completed in October 2005.    
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Program Funding and Financing 
 
AB 144 established a funding level of $8.685 billion for the TBSRP.  The entire program will be 
financed through a combination of toll revenues, federal, state and local funds.  Table 1.  Program 
Budgeted Funding Sources details the funding sources. 
 
Table 1.  Program Budgeted Funding Sources as of September 30, 2007 ($ in Millions) 

 

Financin g 
Seismic Surcharge Revenue AB 1171 
Seismic Surcharge Revenue AB 144 
BATA Consolidation 
Subtotal - Fina ncing 

Contributions 
Proposition 192 
San Diego Coronado Toll Bridge Revenue Fund 
Vincent Thomas Bridge 

State Highway Account(t)(Z) 

Public Transportation Account(t)(3) 

ITIP/SH 0 PP IF edera1 Contingency 
Federal Highway Bridge Replacement and Rehabilitation (HBRR) 
SHA - East Span Demolition 

SHA - "Efficiency Savings"(4) 

Redirect Spillover 
Motor Vehicle Account 
Subtotal- Contributions 

Total Funding 

Allocated to date 

Remaining Unallocated 

Funding 
Available & 

B udgeted Contributions 

$2,282.0 $2,282.0 
$2,150.0 $2,150.0 

$820.0 $820.0 
$5,252.0 $5,252.0 

$790.0 $789.0 
$33.0 $33.0 
$15.0 $6.9 

$745.0 $745.0 

$130.0 $130.0 
$448.0 $0.0 
$642.0 $600.0 
$300.0 

$ 130.0 $2.0 
$125.0 $125.0 

$75.0 $75.0 
$3,433.0 $2,505.9 

$8,685.0 $7,757.9 

$1,388.2 

(t) The California Transportation Commission adopted a new schedule and changed the PT A/SHA 
split on December 15,2005. 

(Z) To date, $645 million has been transferred from the SHA to the TBSRP, including the full $290 
million transfer scheduled by the CTC to occur in 2005-06. An additional $100 million has been 
expended directly from the account. 

(
3
) To date, $130 million has been transferred from the PTA to the TBSRP, including the full amount 

of all transfers scheduled by the CTC. 

(
4
) To date, $2 million has been transferred from the SHA to the TBSRP, representing the commitment 

of "Efficiency Savings" for 2005-06 identifed under AB 144. Approximately $128 million remains to 
be distributed as scheduled by the CTC. 

Notes: 
Program budget includes $900 million program contingency. 
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Funding Status 
 
Of the $8.685 billion budgeted for the TBSRP, $6.37 billion has been expended or encumbered as of 
September 30, 2007.  The difference between the total of expenditures and encumbrances and the total 
of revenues and transfers will be covered by scheduled future revenues.  The program’s financial 
status of revenues and expenditures and encumbrances is summarized in Table 2.  Toll Bridge Seismic 
Retrofit Program Financial Status.  The figures include the surcharge revenues collected, transfers 
from the State Highway Account (SHA) and the Public Transportation Account (PTA), revenue from 
the Seismic Retrofit Bond of 1996 (Proposition 192), and expenditures and encumbrances from the 
Toll Bridge Seismic Retrofit Account (TBSRA).  Through September 2005, $789 million provided by 
Proposition 192 has been allocated by the CTC. 
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Table 2.  Toll Bridge Seismic Retrofit Program Financial Status as of September 30, 2007($ Millions)* 
 

 
 

* From Third Quarter 2007 TBSRP Report 

Toll Bridge Seismic Retrofit Program Financial Status 
As of September 30, 2007 

(Dollars in Millions) 

Revenues: 

Toll Surcharge(!) 

SMIF Interest 
Bond Revenue (Seismic Bond of 1996) 
Bond Revenue (Toll Revenue Bonds) 

Commercial Paper(2) 

SANDAG 

Vincent Thomas(3
) 

Federal Highway Bridge Replacement and Rehabilitation 
Transfers to TBSRA: 

Motor Vehicle Account 

State Highway Account(4) 

Public Transportation Account(S) 
State Highway Account "Efficiency Savings"(6) 

Expenditures: 
Capital Outlay 
State Operations 

Encumbrances: 
Capital Outlay 
State Operations 

Total Revenues and Transfers 

Total Expenditures 

Total Encumbrances 

Total Expenditures and Encumbrances 

$687.9 
$97.9 

$789.0 
$ 1,062.0 

$80.0 
$33.0 

$6.9 
$600.0 

$75.0 

$745.0 
$90.0 

$2.0 

$4,268.7 

$3,626.9 
$ 1,003.3 
$4,630.2 

$1,722.9 
$16.6 

$1,739.5 

$6,369.7 

(1) The Toll Surcharge is dedicated to repayment of bonds beginning September 1, 
2003. Toll Surcharge shown here is only toll revenue collected prior to that date. 
(2) $80 Million in Commercial Paper issued on or about April 5, 2005. 

(3) No additional funding is expected from the Vincent Thomas Toll Revenue 

(4) To date, $645 million has been transferred from the SHA to the TBSRP, including 
the full $290 million transfer scheduled by the CTC to occur in 2005-06. An 
additional $100 million has been expended directly from the account. 

(5) To date, $130 million has been transferr-ed from the PTA to the TBSRP, including 
the full amount of all transfers scheduled by the CTC. 

(6) To date, $2 million has been transferred from the SHA to the TBSRP, 
representing the commitment of "Efficiency Savings" for 2005-06 identifed under AB 
144. Approximately $128 million remains to be distributed as scheduled by the CTC. 



  SFOBB East Span Project 2007 Financial Update 

California Department of Transportation  December 2007 5

As shown in Table 3.  Schedule of Contributions to the Toll Bridge Seismic Retrofit Program, in 
December 2005, the CTC adopted the revised schedule for the transfer of funds to allow BATA to 
pledge state fund contribution to the financing of the TBSRP per BATA’s adopted finance plan. 
 
 
Table 3.   Schedule of Contributions to the Toll Bridge Seismic Retrofit Program ($ in Millions) 

 
*  Caltrans efficiency savings 
** SFOBB East Span demolition cost 
 
Program Financing and Cash Flow Projections 
 
AB 144 consolidated the administration of all toll revenues collected on the state-owned Bay 
Area toll bridges and financing of the TBSRP under the jurisdiction of the BATA.  BATA has 
direct programmatic responsibilities for the administration of all toll revenues collected on the 
state-owned bridges in the Bay Area and responsibilities for financial management of the 
TBSRP, including: 
 
• Administrative responsibility for collection and accounting of all toll revenues. 
• Authorization to increase tolls on the state-owned bridges by $1.00, effective no sooner than 

January 1, 2007. 
• Project level toll setting authority as necessary to cover additional cost increases beyond the 

funded $900 million program contingency in order to complete the toll bridge seismic retrofit 
program. 

• Assumption of funding all of the roadway and bridge structure maintenance from Caltrans once 
bridge seismic retrofit projects are completed. 

 
In accordance with its responsibilities provided under the law, in September 2005, BATA adopted a 
finance plan for the TBSRP.  The major components of the finance plan include: 

 
• Issuing $6.2 billion in debt, including defeasance of $1.5 billion in outstanding State 

Infrastructure Bank bonds and commercial paper; 
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• Increasing tolls on the state-owned bridges by $1.00 (from $3.00 to $4.00 for two-axle vehicles), 
effective January 1, 2007; 

• Securing the maximum amount of state funding early in the construction schedule to most 
efficiently use toll funds (see discussion below); and, 

• Locking in historically low interest rates to the extent possible in order to improve the chances 
that the entire toll program construction and the operations and maintenance can be delivered 
within the $4.00 auto toll level. 

 
In September 2005, BATA approved a Finance Plan for the TBSRP and other toll bridge improvement 
programs dependent on toll revenues from the state-owned bridges.  The finance plan calls for $6.2 
billion in new debt issuances, including defeasance of the existing outstanding I-Bank bonds.  
Consistent with the finance plan, in December 2005, BATA approved the issuance of up to $1.0 
billion of 2006 toll bridge revenue bonds.  The bond issuance will provide adequate cash flow to fund 
the SAS contract for the ESSSP, which was awarded on May 3, 2006. 
 
Furthermore, in March 2006, BATA approved the issuance of $1.3 billion in bonds to defease the I-
Bank bonds approved in October 2005.  Additionally, pursuant to the law, BATA held two public 
hearings, one in October and one in November 2005, to receive public testimony regarding the 
proposed $1.00 seismic surcharge toll increase beginning on January 1, 2007 on the state-owned toll 
bridges in the Bay Area.  BATA approved the toll increase on January 25, 2006. 
 
Furthermore, SB 66, enacted on September 29, 2005, appropriates $75 million of specified Motor 
Vehicle Account funds and $125 million of other specified state funds for state-owned toll bridges in 
the Bay Area.  These funds have already been transferred to the Toll Bridge Seismic Retrofit Account. 
 
Additionally, the following pro forma financial statement projects the financial operations and results 
for BATA for fiscal years 2008-2013.  See Table 4.  BATA Pro Forma Financial Projections. 
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Table 4.  BATA Pro Forma Financial Projections 

 

Bay A rea Toll Auth ority 

Pro Forma Fin ancial Projections 
($ in Thousands) 

Updated: September 30, 2007 

FY2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 

Op erating Revenue 
Toll Revenue $ 486,140 $ 487,751 $ 489,369 $ 490,996 $ 492,631 $ 495,094 
Interest Income 141,352 98,180 58,457 5 1,31 1 58,140 53,806 

I Tot al O perating R evenue $ 627,492 $ 585,931 $ 547,826 $ 542,307 $ 550,771 $ 548,9oo 1 

Operating Expen ses 
Other Operating Exp en ses* $ (71,234) $ (75,208) $ (76,045) $ (76,900) $ (77,772) $ (78,758) 
Toll O peratin Expenses (57,775) (58,993) (60,763) (63,086) (69,183) (71,243) 

Total Operatin E xpen ses $ (129,009) $ ( 134,201) $ ( 136,808) $ (139,986) $ (146,955) $ (150,001) 

INet Before Debt Service $ 498,483 $ 451,730 $ 411,018 $ 402,321 $ 403,816 $ 398,899 1 

Debt Service (223,676) (234,703) (234,398) (254,997) (282,943) (298,577) 
INet Operating Revenue $ 274,807 $ 217,027 $ 176,620 $ 147,324 $ 120,873 $ 100,322 

State Contribution (AB144/SB66) 
SHA ** $ 1,000 $ 99,000 $ 100,000 $ 100,000 $ 148,000 
HBRR ** 100,000 42,000 

I Tota l State Contribution $ 100,000 $ 43,000 $ 99,000 $ 100,000 $ 100,000 $ 148,ooo 1 

Debt P r oceeds 750,000 700,000 250,000 
I Total Non Operating Revenue $ 100,000 $ 43,000 $ 99,000 $ 850,000 $ 800,000 $ 398,000 

TBSRP Expenses 
SAS $ (383,847) $ (520,849) $ (345,747) $ (174,114) $ (158,875) $ (81,415) 
Remainder of TBSRP (567,569) (301,358) (160,051) (193,933) (306,673) (3 19,385) 

IT otal TBSRP Expen ses $ (951,416) $ (822,206) $ (505,798) $ (368,047) $ (465,547) $ (4oo,8oo) 1 

Beginning Bala nce $ 2,982,523 $ 2,476,220 $ 1,914,040 $ 1,683,862 $ 2,313,139 $ 2,768,465 

Total Net Income (576,609) (562,179) (230, 178) 629,277 455,326 97,522 
Tran sfers 70,306 
E nding Fund Bala nce $ 2,476,220 $ 1,9 14,040 $ 1,683,862 $ 2,313,139 $ 2,768,465 $ 2,865,987 

Base Assumpt ions: 

Revenue Assumptions 
Total Growth Rate 0.50% 
Bay Br idge 0.00% 

All Other Bridges 0.50% 

Interest Earnings Assumptions 
Floating Rate Bonds 3.41% 
Fund Balance Earnings 5 .06% 

Expenses 
Operating a n d Maintenan ce 3.5% 

*MTC to BATA tran sfers 
** CTC a dopted pmt schedule 

Contingency 
HBRR 
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Project Description 
 
The SFOBB ESSSP will be seismically retrofitted through the complete replacement of the 
existing span.  The project includes construction of the Skyway portion of the bridge, which 
consists of two parallel concrete structures, each approximately 1.3 miles in length; an SAS 
bridge consisting of a 510-foot tower supporting a bridge deck connecting the Skyway to Yerba 
Buena Island Transition Structures (YBITS) on YBI and on the east end of the bridge 
connecting the bridge to the toll plaza area, and demolition of the existing east span.   
 
The SFOBB ESSSP now consists of 21 contracts.  Construction of the Oakland Touchdown 
(OTD) Approach Structures and the YBITS has been split into multiple contracts to facilitate 
construction flow and to accelerate some elements of work off the critical path for the 
completion of the new east span. 
 
 
Current Status  
 
The current 21 contracts for SFOBB ESSSP are identified below: 
 
Nine contracts are complete: 

• Interim Retrofit (Existing Bridge) 
• East Span Retrofit (Existing Bridge) 
• Pile Installation Demonstration 
• OTD Geofill 
• YBI Archaeology 
• United States Coast Guard (USCG) Road Relocation on YBI 
• SAS Land Foundations (W2) 
• YBI Electrical Substation 
• OTD Submarine Cable 

 
Six contracts are under construction:  

• Skyway (98 percent complete) 
• South/South Detour (61 percent complete) 
• SAS Marine Foundations (E2/T1) (89 percent complete) 
• SAS (21 percent complete) 
• Stormwater Treatment Measures (92 percent complete) 
• OTD Contract 1 was awarded in July 2007.  

 
Six contracts are in design:  

• OTD Contract 2 (construct eastbound superstructure, landscaping, and maintenance road).   
The contract is planned to be advertised in summer 2010. 

• OTD Portions of the Corridor Electrical Contract:  This scope may be executed as a separate 
contract, or alternatively, may be included within OTD Contract 2 and/or the other contracts 
within the east span corridor. 

• YBITS No.1 (design 90 percent complete to date) 
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• YBITS No.2 (design 80 percent complete to date) 
• YBITS No.3 Landscape contract 
• Existing Bridge Demolition design (10 percent complete to date). 

 
 
Project Timeline/Implementation Plan 
 
The current schedule anticipates that the new westbound SFOBB East Span will be open to traffic by 
2012 and the eastbound Span by 2013.  TBPOC has challenged the project team to accelerate the 
delivery of the SAS contract; thereby, the delivery of the TBSRP.  Demolition of the existing east span 
is scheduled to be completed in 2015.   See Table 5.  SFOBB ESSSP Baseline and Projected Schedule 
Summary.  
 
Table 5.  SFOBB ESSSP Baseline and Projected Schedule Summary 

 
It should be noted that the schedules shown do not at this time include the potential near “worst-case” 
issues that may affect the schedule identified in the SFOBB ESSSP Risk Management Plan. 
 
For additional information regarding the Implementation Plan, please refer to Attachment 1, Third 
Quarter 2007 TBSRP Report. 
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Cost Estimate 
 
TBSRP Reporting 
 
The Department, together with the Toll Bridge Program Oversight Committee (TBPOC), uses three 
primary measures to monitor and report the financial status of the San Francisco-Oakland Bay Bridge 
(SFOBB) East Span Seismic Safety Project (ESSSP): the Baseline Budget established by California 
Assembly Bill 144 of 2005, the current TBPOC Approved Budget, and the current Forecast Cost.  
 
 
Baseline Budget  
 
The budget established when AB 144 became law in July 2005 was the baseline budget. 
 
 
Forecast Cost  
 
The TBSRP forecast cost at completion depends on the quality of plans, contractor’s performances, 
construction administration and effectiveness of implementing risk mitigation measures.  
Consequently, the Department has undertaken a probabilistic assessment of the expected program cost 
at completion.  Quantitative cost risk analyses associated with TBSRP Capital Outlay (CO) and 
Capital Outlay Support (COS) are reported in the Quarterly Risk Management Report (QRMR) and 
considered in the TBPOC’s cost forecasts.  
 
 
Cost History 
 
The AB 144/SB 66 baseline budget for the SFOBB ESSSP was $5.487 billion with $959.4 million in 
COS.   As of this report, the TBPOC approved budget changes to some of the SFOBB ESSSP contracts.  
The TBPOC current approved budget was $5.666 billion, an increase of $179.2 million in CO.   The 
Third Quarter 2007 forecast of the SFOBB ESSSP was $5.675 billion.   The increase can be funded by 
combination of the non-project specific cost for COS, other budgeted capital for CO and also from the 
program contingency.  See Table 6.  Toll Bridge Seismic Retrofit Program, San Francisco-Oakland 
Bay Bridge East Span Seismic Safety Project, Cost History. 
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Table 6.  Toll Bridge Seismic Retrofit Program, San Francisco-Oakland Bay Bridge East Span Seismic 
Safety Project, Cost History. 

 

Toll Bridge Seismic Retrofit Program 
San F rancisco-Oakland Bay Bridge Easl Span Seismic Safely Proj ecl 

Cost History ($ in Millions) 

Note: Details may not sum to totals due to rounding effects. 
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Summary of Significant Cost Change 
 
The TBSRP Quarterly Report includes a discussion of the status of TBSRP projects and financial 
information consisting of baseline costs and forecast costs.  The TBSRP Quarterly Report currently 
includes a textual discussion of risk and the adequacy of Program Contingency provided by Risk 
Management.  Quantitative data about risks is not currently reported in the TBSRP Quarterly Report.  
 
Caltrans continuously evaluates project and contract cost forecasts.  The forecast as of September 30, 
2007, includes revised forecasts from the AB 144/SB 66 baseline budget and TBPOC approved 
budget, and is as follows: 
 
•  The total Capital Outlay Support forecast of $977.1 million for the SFOBB ESSSP is the same as 

last reported in the 2006 annual update.  However, there were COS budget adjustments among a 
few contracts within the SFOBB ESSSP.  These adjustments were approved by TBPOC and did 
not change the total budgeted COS for the SFOBB ESSSP. 

 
• A forecast $13.7 million increase for the SAS Superstructure contract to cover actions taken to 

encourage additional bidders for the project, including the bidder’s stipend for the lowest three 
responsive bidders. 

 
• A forecast of $302.5 million for OTD, a net CO increase of $18.7 million from the AB 144/SB 66 

baseline budget was reported for OTD.  The revised budget was due to cost increase for the OTD 
Contract No. 1.  TBPOC approved the change when the contract was ready to be advertised.  The 
contract was awarded in July 2007 and the construction allotment was $209.4 million.  The COS 
for the contract was increased to cover the additional work to split the contract and to administer 
four separate contracts over a longer duration rather than the original single contract.  The increase 
was included in the total COS of $977.1 million. 
 

• In March 2007, the TBPOC approved a number of changes to the YBI South/South Detour (SSD) 
contract to better integrate the detour work into the current project schedule and to reduce overall 
project risks by advancing YBITS foundation work into the SSD contract.  These changes 
increased the SSD contract budget by $202.5 million and decreased the YBITS contract by $23.2 
million.  The net project increase will be funded from the existing program contingency and does 
not change the overall TBSRP budget. 
 

• The Bridge Demolition Contract is in the early design state (ten percent completion).   The 
variance shown in Table 6 for this project was due to a re-evaluation of the cost escalation rates. 

 
All of the variances discussed above can be funded from a combination of the non-project specific cost 
for COS, other budgeted capital for CO and also from the program contingencies.  
 
For additional information, please refer to Appendix B.  TBSRP East Span Only AB 144/SB66 Baseline 
Budget, Forecasts, and Expenditures through September 30, 2007, pages 32 and 33 of Attachment 1.  
Third Quarter 2007 TBSRP Report. 
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SFOBB ESSSP Risk Management  
 
Caltrans continues to implement comprehensive risk management on all SFOBB ESSSP contracts in 
accordance with AB 144.  Currently, Caltrans and BATA have embarked on an initiative to manage 
risk jointly.  Risk response efforts continue to focus on encouraging responsive bids for future 
contracts and mitigating the estimated cost and schedule impacts of identified risks.  Updates of these 
risk management activities are included in Attachment 1, Third Quarter 2007 TBSRP Report, pages 25 
and 26. 
 
Cost and schedule risk management activities are ongoing for all contracts.  The “bottom line” of cost 
risk analysis is whether the Program Reserve remains adequate to cover project risks.  AB144 requires 
Caltrans to regularly assess the adequacy of the Program Reserve.   
 
AB 144 set a $900 million Program Reserve (also referred to as the Program Contingency).  In late 
2006, the Program Contingency was increased to $989 million through the recovery of $89 million 
from the Richmond-San Rafael Bridge retrofit project.  With TBPOC approval of scope and budget 
changes for work on YBI, the Program Contingency is currently at $809.8 million.  See Table 6.  Toll 
Bridge Seismic Retrofit Program, San Francisco-Oakland Bay Bridge East Span Seismic Safety 
Project, Cost History 
 
The Potential Draw on Program Contingency is the amount by which the total project cost (capital 
outlay and capital outlay support) may exceed the TBPOC approved project budget.  The potential 
draw on Program Contingency as of the 2nd quarter 2007 is shown in Figure 1. 
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Figure 1 – Potential Draw on Program Contingency 

The potential draw for 2nd quarter 2007 ranges from about $100 million to $350 million, significantly 
less than the current $809.8 million TBPOC Approved Program Contingency and the $800.9 TBPOC 
Forecast Project Contingency.  Ongoing risk mitigation actions are underway to reduce the potential 
call on the Program Contingency. 
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Major Risk Issues 
 
While risk identification, updating and mitigation activities are ongoing on all contracts in the project, 
Caltrans has identified six risk areas that are critical and formed focus teams to formulate and 
implement opportunity and risk response strategies in each of these areas. 
 

1. Self-Anchored Suspension (SAS) Tower and Deck Fabrication  
The Fabrication Focus Team (Team China) is evaluating the five main elements that might 
influence the SAS Bridge Fabrication at the Zhenhua Port Machinery Company in China.  It is 
developing strategies to reduce risk and to accelerate fabrication while achieving the specified 
quality.  The five elements identified are: Machines - as used during the fabrication cycle; 
Information - drawing release and fabrication methodology; Manpower - suitably qualified 
supervision, inspectors and welders; Materials – steel plate ordering, receipt and approval for 
use; Environment – foreseen difficulties with the outside climate and working in confined 
spaces. 

 
2. SAS Cable Installation 

While the SAS appears to have two cables, there is actually just one continuous main cable 
that is anchored within the decks at the eastern end where it ties into the Skyway orthotropic 
box girder sections.  This cable is carried over the tower and wrapped around the two side-by-
side decks at the western end.  The Cable Installation Focus Team is developing strategies and 
solutions to mitigate potential risks: unique problems in attaining the required cable geometry; 
difficulties the Contractor may encounter in pulling the unique cable into place; compaction of 
the cable to the correct dimensions prior to the fitting of the cable bands; and complications 
during load transfer due to the unique three-dimensional geometry. 

 
3. SAS Barge Crane Procurement and Delivery 

The SAS Contractor is having difficulties with Federal agencies to get its Shearleg Barge 
Crane (“Barge Crane”) "Coastwise" certified under the Federal Jones Act.  Violation of the 
Act would make the Barge Crane non-Coastwise certified and ineligible to operate in U.S. 
waters.  The Barge Crane is essential to SAS bridge construction and is on the critical path of 
the SAS schedule.  Any change to the Contractor's current Barge Crane manufacturing and 
assembly plan may impact the project.  The Barge Crane Focus Team is currently assessing 
alternative strategies. 
 

4. Corridor Mechanical/Electrical Systems Integration 
The mechanical/electrical/piping (MEP) systems include the traffic operations system, 
Supervisory Control and Data Acquisition system, and the 15 kV power distribution systems as 
well as longitudinal mechanical pipes which run the length of the bridge.  MEP components 
are critical to the integrity of the ESSSP.  MEP systems must ultimately be fully operational 
when the new structure is opened to traffic.  The MEP Focus Team is developing strategies 
and solutions to mitigate potential risks related to the MEP systems.  Key areas of potential 
risk have been identified: integrating electrical components from one end of the bridge to the 
other and who will perform the integration; verifying functionality and completeness of all 
MEP components; identifying the time frame for the construction of MEP components and by 
which contract; and ensuring MEP systems will function as designed at the completion of the 
project. 
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5. SAS Tower Erection 
The SAS steel tower will rise 525 feet above the water and will be installed on the T1 
foundation.  The tower is consist of four separate towers connected by shear link beams.  
These link beams are designed to move separately and to absorb energy generated during a 
major earthquake.  Each of these four separated towers will be fabricated in 5 sections of 
varying lengths in China and transported by ship to the construction site in Oakland.  There, 
the first section will be lowered over the 8 footing dowels and more than 400 high-strength 
rods already in place on the T1 footing, and the section will then be bolted down.  The 
subsequent four sections will be attached along with the associated cross bracing and struts.  
The Tower Erection Focus Team is developing strategies and solutions to mitigate potential 
risks, including: T1 footing fabrication errors; template errors; footing installation errors; 
damage by others prior to erection; incorrect use of template at fabrication; mis-drilling of 
holes in the tower base; field dowel and rod installation errors; tower alignment tolerance 
issues; fit up problems with each tower section, cross bracing and struts; alignment and 
elevation adjustment problems; tower skirt plate problems; field welding issues; and bolted 
splice fit issues. 
 

6. SAS Hinge Closure Construction  
The YBITS contract includes the construction of Hinge K that connects the YBITS to the SAS.  
The contract plans require a 90-day waiting period from prestressing of the YBITS 
superstructure to placement of the Hinge K closure pour.  The intent of the 90-day requirement 
is to manage and control the impacts of creep and shrinkage to the extent possible to restrict 
the YBITS from loading the SAS.  The Hinge Closure Focus Team is developing options to 
prevent the risk of delays to the project schedule due to the 90-day requirement.  It is 
reviewing the relevant schedules, plans and specifications, and investigating the results of 
creep and shrinkage tests from the new Benicia Bridge and the Skyway contracts. 

 
 
Summary 
 
The enactment of AB 144 provides the financing necessary to complete the TBSRP as quickly as 
possible.  The bill required the Department and BATA to amend the cooperative agreement to 
incorporate certain oversight and control responsibilities of each agency.  The bill also required the 
formation of a Toll Bridge Program Oversight Committee, comprised of the Director of the 
Department, the Executive Director of the BATA, and the Executive Director of the CTC.   
 
All of these requirements have been met.  In addition, AB 144 specifies BATA has financial control of 
the program while the Department has the responsibility for construction.  The bill provides that any 
further cost increases must be paid by BATA.   
 
BATA has the authority to increase tolls to fund these potential cost increases, if necessary.  The bill 
gives BATA control of all three existing dollars and the new fourth dollar imposed on January 1, 
2007.  
 
The following attachment incorporated by reference to this annual update: 
 
Attachment 1. Toll Bridge Seismic Retrofit Program Report, Third Quarter ending September 
30, 2007 
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TO:  Toll Bridge Program Oversight Committee (TBPOC)  DATE:  December 6, 2007

FR:  Ali Banani, Manager of Toll Bridge Project Control, Caltrans 

Peter Lee, Senior Transportation Engineer, BATA  

RE:  Agenda No.   4a 

  Item‐  TBSRP Capital Outlay Support (COS) Update 
 

 
Recommendation 
For Information Only 
 
Cost Impacts 
The 3rd Quarter 2007 risk management assessment of capital outlay support shows potential 
cost risks of $152 M for the entire program.   
 
Schedule Impacts 
N/A 
 
Current Status 
The TBPOC requested information and analysis on the capital outlay support forecast.  
Further analysis of the forecast shows that the increases in support forecast continue to be 
driven by the project schedule risks that both extends the need for support and escalates 
support costs.   
 
China Staffing 
Due in part to the cost associated with overseas travel, COS for our China oversight efforts 
bear special attention.  Appropriate ultimate staffing levels remain somewhat difficult to 
project due to uncertainties with the actual work plan that will be implemented by ZPMC 
once full production is underway (how many workers, how many shifts, etc.).  Given 
ZPMC’s apparent capacity, an accelerated production schedule could require substantial 
oversight, especially given the large number of potential laborers and 24/7 operation of the 
plant.  ZPMC has indicated that 2,000 workers could be involved in the project, including 500 
or more welders. 
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Currently, American Bridge/Fluor has indicated that its Quality Control and Construction 
Management work at ZPMC may involve a staff of around 170.  This includes 100 Certified 
Welding Inspectors, 36 Quality Control Managers and 34 Construction Managers.  It is likely 
that this number does not reflect additional Quality Control staff within ZPMC dedicated to 
the project.  ABF has indicated that this staffing does not fully reflect all of their needs due to 
the difficulty they have encountered in securing experienced individuals.  There is a limited 
worldwide pool of individuals with the required experience, and ABF has been competing 
with the Department for consultant support.  To insure that fabrication at ZPMC moves 
forward as quickly as possible, the Department has made its staff resources available where 
appropriate to work with ABF in addressing key fabrication production issues. 
 
This is an important point to consider in assessing the Department’s staffing levels.  Given 
the team approach implemented by the Department and ABF at ZPMC, the Department’s 
staffing levels do not directly relate to a “pure” oversight role.  In addition, the Department’s 
Construction Management staff will provide oversight, as needed, at other fabrication 
operations in Asia (Japan, Korea). 
 
The Department currently has a staff of 40 in China, with staff available to increase this to as 
many as 79 if required.  Increased staffing will be responsive to defined needs based on 
increases in fabrication production.  Current staffing consists of 10 Construction Managers 
and 30 Quality Assurance Managers and Inspectors (29 of the 30 are consultant staff).  A full 
increase to 79 would break down to 19 Construction Managers and 60 Quality Assurance 
Managers and Inspectors.  There could be brief periods where the number of Construction 
Managers is slightly above this defined staffing due to overlapping assignments that are 
designed to insure continuity while staff rotates in and out of China. 
 
Staffing Breakdowns 
Specifically, staff has developed a number of graphs and tables to better show how support 
expenses have been charged. 
 
• Attachment 1 – FY 06/07 Resource Usage – This chart shows how staffing was allocated 
and actually expended for FY 06/07.  In all categories, expended PY’s and PYE’s were less 
than allocated.   

• Attachment 2 – FY 06/07 Allocated and Expended Dollars for State Staff and Consultant – 
This chart shows how dollars expended tracked with allocated support dollars by contract.  
In general, expenditures were near their expected expenditure levels, except for the SAS and 
YBI Detour contracts.  The SAS contract was allocated more dollars for consultant staff than 
actually expended, as there was an expectation of additional fabrication work  on the SAS 



    Memorandum 
 

  3 of 3   
Item4a_TBSRP COS Update Rev4_11Dec07 rev 

contract that is only now starting.  An increase in the expenditure on the YBI Detour contract 
was due to the transfer of design of the tie‐ins and other work to the Department. These 
changes in expected expenditure have been captured in the support forecast.   

• Attachment 3 – Expended PY and PYE for FY 06/07 – This chart shows staffing for the 
program by Division and Staffing Type.  This chart shows the split between Caltrans 
Functional Unit and Toll Bridge Program state and A/E consultant staffing levels.  As 
expected, support charges are expended primarily by Toll Bridge Program staffing.  Charges 
by other functional offices are primarily from specialty groups within the Department, i.e. 
surveying staff that are expensed as ROW staffing, office engineer staff who package contract 
bid documents that charge to the Other Divisions staffing, and groups like hydraulics, 
geotechnical, and environmental that charge to the project as necessary. 

• Attachment 4 – Expended State and Consultant Dollars per Fiscal Year – This chart tracks 
the use of state staff and A/E consultant staff.  Typically, by dollar there has been a fairly 
even split between staff type.  The average lower cost of state staff will translate into slightly 
more state staffing personnel. Overall, consultant dollars are expected to increase in the next 
fiscal year, as additional consultant inspection staffing will be added to the program and 
state staffing for construction is reduced with the completion of the Skyway and E2/T1 
contracts. 

• Attachment 5 – TBSRA COS/CO Expenditure Ratio Chart – This chart shows how the 
project has moved from an environmental and design phase in the mid to late 1990’s to a 
construction phase in the late 1990’s to today. 

• Attachment 6 – TBSRA and RM1 Completed Projects Construction COS/CO Expenditure 
Ratio – This chart shows how the construction support charges (Phase 3) compares to capital 
outlay construction charges (Phase 4) on a number of TBSRA and RM1 projects.  As 
expected, construction support charges, as a percentage, decrease as the size of the project 
increases.  On projects greater than $100,000,000, the construction support ratio ranges 
between 13% and 25%.  On the remaining projects, construction support charges are 
generally within the same ratio with the East Span Project at 17% and the West Approach at 
26%.  The high ratio on the West Approach is due to a support forecast that is still based on a 
late 2009 contract completion date, not the early 2009 finish date.  The ratio may drop to the 
lower 20% range with a revised support forecast. 

• Attachment 7 – Capital Outlay Support – State Staff – This table breaks down all state 
staffing for the program for FY 06/07 by hour and functional unit and is the basis for a 
number of the attachments. 
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Toll Bridge Seismic Retrofit Program
FY 06/07 Allocated and Expended Dollars for State Staff and Consultant
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Expended PY and PYE  for FY 06/07

• Func. Offices - As required PYs
• Toll Bridge     - Dedicated PYs
• A&E               - Dedicated PYEs

Notes on chart are for Functional Offices only
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Toll Bridge Seismic Retrofit Program 
Expended State and Consultant Dollars per Fiscal Year 
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TBSRA COS/CO Expenditure Ratio
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TBSRP & RM1 Completed Projects
Construction COS/CO Expenditure Ratio
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Capital Outlay Support - State Staff

Expended Hours  - Funding Fiscal Year 06/07 
TB Offices vs. Functional Offices

FFY 06/07
FFY 06/07 

Total
Toll Bridge/Funct DISTRICT Division OfficeName Office SU JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN
Toll Bridge District 04 ADMIN T. ANZIANO EXECUTIVE OFFICE 103 202 116 116 124 88 116 64 84 100 68 344 126 1,548

ADMIN Total 202 116 116 124 88 116 64 84 100 68 344 126 1,548
CONST P. SIEGENTHALER CONST-SFOBB 500 259 58 232 218 225 215 304 245 340 153 346 306 2,901

M. FORNER SFOBB W APP 507 36 64 72 32 36 80 80 112 128 32 152 824
559 117 95 103 315
565 8 256 117 194 574 189 380 1,718

D. COE SKYWAY SR 583 551 435 489 411 349 340 454 438 512 368 546 457 5,347
D. TURCHON SFOBB W APP 560 2,464 2,708 3,479 2,555 2,037 1,697 1,869 1,284 1,761 1,870 1,546 1,810 25,078

564 45 176 161 243 160 127 912
578 826 545 976 679 278 602 370 296 326 334 179 617 6,026
579 179 170 430 293 210 232 1,163 1,214 1,269 1,594 1,256 1,767 9,776
580 227 369 174 172 130 76 317 216 371 261 277 268 2,858

G. PURSELL SAS RE 531 598 845 1,140 1,345 1,167 911 1,486 1,196 1,747 1,836 1,445 1,637 15,350
532 101 237 227 456 548 622 741 573 608 486 753 665 6,016
567 281 318 307 282 250 104 228 208 196 144 168 168 2,654

J. TOM CONST-SFOBB, SKYWAY 520 134 226 84 330 214 0 348 170 236 406 2,148
521 1,396 1,678 843 2,068 301 2,074 2,042 1,352 668 837 1,796 2,328 17,381
523 485 309 788 699 205 702 698 114 1,177 564 658 1,291 7,688
530 399 468 443 387 1,388 1,202 999 1,144 1,115 1,342 886 1,535 11,306
555 166 146 150 143 165 155 142 147 174 24 174 172 1,758
561 1,934 1,389 3,056 1,839 2,120 1,271 2,056 2,842 3,210 1,420 1,793 3,597 26,524
574 402 413 444 426 393 412 592 397 509 407 500 481 5,375

J. TOM / A. BATA CONST-SFOBB 501 222 32 73 8 54 42 64 76 64 55 402 -112 980
509 162 96 79 142 157 72 390 227 378 253 108 550 2,614
553 2 7 2 22 21 54

R. MORROW SAS SR 537 46 176 170 302 694
CONST  Total 10,823 10,446 13,476 12,526 10,007 10,986 14,292 12,851 15,008 13,340 13,618 18,922 156,294
DESIGN S. HULSEBUS TOLL BRIDGE DESIGN 251 840 1,068 925 1,216 1,177 1,018 1,167 1,003 1,218 1,099 1,290 1,324 13,344

253 159 55 5 219
254 4 4
265 1,553 1,525 1,243 1,126 1,469 1,160 1,481 1,396 1,781 1,385 1,344 1,651 17,112
272 169 276 271 227 229 253 246 226 270 258 219 200 2,842
274 805 828 984 635 739 714 660 573 593 506 418 499 7,952

A. AKINSANYA SFOBB STRUCT DESIGN 284 332 304 288 372 304 200 288 296 368 272 368 296 3,688
M. WHITESIDE SFOBB STRUCT. SPECS 273 73 39 57 52 48 74 63 71 39 118 113 747

280 512 368 397 420 468 491 440 520 528 416 604 424 5,588
B. MARONEY TOLL BRIDGE DESIGN 113 200 224 264 260 96 356 144 220 364 552 2,680

DESIGN Total 4,646 4,686 4,428 4,313 4,529 4,265 4,488 4,306 5,160 4,054 4,243 5,058 54,176
MGMT K. TERPSTRA PROJ MGMT TOLL BRIDGE 133 72 160 128 108 24 216 116 88 180 76 1,168

110 951 976 709 845 510 853 767 1,047 1,355 851 893 1,037 10,793
117 639 404 324 272 168 224 252 329 518 213 554 826 4,723
139 46 152 96 294

MGMT Total 1,708 1,532 1,129 1,277 806 1,185 1,043 1,592 1,989 1,152 1,627 1,939 16,978
District 04 Total 17,379 16,780 19,149 18,240 15,431 16,552 19,888 18,832 22,257 18,614 19,832 26,044 228,995
District 59 CONST P. SIEGENTHALER SFOBB E. SPAN REPL 501 84 154 127 94 146 121 140 115 138 120 156 152 1,547

541 166 162 112 142 155 158 147 36 96 80 40 1,294
544 68 194 277 217 202 205 194 183 208 160 150 173 2,228
551 8,203 8,039 8,021 9,327 8,685 9,049 9,117 9,216 10,608 9,233 9,844 12,182 111,521

M. FORNER SFOBB, W. APP 511 180 204 173 154 168 145 197 65 227 186 15 13 1,726
545 34 179 317 307 254 260 194 1,544
547 216 332 137 258 314 331 222 193 169 152 2,324
549 57 57
552 3,256 3,450 3,646 3,494 2,770 3,547 2,867 3,068 2,517 4,480 3,040 3,224 39,355

CONST  Total 12,172 12,534 12,492 13,685 12,496 13,589 13,062 13,193 14,269 14,664 13,464 15,977 161,595
District 59 Total 12,172 12,534 12,492 13,685 12,496 13,589 13,062 13,193 14,269 14,664 13,464 15,977 161,595
District 54 MGMT J. TAPPING Risk Management 515 30 21 24 10 28 18 22 2 28 10 42 28 263

517 185 263 283 270 234 308 204 339 252 347 289 376 3,350
MGMT Total 215 284 307 280 262 326 226 341 280 357 331 404 3,613

District 54 Total 215 284 307 280 262 326 226 341 280 357 331 404 3,613
Toll Bridge Total 29,766 29,597 31,948 32,204 28,189 30,466 33,175 32,366 36,806 33,634 33,627 42,425 394,202
Functional Offices District 04 ADMIN B. WHITE Business Management 028 100 107 173 157 242 177 231 257 234 267 222 174 2,337

030 12 12 15 32 71
ADMIN Total 112 107 185 157 242 177 231 257 249 267 222 206 2,408
CONST B. CONDIE ENV / HAZ. MATERIALS 551 395 425 360 168 46 22 25 37 50 95 239 734 2,595

CCO - SUPPLEMENTAL 596 84 167 125 156 108 168 203 86 166 190 187 232 1,872
SAFETY 599 56 114 118 56 48 108 51 47 39 2 93 8 740

P. NEAL FACILITIES, ADMIN 510 4 7 11
513 15 16 6 18 3 51 85 36 48 4 4 286
514 18 35 195 248
595 94 61 53 55 72 27 118 96 169 109 153 113 1,119

S. WHIPPLE CLAIMS, OFFICE ENGR 285 164 231 59 114 66 634
286 67 104 48 76 162 72 165 158 850
511 76 68 144
512 32 50 28 1 32 9 1 117 57 131 107 564
524 65 65
590 48 14 12 3 16 3 96

V. SYAL LABS / ELEC / UTL / LANSC 546 6 8 1 1 18 4 12 22 50 122
552 277 179 123 194 146 204 165 142 198 282 210 255 2,375
563 41 42 91 236 112 178 95 269 156 243 173 225 1,861
585 334 363 379 411 358 462 512 566 572 406 549 566 5,477
587 176 96 131 62 256 184 360 139 226 239 127 225 2,220

CONST  Total 1,711 1,913 1,502 1,513 1,294 1,543 1,704 1,499 1,915 1,721 2,086 2,877 21,276
DESIGN A. YEE Landscape Architecture 283 59 37 43 51 43 95 97 68 84 98 114 110 899

340 2 2 9 2 3 29 47
341 2 5 7 4 5 1 14 38
342 4 3 4 104 147 177 439
344 27 56 73 83 104 82 88 56 16 16 22 15 636

B. KEARNEY Engr. Services I (Materials) 282 32 56 43 44 74 21 25 10 64 16 48 26 459
317 86 31 36 63 90 30 67 30 32 63 528
318 5 208 52 24 69 156 147 187 73 33 954
319 119 102 80 165 118 148 125 857
320 71 9 27 32 21 160
326 6 2 8 16

J. PETERSON Engr. Services II (Hydraulics) 312 4 4
313 6 35 4 35 27 14 4 3 127
314 2 21 1 14 38
315 144 136 148 136 160 128 136 121 97 106 116 184 1,612

L. JONES Special Projects 203 11 32 43
221 96 98 267 41 50 74 100 181 94 188 95 139 1,423
222 123 140 53 67 383
224 2 2

DESIGN Total 577 815 795 641 703 639 856 807 595 851 629 759 8,663
ENV A. BARADAR Environmental Engineering 281 4 4 13 12 10 9 13 14 9 88

337 34 104 167 215 173 129 149 22 24 49 64 42 1,172
349 44 44 88

D. YAM Water Quality Program 185 12 12

District 04 - Toll Bridge Project Control
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Capital Outlay Support - State Staff

Expended Hours  - Funding Fiscal Year 06/07 
TB Offices vs. Functional Offices

FFY 06/07
FFY 06/07 

Total
Toll Bridge/Funct DISTRICT Division OfficeName Office SU JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN
Functional Offices District 04 ENV D. YAM Water Quality Program 335 56 32 48 16 18 53 44 25 292

343 9 6 27 3 30 7 11 20 16 26 155
J. DARCANGELO Cultural Resources Studies 170 79 96 84 140 116 81 168 78 239 141 92 61 1,373

173 32 16 25 10 57 67 124 152 483
175 38 83 36 28 129 97 27 15 16 23 19 15 526

J. JENSEN BIO Science/Permits 158 78 49 37 57 24 50 12 97 4 89 15 512
172 80 20 4 131 235
177 12 4 2 1 19
842 586 200 328 152 231 130 120 84 32 136 168 2,167
843 4 16 20 4 3 16 63
844 27 36 63

M. BRENT Environmental Analysis 180 7 81 99 44 138 135 504
M. MOSTAGHIMI ENVR. Program/Project MGMT 116 7 8 15

181 7 7
182 8 8 4 20
845 25 17 42

ENV Total 956 730 731 702 751 550 592 494 512 424 763 631 7,835
MAINT J. HEMIUP Maint Toll Bridge Engr. 607 494 514 516 527 2,050

609 12 4 4 20
Vacant Elect./Tunnels & Tubes/Spec 775 104 28 132

781 83 392 70 108 28 32 382 280 148 161 438 2,122
Maintenance Services 602 6 6

605 32 47 79
Paint Region & Training Center 674 662 662

681 121 206 30 56 413
686 96 96

MAINT Total 187 420 949 314 40 32 382 846 765 677 969 5,579
MGMT P. TSAI PROJECT MGMT Support 109 8 4 6 4 2 4 4 6 2 4 4 48

140 88 103 92 63 78 57 84 57 54 24 63 62 825
141 98 219 116 153 90 181 124 122 1,103
142 4 2 6
143 8 24 8 40
148 4 9 9 39 51 36 39 105 36 328
149 39 80 151 270
151 1 1 2
330 20 8 24 24 8 18 12 18 84 216

T. NGUYEN Consultant Services / Drafting 302 394 447 319 316 272 117 185 226 225 104 154 268 3,024
307 8 1 4 13
346 3 3

MGMT Total 557 581 451 516 577 310 502 436 582 293 495 581 5,877
OPER A. CHOW Traffic Systems 374 67 44 14 125

375 3 18 65 20 72 472 155 40 845
B. LOO District Traffic Management 370 101 117 125 78 88 72 144 105 120 91 144 136 1,320

376 63 207 110 6 4 11 10 34 6 5 455
C. MASHOODI Truck Services 387 120 48 40 56 16 24 32 48 48 24 128 80 664
C. PRICE Electrical Systems 355 18 18

379 12 12
389 24 20 8 5 17 12 50 136
392 16 12 12 24 64
393 88 1 8 32 16 24 169
396 99 39 27 39 37 77 74 392
830 7 26 8 9 50

D. SERIANI Highway Operations 351 4 4
366 43 47 199 204 28 216 122 22 146 116 146 1,289
369 20 0 20

K. LAU Electrical Design 354 2 3 5
390 29 22 34 85
391 2 6 8
395 399 471 400 225 197 156 163 174 335 285 352 210 3,367

R. AU-YEUNG TRAFFIC 380 10 10 3 11 34
381 17 17 13 13 60
384 1 6 7
385 68 37 38 125 134 18 120 213 50 192 995
386 106 71 51 38 18 5 22 311

OPER Total 1,052 1,193 1,078 909 389 660 516 471 818 1,253 1,130 966 10,433
ROW A. PAICH R/W Project Management Services 407 5 8 8 10 4 14 2 3 54

408 2 3 2 1 4 4 16
410 1 9 8 20 6 7 11 10 9 9 7 2 99
470 5 5

B. MORELLI R/W Acquisition/LPA Services 431 9 28 29 23 8 17 12 12 30 70 53 25 315
432 1 47 4 5 4 6 18 10 94
490 9 2 4 9 7 30 20 16 16 40 51 13 216

M. SHINDLER R/W Appraisal/Estimating Services 402 17 15 14 23 18 87 19 28 45 17 21 35 339
421 18 17 14 49
440 37 42 56 43 46 53 122 91 118 84 93 71 856
441 12 12

N. AGUILAR Field Surveys Services 310 346 261 354 183 334 474 857 858 1,141 916 910 1,152 7,786
311 1 1 8 11 8 6 2 14 50

R/W Eng, Surveys & Mapping Services 068 13 11 8 3 3 37
308 32 236 257 506 364 259 408 410 2,472
309 1 21 8 3 24 768 792 448 60 34 52 48 2,257
405 4 4

ROW Total 459 400 500 330 533 1,691 2,115 1,996 1,792 1,443 1,617 1,784 14,659
District 04 Total 5,608 6,157 6,190 5,081 4,527 5,569 6,547 6,339 7,307 7,016 7,618 8,771 76,729
District 59 CONST A. TAVARES Office A 540 24 54 32 8 1 5 8 132

J. ABERCROMBIE Office K 550 95 136 137 127 166 92 21 7 3 16 799
S. ALTMAN Office O 510 33 32 48 88 104 172 103 112 280 76 194 1,242

CONST  Total 152 222 217 135 255 196 172 129 112 295 79 210 2,173
DESIGN Elias Kurani  Bridge Design - South 250 8 8

Ofelia Alcantara Bridge Design - West 251 113 3 -108 8
253 117 382 379 645 964 597 265 409 108 120 84 59 4,128
263 353 592 561 454 134 336 118 148 255 112 48 3,111
297 9 5 2 16

Shannon Post Bridge Design - Central 231 76 74 34 22 7 8 72 72 365
234 8 4 12
236 19 53 9 8 6 95
300 35 17 49 101

Tom Ostrom Bridge Design - North 220 259 186 240 268 46 152 262 228 185 42 217 248 2,333
222 508 326 257 101 222 121 168 205 191 269 175 186 2,728
223 24 24
235 292 407 304 926 870 895 855 864 571 561 574 417 7,533
299 48 87 52 64 250

DESIGN Total 1,688 2,129 1,925 2,529 2,315 2,119 1,676 1,746 1,310 1,072 1,168 1,038 20,712
GEOTECH Henry Brimhall Drilling Services 322 292 486 48 826

John Ehsan Geotech Design South 1 324 67 129 73 32 49 24 22 394
Mark Willian Geotech Support 316 421 515 423 318 580 656 692 777 343 227 406 526 5,882

District 04 - Toll Bridge Project Control
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Capital Outlay Support - State Staff

Expended Hours  - Funding Fiscal Year 06/07 
TB Offices vs. Functional Offices

FFY 06/07
FFY 06/07 

Total
Toll Bridge/Funct DISTRICT Division OfficeName Office SU JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN
Functional Offices District 59 GEOTECH Tim Pokrywka Geotech Design West 327 265 318 345 298 226 192 231 362 293 325 327 237 3,419

GEOTECH Total 753 962 841 940 1,341 872 945 1,139 636 600 733 763 10,521
METS Dan Speer Structural Materials 318 1,065 594 703 799 549 424 547 619 979 708 642 1,116 8,742

Peter Vacura Testing & Technology Svcs 319 140 150 81 208 134 291 495 400 306 477 124 441 3,246
Phil Stolarski Deputy Division Chief 282 32 40 80 56 24 16 40 24 8 32 80 48 480
Tom Pyle Rigid Pavement Mtls & Struc. Concrete 317 235 276 230 224 146 291 290 206 238 407 279 555 3,376

METS Total 1,472 1,060 1,093 1,286 853 1,022 1,372 1,249 1,531 1,624 1,125 2,160 15,844
MGMT Ed Leivas Project Delivery/Coord. 110 237 136 150 175 150 172 184 214 196 220 280 200 2,314

P. TSAI PROJECT MGMT Support 141 104 134 107 203 99 140 147 118 81 39 1,172
Vong Toan Structures Contract Management 345 972 962 1,106 1,061 913 1,002 1,070 1,238 1,367 1,195 1,572 1,191 13,648

MGMT Total 1,209 1,202 1,390 1,343 1,266 1,273 1,394 1,599 1,681 1,496 1,852 1,430 17,134
OFF_ENG Bill Kodani Electronic Bidding 286 5 9 35 59 141 72 4 47 35 406

Brian Lee Project Scheduling &Std. 291 8 4 14 7 26 35 2 96
John McMillan Deputy Division Chief 284 6 14 92 12 37 4 8 173
Kris Kuhl Contract Awards & Services 302 11 30 4 6 27 18 22 125 23 9 275
Rebecca Harnagel Plans, Specifications, & Estimates 285 159 129 86 394 449 304 283 127 19 110 13 20 2,092

OFF_ENG Total 184 168 127 442 653 475 412 293 70 135 30 55 3,042
SDEE Bob Travis Transportation Architecture 226 75 130 170 3 8 200 586

240 10 16 7 4 74 56 4 16 187
243 117 40 110 68 16 60 32 20 28 24 71 586
246 28 48 4 2 82

James M. Appleton Photogrammetry 311 34 26 61 5 126
John Stayton Structure Office Engineer 287 133 120 174 138 149 150 139 4 15 4 1,026

290 2 2
Mike Keever Earthquake Engineering 183 51 182 132 150 199 104 172 156 148 152 115 145 1,706
Rob Stott Deputy Division Chief 280 4 20 94 40 44 202
Roberto LaCalle Design & Technical Services 256 2 2

257 2 2
258 48 112 40 84 88 72 112 104 64 80 32 836
266 35 40 19 27 14 135
267 104 52 9 68 47 18 15 9 322
308 97 82 6 57 173 34 449
312 7 7
313 116 116

Steve Schoff Mech, Elect, Water & Wastewater 241 9 8 15 11 43
260 35 2 20 4 5 16 82
261 167 126 104 97 110 96 116 100 136 83 60 71 1,265

SDEE Total 856 926 925 557 719 696 700 502 554 482 266 579 7,760
District 59 Total 6,312 6,667 6,518 7,231 7,400 6,651 6,669 6,656 5,893 5,703 5,252 6,233 77,184
District 42 LEGAL (blank) LEGAL 001 30 11 66 67 102 210 61 90 48 19 148 48 899

067 9 11 5 16 7 1 12 61
LEGAL Total 30 11 66 67 102 219 72 95 64 26 149 60 960

District 42 Total 30 11 66 67 102 219 72 95 64 26 149 60 960
District 56 Structure MAINT, Bill Lindsey Hydraulics Office 625 9 70 79

Kenneth Brown Toll Bridge Investigations 623 16 24 7 45 110 73 72 8 155 18 53 581
Richard Shepard Structural Analysis & Management 626 148 152 9 196 44 4 553

Structure MAINT, Total 164 176 25 241 154 73 72 8 155 18 127 1,213
District 56 Total 164 176 25 241 154 73 72 8 155 18 127 1,213

Functional Offices Total 12,114 13,011 12,798 12,619 12,183 12,512 13,360 13,098 13,418 12,763 13,020 15,191 156,086
Grand Total 41,880 42,608 44,746 44,823 40,372 42,978 46,536 45,464 50,224 46,397 46,646 57,616 550,289

District 04 - Toll Bridge Project Control
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Peter Lee, Senior Transportation Engineer, BATA  

Ali Banani, Manager of Toll Bridge Project Control, Caltrans 
 

RE:  Agenda No. ‐  4b 
 

Item‐ 
Program Issues 
Revisions to TBPOC Protocol on Cost Forecasts 

 
RECOMMENDATION: 
Review and adopt revised cost forecast protocol based on Risk Management Plan. 
 
COST: 
N/A. 
 
SCHEDULE: 
N/A. 
 
DISCUSSION: 
The TBPOC requested that the PMT revisit the criteria used to develop project and 
contract forecasts.  Adopted in July 2006, the forecast criteria integrate the Risk 
Management Plan (RMP) with the program management decision‐making process.  In 
general, updates to the forecast are made quarterly based on the following adopted 
criteria: 
 

1. The cost revisions relates to  
a. A risk event identified in the most recent Risk Management Plan as a risk 

of high probability or greater, or 
b. An approved Contract Change Order; 

2. The cost revision results in a change of greater than five percent of the 
current budget for the contract; and 

3. The cost revision will be realized within the next 12 months. 
 
The criteria were adopted to help stabilize changes to the forecast and to avoid the 
counterproductive need to constantly address even minor changes in the forecast.  
While the general basis of the program forecast continues to be based on the RMP, the 
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criteria add a subjective element to the RMP and forecast process that has been difficult 
to convey to external partners, i.e. FHWA, and can, at times, portray a more optimistic 
projection of program costs.  For example, the 12‐month timeliness of risk criteria can 
postpone reporting of cost impacts of high probability risks or even known costs. 
 
Staff has made a comparison of the approved TBPOC forecast to the basic RMP forecast 
over the last several quarters (see attached Graph), and the stabilizing benefits of the 
forecast criteria has been minimal for capital outlay.  Based on those results, staff is 
requesting the TBPOC to reevaluate utilizing the RMP and proposes some changes to 
the criteria for capital outlay and support.   
 
For capital outlay, the PMT recommends that the TBPOC adopt the base RMP forecast 
as the TBPOC forecast.  The differences between the two forecasts for capital outlay are 
not significant in magnitude to maintain the subjective nature of the current criteria.  
The PMT will need to work more closely with the Communication Partnership Team 
(CPT) to coordinate the release of forecast changes. 
 
For support, the PMT recommends that adjustments to the programmatic support 
forecast be made generally on an annual basis with the adoption of the annual 
allocation of support.  However, in the case of significant scope or schedule changes on 
a capital outlay contract, support forecasts should be accordingly changed. 
 
Generally the revised forecast criteria would be as follows: 
 

Criteria Current Proposed 

Frequency of Update Quarterly CO – Quarterly 
COS – Annually 

Basis of Forecast High probability 50% Risk Management Plan 

Timeliness of Risk Next 12 months No Restriction 

Change Threshold Greater than 5% No Restriction 
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Attachments: 
Appendix A1 ‐ TBSRP AB144/SB66 Baseline Budget and Forecasts  as of November 30,  
                           2007 
Appendix B  ‐  TBSRP – SFOBB East Span Only, AB144/SB66 Baseline Budget and 
                          Forecasts as of November 30, 2007 
Graphs ‐   Program Contingency, CO and COS 
                  Program Contingency, CO Only 



AB 144/SB 66 TBPOC 1st Quarter 2nd Quarter 3rd Quarter 3rd Quarter
Bridge  Baseline Approved Budget 2007 Forecast 2007 Forecast 2007 Forecast 2007 Forecast

(Proposed)

Benicia-Martinez
Capital Outlay Support $38.14 $38.14 $38.1 $38.1 $38.1 $38.1
Capital Outlay $139.69 $139.69 $139.7 $139.7 $139.7 $139.7
Total $177.83 $177.83 $177.8 $177.8 $177.8 $177.8

Carquinez
Capital Outlay Support $28.67 $28.67 $28.7 $28.7 $28.7 $28.7
Capital Outlay $85.46 $85.46 $85.5 $85.5 $85.5 $85.5
Total $114.13 $114.13 $114.2 $114.2 $114.2 $114.2

San Mateo-Hayward
Capital Outlay Support $28.14 $28.14 $28.1 $28.1 $28.1 $28.1
Capital Outlay $135.37 $135.37 $135.4 $135.4 $135.4 $135.4
Total $163.51 $163.51 $163.5 $163.5 $163.5 $163.5

Vincent Thomas
Capital Outlay Support $16.42 $16.42 $16.4 $16.4 $16.4 $16.4
Capital Outlay $42.09 $42.09 $42.1 $42.1 $42.1 $42.1
Total $58.51 $58.51 $58.5 $58.5 $58.5 $58.5

San Diego-Coronado
Capital Outlay Support $33.50 $33.50 $33.5 $33.5 $33.5 $33.5
Capital Outlay $70.02 $70.02 $70.0 $70.0 $70.0 $70.0
Total $103.52 $103.52 $103.5 $103.5 $103.5 $103.5

Richmond-San Rafael 
Capital Outlay Support $134.00 $127.00 $127.0 $127.0 $127.0 $127.0
Capital Outlay $698.00 $698.00 $698.0 $698.0 $698.0 $698.0
Richmond-San Rafael Project Reserves $82.00
Total $914.00 $825.00 $825.0 $825.0 $825.0 $825.0

West Span Retrofit
Capital Outlay Support $75.00 $75.00 $75.0 $75.0 $75.0 $75.0
Capital Outlay $232.90 $232.90 $232.9 $232.9 $232.9 $232.9
Total $307.90 $307.90 $307.9 $307.9 $307.9 $307.9

West Approach
Capital Outlay Support $120.00 $120.00 $120.0 $120.0 $120.0 $120.0
Capital Outlay $309.00 $309.00 $309.0 $309.0 $309.0 $330.3
Total $429.00 $429.00 $429.0 $429.0 $429.0 $450.3

SFOBB East Span
Capital Outlay Support $959.30 $959.30 $977.1 $977.1 $977.1 $1,090.1
Capital Outlay $4,492.19 $4,674.71 $4,686.6 $4,689.9 $4,689.9 $4,681.9
Other Budgeted Capital $35.11 $31.81 $11.0 $7.7 $7.7 $35.1
Total $5,486.60 $5,665.82 $5,674.7 $5,674.7 $5,674.7 $5,807.1

Program Indirect $30.00 $30.00 $30.0 $30.0 $30.0 $30.0
Subtotal Capital Outlay Support $1,463.17 $1,456.17 $1,473.9 $1,473.9 $1,473.9 $1,586.9

Subtotal Capital Outlay $6,321.83 $6,419.05 $6,410.2 $6,410.2 $6,410.2 $6,450.8
Subtotal Toll Seismic Retrofit $7,785.00 $7,875.22 $7,884.1 $7,884.1 $7,884.1 $8,037.8

Program Contingency $900.00 $809.78 $800.9 $800.9 $800.9 $647.3

Total Toll Seismic Retrofit Program $8,685.00 $8,685.00 $8,685.0 $8,685.0 $8,685.0 $8,685.0

Toll Bridge Seismic Retrofit Program 
AB 144/SB 66 Baseline Budget, and Forecasts as of November 30, 2007

(Dollars in millions)

Notes:
 * Budget for Richmond-San Rafael Bridge includes $16.9 million of deck joint rehabilitation work that considered to be eligible for seismic retrofit program funding.
   (Due to the rounding of numbers, the totals above are show within $0.02).
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AB 144/SB 66 TBPOC Current 1st Quarter 2nd Quarter 3rd Quarter 3rd Quarter
East Span Contract Baseline Approved Budget 2007 Forecast 2007 Forecast 2007 Forecast 2007 Forecast

(Proposed)

SFOBB East Span -Skyway
Capital Outlay Support $197.00 $197.00 197.00 197.00 197.00 184.80
Capital Outlay $1,293.00 $1,293.00 1293.00 1293.00 1293.00 1251.89
Total $1,490.00 $1,490.00 1490.00 1490.00 1490.00 1436.69

SFOBB East Span -SAS- Superstructure
Capital Outlay Support $214.63 $214.63 214.60 214.60 214.60 297.60
Capital Outlay $1,753.72 $1,753.72 1767.40 1767.40 1767.40 1788.18
Total $1,968.35 $1,968.35 1982.00 1982.00 1982.00 2085.78

SFOBB East Span -SAS- W2 Foundations
Capital Outlay Support $10.00 $10.00 10.00 10.00 10.00 9.20
Capital Outlay $26.40 $26.40 26.40 26.40 26.40 26.00
Total $36.40 $36.40 36.40 36.40 36.40 35.20

SFOBB East Span -SAS- E2/T1 Foundations
Capital Outlay Support $52.50 $41.50 41.50 41.50 41.50 34.80
Capital Outlay $313.51 $313.51 313.50 313.50 313.50 281.10
Total $366.01 $355.01 355.00 355.00 355.00 315.90

YBI/SAS (Archeology)
Capital Outlay Support $1.08 $1.08 1.10 1.10 1.10 1.10
Capital Outlay $1.06 $1.06 1.10 1.10 1.10 1.10
Total $2.14 $2.14 2.20 2.20 2.20 2.20

YBI - USCG Rd Relocation
Capital Outlay Support $3.00 $3.00 3.00 3.00 3.00 3.00
Capital Outlay $3.00 $3.00 3.00 3.00 3.00 3.00
Total $6.00 $6.00 6.00 6.00 6.00 6.00

YBI - Substation & Viaduct
Capital Outlay Support $6.50 $6.50 6.50 6.50 6.50 6.50
Capital Outlay $11.60 $11.60 11.60 11.60 11.60 11.60
Total $18.10 $18.10 18.10 18.10 18.10 18.10

South/South Detour
Capital Outlay Support $29.50 $39.50 39.50 39.50 39.50 63.00
Capital Outlay $131.92 $334.40 334.40 334.40 334.40 400.89
Total $161.42 $373.90 373.90 373.90 373.90 463.89

YBI - Transition Structures (Total, including the following split contracts and prior-to-split expenditures)
Capital Outlay Support $78.65 $78.65 78.70 78.70 78.70 95.30
Capital Outlay $299.36 $276.10 276.10 276.10 276.10 263.40
Total $378.01 $354.75 354.80 354.80 354.80 358.70

YBI- Transition Structures Contract No. 1
Capital Outlay Support 45.00 55.80
Capital Outlay 214.30 201.30
Total 259.30 257.10

YBI- Transition Structures Contract No. 2
Capital Outlay Support 16.00 21.40
Capital Outlay 58.50 58.76
Total 74.50 80.16

YBI- Transition Structures Contract No. 3 - Landscape
Capital Outlay Support 1.00 1.40
Capital Outlay 3.30 3.34
Total 4.30 4.74

Oakland Touchdown (Total, including the following split contracts and prior-to-split expenditures)
Capital Outlay Support $74.40 $74.40 92.10 92.10 92.10 100.20
Capital Outlay $283.80 $283.80 302.50 302.50 302.50 284.46
Total $358.20 $358.20 394.60 394.60 394.60 384.66

Oakland Touchdown Contract No. 1
Capital Outlay Support $0.00 $0.00 49.90 49.90 49.90 57.40
Capital Outlay $0.00 $0.00 226.50 226.50 226.50 210.30
Total $0.00 $0.00 276.40 276.40 276.40 267.70

Oakland Touchdown Contract No. 2
Capital Outlay Support $0.00 $0.00 15.80 15.80 15.80 18.20

Toll Bridge Seismic Retrofit Program - SFOBB East Span Only
 AB 144/SB 66 Baseline Budget, and Forecasts as of November 30, 2007

(Dollars in millions)
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AB 144/SB 66 TBPOC Current 1st Quarter 2nd Quarter 3rd Quarter 3rd Quarter
East Span Contract Baseline Approved Budget 2007 Forecast 2007 Forecast 2007 Forecast 2007 Forecast

(Proposed)

Toll Bridge Seismic Retrofit Program - SFOBB East Span Only
 AB 144/SB 66 Baseline Budget, and Forecasts as of November 30, 2007

(Dollars in millions)

Capital Outlay $0.00 $0.00 62.00 62.00 62.00 60.16
Total $0.00 $0.00 77.80 77.80 77.80 78.36

                  Oakland Touchdown Contract - Electrical Systems
Capital Outlay Support $0.00 $0.00 1.40 1.40 1.40 1.40
Capital Outlay $0.00 $0.00 4.40 4.40 4.40 4.40
Total $0.00 $0.00 5.80 5.80 5.80 5.80

                 Oakland Touchdown Contract - Navy Cable (1)

Capital Outlay Support $0.00 $0.00 3.00 3.00 3.00 1.20
Capital Outlay $0.00 $0.00 9.60 9.60 9.60 9.60
Total $0.00 $0.00 12.60 12.60 12.60 10.80

Oakland Geofill
Capital Outlay Support $2.47 $2.47 2.50 2.50 2.50 2.50
Capital Outlay $8.21 $8.21 8.20 8.20 8.20 8.20
Total $10.68 $10.68 10.70 10.70 10.70 10.70

Pile Installation Demonstration Project
Capital Outlay Support $1.79 $1.79 1.80 1.80 1.80 1.80
Capital Outlay $9.25 $9.25 9.20 9.20 9.20 9.20
Total $11.04 $11.04 11.00 11.00 11.00 11.00

Existing Bridge Demolition
Capital Outlay Support $79.72 $79.72 79.70 79.70 79.70 79.70
Capital Outlay $239.15 $239.15 222.00 222.00 222.00 232.00
Total $318.87 $318.87 301.70 301.70 301.70 311.70

Stormwater Treatment Measures
Capital Outlay Support $6.00 $8.00 8.00 8.00 8.00 8.50
Capital Outlay $15.00 $18.30 15.00 18.30 18.30 17.63
Total $21.00 $26.30 23.00 26.30 26.30 26.13

Right-of-way and Environmental Mitigation
Capital Outlay Support $0.00 $0.00 0.00 0.00 0.00 0.00
Capital Outlay $72.40 $72.40 72.40 72.40 72.40 72.40
Total $72.40 $72.40 72.40 72.40 72.40 72.40

Sunk Cost - Existing East Span Retrofit
Capital Outlay Support $39.46 $39.46 39.50 39.50 39.50 39.50
Capital Outlay $30.81 $30.81 30.80 30.80 30.80 30.80
Total $70.27 $70.27 70.30 70.30 70.30 70.30

Environmental Phase (Expended)
Capital Outlay Support $97.70 $97.70 97.70 97.70 97.70 97.70

Project Expenditures, Pre-splits
Capital Outlay Support $44.90 $44.90 44.90 44.90 44.90 44.90

Non-project Specific Costs
Capital Outlay Support $20.00 $19.00 19.00 19.00 19.00 20.00

Subtotal East Span Capital Outlay Support $959.30 $959.30 977.10 977.10 977.10 1090.10
Subtotal East Span Capital Outlay and Sunk Costs $4,492.19 $4,674.71 4686.60 4689.90 4689.90 4681.85
Other Budgeted Capital $35.11 $31.81 11.00 7.70 7.70 35.11

$5,486.60 $5,665.82 5674.70 5674.70 5674.70 5807.06Total SFOBB East Span

(1) Current contract allotment to install two submarine electrical cables is $11.5 million.  Additional non-program funding to support this allocation beyond the $9.6 million of available programs funds has been made available by the 
Treasure Island Development Authority.

(Due to the rounding of numbers, the totals above are shown within $0.02).

Appendix B
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TO:  Toll Bridge Program Oversight Committee (TBPOC)  DATE:  December 6, 2007 

FR:  Stephen Maller, Deputy Director, CTC  

RE:  Agenda No.   4c 

  Item‐ 
Program Issues 
TBPOC Overseas Site Visit to China 
 

 
RECOMMENDATION: 
For Information Only 
 
COST: 
N/A 
 
SCHEDULE: 
N/A 
 
DISCUSSION: 
The next TBPOC meeting is the first of the planned semiannual TBPOC fabrication 
inspections of ZPMC.  The site inspection and TPBOC meeting is scheduled for Thursday, 
January 31, 2007. 
 

♦ Entry into China requires a consulate‐approved visa.  A copy of the visa 
application is attached.   

♦ The TBPOC should plan to arrive in China no later than Wednesday, 
January 30, 2007, which would typically necessitate leaving the United 
States on Tuesday, January 29, 2007.   

♦ Accommodation arrangements in Shanghai are currently being made at 
the JW Marriott.   

♦ All major TBPOC activities are scheduled for Thursday, January 31, 2007, 
including the fabrication site visit, TBPOC meeting, and likely a formal 
dinner with ZPMC and ABF management representatives.  

♦ Site visit attendees currently include CTC Commissioner James Ghielmetti 
and BATA Commissioner Bill Dodd.   
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Caltrans has arranged for a special group rate at the JW Marriott that needs to be 
confirmed by December 12, 2007.  Staff requests that the TPBOC confirm through their 
PMT members their specific plans for the trip so that final accommodations arrangements 
can be made.   
 
 

Table 1 ‐ Current List of Attendees 
 

Caltrans  BATA  CTC 
Will Kempton  Steve Heminger  John Barna 
Tony Anziano  Andrew Fremier  Stephen Maller 
Brian Maroney  Peter Lee  Dina Noel 
  Commissioner Bill Dodd  Commissioner James 

Ghielmetti 
     
 

Table 2 ‐ TBPOC Itinerary of Activities 
 

 Wednesday,  
January 30 

Thursday,  
January 31 

Friday,  
February 1 

Morning  ♦ Travel to ZPMC 
♦ Inspection of 

ZPMC 
Fabrication 
Facility 

♦ No activities 
currently planned 

Afternoon  ♦ TBPOC Meeting, 
including visit 
with Team China 

♦ Return to Hotel  

 

Evening ♦ TBPOC Arrival ♦ Dinner with 
TBPOC, ABF 
and ZPMC 

 

 
Attachment: 
Visa Application Form of the Peoples Republic of China 



rft$A~~fU001EiiEittil* 
Visa Application Form of the People~ Republic of China 

>'t~'li,t£~~~ 'l' :t..f.~:t.*.~!f-4:# 1f!Jl~ , .f.,to#xi&4t. 
Pl.- t}'poJ'DClr_..., U. ..,n.J &,Jisb 1-. U. t~.,_. ~or 

dt«:k ._..""" "' lltJI«:t. 

' ~ T-14:*A.I¥3-!j.@. I Section 1 Information about Yourself 
1.1 ?1- ,:X~i -4'; I Full Name: 

M I Surname: cp fiiJ <!; I Middle Name: 
.!!{ It / Photo 

if~ I 7!Uii:WJ .iE iiD't 
4; I Given Name: j 1.2 •ii.S ~ I Sex: .iff , i:lt ~'I\'Jii: ~~~tf' i!!l 

D J}/ M O :k/F .\Ritt5.i!f'~~. 

! .3 cp .:X~i .t I Chinese Name if Applicable: 1.4 !.Jll.:fr 00 Mf I Current Nationality: Plt:.1se .1/lix one recent 
passpon sty/" color photo, 
witiJ lit// lilc~. li'ont view. 

1.5 }jl] 4; t( 'ill .ffl 4'; I Other or Former Name: 1.6 'ill;¢] 00 Mf I Former Nationality: no hat, and .1gainst a plmn 
li&ht background 

1.7 tlli 8 ;lflj I Date ofBirth( YY-MM-DD) j 1.8 tll1=.Jt!L~ ( OO , f€1ijf ) I Place (Province/State, Country) of Birth: 

1.9 ¥)!!{#~ I D ?]- 3( I Diplomatic D ~jj-. 'g 9i I Service or Official D 1}~ I Regular 
Passport Type n $~ iiE 1!f(i~i/!. a}l ) I Other (Please specifY): 

1. 10 ¥)!!{%&I Passport Number: 1.1 1 ~ $1:. 8 Jill I Date of lssue( YY-MM-DD) 

1. 12 ~$i::lt!t. r.\\ (f€/1jl& l¥J ;R) I Place (Province/State, Country) of Issue: 1. 13 ;t~ 8 Jill I Expiration Date( YY-MM-DDi 

1. 14 lil 'lltrl!.!Ul (or )i :J!) I Your Current Occupation(s): 

0 j!)j A I Businessman O lHli - '# i I Teacher or Student D i!klff't 9i I Government Offic ial 

D * 4J-A. 9i I Crew Member of Airlines, Trains or Ships D ~jll] M.~A 9i I Staff of Media 

D i.;il9i I Member o f Parliament, Congressman or Senator D *liA. ±I Clergy 

D $~( i~ ill. BJl ) /Other (Please specifY): 

- 14:1'1'3At::!jr<jl.ff I Section 2. Your Visit to China 

2.1 1¥-ii~ cp 00 ;E~· Iii cor $!!) I Major Purpose(s) of Your Visit(s) to China: 

D ~ iit /Tourism D tA. rr 3jtjj- I As Crew Member of Airlines, Trains or Ships 

0 1¥ :* I Visiting Relatives D icAf'$" .GI I As Resident Journalist 

0 j!)j j)- I Business Trip D i(,~JI;j; Iii -*i.ii I As Journalist for Temporary News Coverage 

0 lj:;Jt I Transit D ?]· 3(: 't , ~ 1jl: 'g ~ $ ~ .GI I As Resident Diplomat or Consul in China 

D a?"f: I Study D 'g jriJj foi] I Official Visit 

0 j!)j ~ i~ til I Commercial Performance D ffl!J(:i\t~ I Employment 

D $~(i]ltil1. '!}l ) I Other (Please speci fY): 

D - .;;k,.A tllJ,t;jif ~ (3 -1'-}] ~;¢]:!IS:: ) I Single entry valid for 3 months; 

2.2 it ~I] ,AJJt .;j;:~ I 0 :::.. .;;k.A. tllJ,t;jif ~ (6 1- fl ~ ;(.) :'»,) I Double entry val id for 6 months; 

Intended Number of Entries 0 ~~ ~ )i *.A til :lj[;¢]~ I Multi-entry valid for 6 months; 

0 -~~$*.A. til ~,t;¢]~ I Multi-entry valid for 12 months. 

2.3 't *-.or f,tf~~ cp 00 9~ 8 1Jj I Date o f Your First Possible Entry into China ( YY-MM-DD) 

2.4 ffiiHt- *-. ;(£$~ a1 tf:1 J\i *~~ I Your Longest Intended Stay in China Days 

25 **11i~~~~'!Jl•~ ~~oo~•• c•a 
iji'/ Jl:.) I Please list Counties/Cities and 
Provinces to visit in China in a time sequence: 

2.6 ~~-~--·~4 1-I~8 . ·~~-~ 
0 fl~ ie.(2-3 -'1" I~ 8) I Express for 2-3 working days; 

3( ~ ~ :;Jt iJ~ ~- :?X.#~- !R j)- I Norn1al ly, visa 
processing takes 4 working days. Do you request 
express or rush service by paying extra fee? 

0 4~ ~-( 1 1-I1t 8 ) / Rush for I working day. 



.::. , ~ !1'3 0*-~Jt ~ jJ !1'31!l ~iHfl Section 3 Your Health Condition and Previous Overseas Tour 
3. 1 'lt.k ~ ~ iH!UeJe7iJl;t <f II ~il? O ~/No 0 JUYes 

Have you ever been refused a visa for China? 

3.2 -1-'r-k~~ t.HUe~:i!!A~-ltitit::ll <f 00? 0 ~ /No 0 JUYes 
Have you ever been refused entry into or deported !Tom China? 

3.3 1/r-;9:. <f 00 ~Jt-fi?,II *~ ~1l~l!.~ic~? 0 ~ / No 0 JUYes 
Do you have any criminal record in China or any other country? 

3.4 iiJ:~;G:.k ~ .~. li Ji}. "Fit-#~~/ Do you suffer !Tom any of the following diseases? 

CD~# l1ll I Mental Diseases ®7f ;$t •liWF ft #<I Open Tuberculosis 0 ~ / No 0 JUYes 
®'liiWI Venereal Diseases @itt~ HIV ~;ltl'i:f)'Jlj/ HIV Positive or AIDS 

®*JA.l'lll/ Leprosy @Jt-fi?,#~·li~;Jii/ Other infectious diseases 

3.5 :It~~!~ ijj f"l <f g)/Have you ever visited China before? O ~ / No 0 !UYes 

3.6 ;tf"l~ 3. 1-3.4 i!* "k" #:f*:if-11r-:!!t7G*{}tfi~~1.iE , i~ "\it e}j if. !al ·t~ ;Jt,f If you select Yes to any question 
!Tom 3.1 to 3.4, you do not lose eligibility for visa application. Please give detailed reasons for your answer. 

1!!1 , ~€1'3-.l::t~l Section 4. Your Contact Information 

4.l 11f-!f.J .I.ft~ft~~~-4; */ Name of Your Employer or School: 4.2 8 fii] !l!. i.! I Daytime Phone Number: 

4.3 ilr-!f.J .I.ftil!-tt l')('lf:~~:hl. I Address of Your Employer or School: 4.4 'Itt fSJ ~ i! I Nighttime Phone Number: 

4.5 1!r-!f.J *ct1i:l.tl: I Your Home Address: 4.6 11f-!f.J if!. -fit~ I Your Email : 

4.7 ;(Ei/"~il'J" , ll*-* lf:J .ltt1:ii ~ ~ ~ i* ffi" ;UzaHt-4; I Name of 4.8 ll*-* ~ i! I Phone Number of Your Contact: 
Inviter, Contact or Your Relative in China: 

4.9 i£$1!!* - ll*-* !f.] .lttft ~ * ~i* :* ;<f ~ lf:J ~:1.11:. I Address of 4.10 ~-ttHs I Email of Your Contact: 
Inviter, Contact or Your Relative in China: 

1i, ~~ Ji P,l! *Jji I Section S.Other Declaration 
-Jio;;{f -1t-ie.% ~ _?; 1lJl :lf J"§! , -jtJ-~ T dii iJLtl)J I If there is more information to declare, please give the infonnation below. 

-j;; , ~A~- lP ii* I Section 6. Application Form Completed by Another Person 
~a ..t -!e.AJ!J 1;1: J/i-~ fr-iiE .P 11)-~, -ik -1t-Jfi..F; ~.AT~~ i;J I If this appl ication was completed by another person on behalf of 

you , please have that person complete this section. 

6.1 1-\;.~}di~ !Name of Person Completing the Fom1: 6.2 ~ tf il't A.J}c ff,: I Relationship to the Applicant: 

6.3 it~A.:Il!!.:hl..bt~ i~ /Address and Phone Number o f that Person: 6 .4 1-\;.~A~~ /Signature of that Person: 

-h. f:Jf*lJ( I Section 7. Important 
~~~~*·•~*M;;{f~ M. *~M~a~4~*~A~~~*4~•*· ~·· · ·~#A. ;;{f~Ma*W 

M*·~·~~.*~:f~. ~*A~.Fi:f~~~~ft*ft·~~-~~MA~~M-AtOO . 
I have read and understood all tile questions in tlus application. f shall be fiJJ/y responsible for t11e answers and t11e photo, 

which are true and colTect. 1 understand tl1at type of visa, number of entries and duration of each stay w1fl be decided by 
consuls, and any false. misleading or incomplete statement may result in the refiJsal of a v1sa for or denial of enuy into China. 

lP it A_j;-4;/ Applicant' s Signature:---- ----- El XIJ/Date(YY-MM-DD): 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  4d 
 

Item‐  Program Issues 

Westar Settlement Documents 

 
Recommendation: 
APPROVAL 
 
Cost: 
$5,208,584  (as discussed below, total settlement costs will be in the range of 

$5,500,000 to $5,900,000) 
 
Schedule Impacts: 
N/A 
 
Discussion: 
 
On September 19, 2007, the TBPOC authorized the Department to negotiate a settlement 
of the Westar class action prevailing wage litigation (relating to water transportation 
services provided to Toll Program projects) in an amount up to $8,000,000.  The Risk 
Management Plan currently carries this litigation as a risk register item and reflects a 
risk in the range of $20,000,000 to $40,000,000.  A mediation session was held on October 
12, 2007, and settlement terms were reached.  The settlement provides for a payment of 
$5,208,584 to tugboat workers and costs of approximately $300,000 to $700,000 to vessel 
operators Westar and Brusco.  A draft settlement agreement has been developed to 
implement the $5,208,584 payment to workers, and a copy of the draft agreement is 
attached.   The draft agreement establishes $5,208,584 as the settlement amount (page 8, 
paragraph 21). To insure that this settlement will capture almost all outstanding 
individual claims, the payment is contingent on the Court certifying the class (page 8, 
paragraph 24) and it provides a complete release of all claims by all class members 
(page 18, paragraph 60) as well as a complete release by their union (page 19, paragraph 
61).  Since a class action settlement always allows class members to decide that they will 
not participate in the settlement (opt out) and elect to bring an individual lawsuit, the 
settlement agreement allows the Department to void the settlement if too many class 
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members opt out (page 23, paragraph 69).  If more than 1% of Brusco class members and 
3% of Westar class members opt out (approximately 6 individuals total), the 
Department can elect to void the agreement.  This number of class members would 
represent a minimal remaining exposure (approximately $120,000) to the Department 
and given the small amount of each individual claim (approximately $20,000) it is 
unlikely that any individual would have the resources to bring an independent action.   
 
The remaining settlement of Westar and Brusco costs, estimated to be in the range of 
$300,000 to $700,000) will be addressed in a separate settlement agreement that will be 
finalized after execution and implementation of the current settlement agreement.  The 
final amount will be based on an auditable record of Westar and Brusco costs.       
 
 
 
Attachment:  Class Action/Writ Action Settlement Agreement, Release and Stipulation 
  Booth v. California Department of Transportation 
  International Organization of Masters, Mates and Pilots v. Rea 
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CLASS ACTION/WRIT ACTION SETTLEMENT AGREEMENT, RELEASE AND STIPULATION 

Case No. RG 05-228615 consolidated with Case No. RG 06256337 

Marc D. Roberts, SBN 154591 
Lucien Van Hulle, SBN 51745 
MARC D. ROBERTS & ASSOCIATES 
41-750 Rancho Las Palmas Dr., Ste. #N3 
Rancho Mirage, CA 92270 
Telephone - 760/346-1828; Fax: 760/346-8716 
Attorneys for Defendant Cross Link, Inc. dba Westar Marine Services 

Barbara J. Wills, Esq.  
DEPARTMENT OF TRANSPORTATION 
595 Market St., Ste. 1700 
P.O. Box 7444 
San Francisco, CA 94120-7444 
Telephone: 415/904-5700; Fax: 415/904-2333 
Attorney for California Department of Transportation 

Cheryl Pirtle, Esq. 
DEPARTMENT OF TRANSPORTATION 
1120 N Street (MS 57)
P.O. Box 1438 
Sacramento, CA 95812-1438 
Telephone - 916/654-2630; Fax 916/654-6128 
Attorney for California Department of Transportation 

Gary G. Goyette, Esq. 
GOYETTE & ASSOCIATES 
11344 Coloma Road, Ste. 145 
Gold River, CA 95670 
Telephone: 916/851-1900; Fax: 916/851-1995 
Attorneys for Plaintiffs 

Beth Ross, Esq. 
Eleanor Morton, Esq. 
LEONARD CARDER, LLP 
1188 Franklin Street, Suite 201 
San Francisco, CA.  94709 
Telephone: 415/771-6400; Fax: 415/654-6128 
Attorneys for Petitioners/Respondents International Organization of MM&P 

Kent Jonas, Esq. 
THELEN REID BROWN RAYSMAN & STEINER LLP 
101 Second Street, Ste. 1800 
San Francisco, CA 94105-3601 
Telephone - 415/371-1200; Fax: 415/371-1211 
Attorneys for Brusco Tug and Barge 
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SUPERIOR COURT OF THE STATE OF CALIFORNIA 

FOR THE COUNTY OF ALAMEDA 

DENNIS BOOTH, DANIEL CORDOVA, ET. 
AL, on behalf of themselves individually and 
all others similarly situated, 

 Plaintiffs, 

vs.

CALIFORNIA DEPARTMENT OF 
TRANSPORTATION, a public agency, 
CROSS LINK, INC., a corporation, dba 
WESTAR MARINE SERVICES, and 
BRUSCO TUG & BARGE, INC., a 
corporation, and DOES 1-50, inclusive 

 Defendants/ 

The Honorable Judge Robert 
Freedman 

Dept. 20 

Case No. RG 05-228615 consolidated 
with No. RG 06-256337 

CLASS ACTION AND WRIT 
ACTION

CLASS ACTION/WRIT ACTION 
SETTLEMENT AGREEMENT, 
RELEASE AND STIPULATION 

INTERNATIONAL ORGANIZATION OF 
MASTERS, MATES AND PILOTS, PACIFIC 
MARITIME REGION 

 Petitioner, 

vs.

JOHN M. REA AND CALIFORNIA 
DEPARTMENT OF INDUSTRIAL 
RELATIONS and CALIFORNIA 
DEPARTMENT OF TRANSPORTATION 

 Respondents. 

1. This Class Action/Writ Action Settlement Agreement and Stipulation (“Settlement 

Agreement” or “Agreement”) is made and entered into by and between Plaintiffs  DENNIS 

BOOTH, DANIEL CORDOVA, TOM ELLIOTT, PATRICK HARRIS, JOHN HUGHES, 

WOLFE McGILL, JOSHUA MENCHACA and REGINALD TIMS, (collectively “Class 

Representatives”) and all members of the “Plaintiff Classes” as described herein; Petitioner 

INTERNATIONAL ORGANIZATION OF MASTERS, MATES AND PILOTS, PACIFIC 

MARITIME REGION  (“MM&P”); Defendant/Respondent/Appellant,  the California Department 
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of Transportation,  (“Caltrans”); Defendant/ Appellant Cross Link Inc., dba Westar Marine 

Services (“Westar”); and Defendant Brusco Tug and Barge, Inc. (“Brusco”), which is a defendant 

in the Class Action but is not a party to the Writ Action filed by MM&P nor to the appeal of the 

judgment in that action.   

2. The Class Representatives, the Plaintiff Classes, Petitioner MM&P, 

Defendants/Appellants Caltrans and Westar and Defendant Brusco are referred to collectively as 

“the Parties.” 

3. Class Counsel are Gary Goyette with Goyette and Associates, Inc.; Petitioner 

MM&P’s legal counsel are Beth Ross and Eleanor Morton of Leonard Carder, LLP; defense 

counsel are Cheryl Pirtle and Barbara  J. Wills  on  behalf of Caltrans, Marc D. Roberts on behalf 

of Westar, and Kent Jonas and Thelen Reid Brown Raysman and Steiner on behalf of Brusco. 

4. The “Settlement Period” is August 19, 2001 through the date the Court grants final 

approval of this settlement.  During the Settlement Period, the Settlement Classes are barred from 

making any claims released herein.  

5. The “Plaintiff Classes” are: 

A) The “Westar Plaintiff Class” comprises all persons who have been 

employed by Westar  as masters/tugboat operators, water taxi/launch operators, mates, 

deckhands/engineers, deckhands, II level deckhands, deckhand entries, deck engineers, or mid 

deckhands in the San Francisco Bay area during the Settlement Period and who have worked on 

one or more of the following public works bridge construction or retrofit projects during this time: 

Benicia-Martinez Bridge, Contract No. 04-006034, 10/27/01 to 9/28/07; Carquinez Bridge, 

Contract No. 04-013014, 1/11/00 to 10/15/04; Richmond-San Rafael Bridge, Contract No. 04-

0438U4, 10/12/00 to 8/15/05; East Span of the San Francisco Bay Bridge (known as the 

“Skyway”), Contract No. 04-012024, 2/6/02 up to 12/31/07; and the West Span of the San 

Francisco Bay Bridge (known as “Project 18), Contract No. 04-0435U4, 9/29/99 to 6/25/04.

B) The “Brusco Plaintiff Class” comprises all persons who worked for Brusco 

as tugboat operators, deckhand/engineers, deckhands, or apprentice deckhands during the 

Settlement Period on the Benicia-Martinez Bridge, Contract No. 04-006034, 10/27/01 to 9/28/07 
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during the Settlement Period. 

 The members of the Plaintiff Classes are referred to herein as “Class Members,” or, 

individually, “Class Member.” 

6. The “Settlement Classes” are all members of the Westar Plaintiff Class and Brusco 

Plaintiff Class who fail to timely and properly opt out of the settlement provided by this 

Settlement Agreement.   

BACKGROUND AND OVERVIEW OF SETTLEMENT 

7. On or about August 19, 2005, the Class Representatives, on behalf of themselves 

and as representatives of a putative class of others similarly situated, filed their class action 

lawsuit known as Booth, et al. v. California Department of Transportation, et al., Case No. RG-05-

0228615, in the Alameda Superior Court, State of California (herein “Class Action”).  Also named 

as defendants in the Class Action are Westar and Brusco.   The Class Action alleged, among other 

things, that the Defendants, and each of them, failed to pay appropriate prevailing wages pursuant 

to Labor Code section 1720 et. seq., that Defendants, and each of them, engaged in unfair business 

practices in violation of Business and Professions Code section 17200, et. seq., and that 

Defendants, and each of them, failed to comply with other Labor Code provisions on San 

Francisco Bay Area bridge projects funded in whole or in part by Caltrans. 

8. Defendants, and each of them, deny that they violated the law in any manner 

alleged in the Class Action.  Nothing contained herein, nor the consummation of this Settlement 

Agreement, is to be construed or deemed an admission of liability, culpability, negligence, or 

wrong doing on the part of any Defendant. 

9. On February 22, 2006, MM&P filed a Verified Petition for Writ of Mandate 

against Caltrans, the California Department of Industrial Relations (“DIR”) and the Director of the 

California Department of Industrial Relations in Alameda Superior Court in a case captioned, 

International Organization of Masters, Mates and Pilots, Pacific Maritime Region v. Rea, et al., 

Case No. RG 06256337.  On September 14, 2006, MM&P filed an Amended Verified Petition for 

Writ of Mandate challenging January 23, 2006 and July 31, 2006 decisions of DIR and its Director 

regarding the payment of prevailing wages on bridge projects funded in whole or in part by 
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Caltrans and alleging that Caltrans failed to require and enforce the payment of prevailing wages 

on such projects (herein “Writ Action”).  The construction projects at issue in the Writ Action are 

identical to the projects at issue in the Class Action.

10. On October 26, 2006, the Booth Plaintiffs filed a motion to intervene in the Writ 

Action, which motion was granted on November 8, 2006.   The Alameda Superior Court ordered 

that the Class Action and the Writ Action be consolidated for all pretrial purposes and further 

stayed the Class Action pending the Alameda Superior Court’s review of the Writ Action; the 

Alameda Superior Court issued a Decision Granting Petition for Writ of Mandate on March 14, 

2007, issued a Statement of Decision on April 9, 2007, and entered judgment against Caltrans, 

DIR and the Director of DIR on the same date (herein “Writ Rulings”). 

11. Caltrans filed a Notice of Appeal of the Writ Rulings on May 30, 2007 and Westar 

filed a Notice of Appeal of the Writ Rulings on June 5, 2007, identified as Court of Appeals Case 

No. A117963 and Case No. A118251, respectively (jointly, the “Writ Appeals”).  The Writ 

Appeals are now pending in the California Court of Appeals, First District.

12. On October 12, 2007, through private mediation ordered by the Court of Appeal, 

First District, and through the auspices of Normand Brand, Esq., a highly experienced labor and 

employment law mediator and arbitrator, the Parties to the Class Action and the Writ Action and 

the Writ Appeals reached an agreement to settle the lawsuit and the writ. 

13. For the total consideration as set forth in paragraph 21 and defined as the Gross 

Fund Value, the Class Representatives, the Plaintiff Classes, Caltrans, Westar and Brusco intend 

to fully and finally and forever settle, compromise, and discharge all disputes and claims that were 

raised in the Class Action or that relate to or reasonably could have arisen out of the same facts 

alleged in that action, including, but not limited to, requests for legal or equitable relief and 

requests for relief for damages for the non-payment or manner of payment for any wages for time 

worked (including but not limited to the payment of waiting time penalties, under California 

Labor Code Section 203, and damages or penalties under any other Labor Code provision.) 

14. For the total consideration as set forth in paragraph 21 and defined as the Gross 

Fund Value, MM&P, the Class Representatives, the Plaintiff Classes, and Defendants/Appellants 
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Caltrans and Westar intend to fully and finally and forever settle, compromise, and discharge all 

disputes and claims that were raised by, between or among MM&P, the Plaintiffs, Caltrans and 

Westar in the Writ Action and/or Writ Appeals that relate to or reasonably could have arisen out 

of the same facts alleged in that action and/or appeal(s), including, but not limited to, requests for 

legal or equitable relief and requests for relief for damages for the non-payment or manner of 

payment for any wages for time worked (including, but not limited, to the payment of waiting time 

penalties, under California Labor Code Section 203, and damages or penalties under any other 

Labor Code provision.)

15. MM&P acknowledges that it has no rights under this Settlement Agreement against 

Brusco, which is not a party to the writ action, and that paragraph 74, below, does not apply as 

between it and Brusco.  Likewise, Brusco acknowledges that it has no rights or limitations under 

this Settlement Agreement against MM&P, and that paragraph 74, below, does not apply as 

between it and MM&P.

16. The Parties intend that those sections of this Agreement pertaining to the Writ 

Action or the Writ Appeal are binding with regard to Caltrans and Westar, but not to Brusco.  The 

Parties intend that any reference to “Defendants/Appellants” within this Agreement apply only to 

Caltrans and Westar, but not to Brusco. 

17. The Parties intend that this Settlement Agreement shall include a full and complete 

settlement release of both actions, as described in paragraphs 60 through 64, inclusive, below. 

18. Class Counsel represent that they have conducted a thorough investigation into the 

facts of the Class Action, and have diligently pursued an investigation of the claims of the Plaintiff 

Classes against Defendants.  Based on their own independent investigation and evaluation and all 

known facts and circumstances, including the risk of significant defenses asserted by Defendants, 

Class Counsel are of the opinion that the settlement with Defendants is fair, reasonable, and 

adequate and is in the best interest of the Plaintiff Classes. 

19. MM&P Counsel represents that it has conducted a thorough investigation into the 

facts of MM&P’s Writ Action, and has diligently pursued an investigation of the claims of the 

MM&P against Caltrans.   Based on MM&P Counsel’s own independent investigation and 
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evaluation and all known facts and circumstances, including the risk of significant defenses 

asserted by Caltrans and Westar, MM&P Counsel is of the opinion that the settlement with  

Caltrans and Westar is fair, reasonable, and adequate and is in the best interest of MM&P and its 

members.  

20. The Parties agree to cooperate and take all steps necessary and appropriate to 

obtain preliminary and final approval of this settlement, to effectuate all aspects of this Settlement 

Agreement as it relates to the claims of the Class Representatives, Plaintiff Classes and MM&P. 

A) Defendants/Appellants, Class Counsel and MM&P and their counsel will 

recommend that Class Members file Claim Forms and participate in this settlement.   

B) Neither the Parties nor their counsel will encourage Class Members to opt 

out of the settlement. 

C) It is understood that Class Counsel may provide legal advice and counsel to 

Class Members regarding settlement of the Class Action. 

D) It is understood that MM&P may, at its discretion, provide legal advice and 

counsel to MM&P members regarding the settlement of the Class Action and Writ Action, but that 

MM&P is under no obligation to do so. 

E) Class Counsel and Class Representatives will dismiss their Class Action 

with prejudice as part of the Entry of Judgment for Final Approval of this Settlement, creating the 

Effective Date as defined in paragraph 34, below.

F) Within ten (10) days of the Effective Date, Caltrans and Westar will dismiss 

their respective Writ Appeals. 

G) Within ten (10) days of the Effective Date, MM&P will move to (1) vacate 

the judgment against Caltrans in the Writ Action; (2) vacate the Writ of Mandate against Caltrans 

in the Writ action;  (3) vacate Section II of the Stipulation and Partial Compliance Order re 

Rescission and Determination of Coverage and Rates filed by the parties on May 7, 2007 and 

entered as an order of the Court on June 7, 2007; and (4) dismiss all claims against Caltrans in the 

Writ Action.  In the event the Court does not grant MM&P’s Motion to Partially Vacate the 

Judgment, MM&P will file a motion to vacate the judgment in its entirety. 
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21. The total payment under this Settlement Agreement, including but not limited to 

payments to the Plaintiff Classes, Class Counsel’s attorneys’ fees and costs, administration costs, 

employer payroll taxes, and enhancement payments to the Class Representatives for their services 

as Class Representatives is five million, two hundred eight thousand, two hundred eighty-four 

dollars ($5,208,284.00) (hereafter, the “Gross Fund Value”). 

22. The “Net Fund Value” shall be the Gross Fund Value minus the attorneys’ fees and 

costs of Class Counsel, as approved by the court, any enhancement payments to the Class 

Representatives approved by the court, and administration costs as mutually agreed by the Parties 

and set out in paragraph 40 below.  In turn, the Net Fund Value will be allocated to the Westar 

Plaintiff Class on the one hand, and to the Brusco Plaintiff Class on the other, in proportion to the 

number of overtime hours the members of each Class worked on the projects that are the subject 

of the Class Action.   If members of the Westar Plaintiff Class or the Brusco Plaintiff Class 

eligible to participate in this settlement fail to timely submit valid Claim Forms or timely cash 

their checks, or opt-out of the settlement, then the portion of the Net Fund Value attributable to 

such individuals shall be retained by Defendant Caltrans.  To the extent, if at all, attorneys’ fees, 

Class Representative enhancement payments and costs are not approved by the Court in an 

amount sought by Plaintiffs, and then the amount not approved will revert to the Net Fund Value 

for distribution to members of the Plaintiff Classes who timely and properly submit claim forms. 

CERTIFICATION OF THE PLAINTIFF CLASSES
FOR SETTLEMENT PURPOSES ONLY 

23. For settlement purposes only, the Parties agree that the Classes defined in 

paragraph 5, above, shall be certified.

24. This Settlement Agreement is contingent upon the approval and certification by the 

Court of the Plaintiff Classes for settlement purposes only.  Defendants do not waive, and instead 

expressly reserve, their right to challenge the propriety of Class certification for any purpose 

should the Court not approve the Settlement Agreement.  In connection with the proposed 

certification of the Plaintiff Classes, the Parties shall cooperate and present to the Court for its 
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consideration competent evidence, as may be requested by the Court, under the applicable due 

process requirements and standards for Class certification.   

SETTLEMENT APPROVAL PROCEDURE AND FULFILLMENT OF DUTIES 

25. To obtain final approval of this Settlement Agreement and to complete all steps 

required for the distribution of all required payments under this Agreement, the steps described in 

paragraphs 26 through 35, inclusive, shall occur: 

26. Execution of this Settlement Agreement by the Parties and their respective counsel 

of record. 

27. Execution of this Settlement Agreement by the Class Representatives. 

28. Submission of the Settlement Agreement to the Court, along with a Joint Motion 

for Preliminary Approval, the associated joint Points and Authorities, and the Proposed Order for 

Preliminary Approval, attached as Exhibit A to this Settlement Agreement and Stipulation. 

29. Entry of an order by the Court (a) granting preliminary approval of the Settlement 

Agreement, including conditional certification of the Plaintiff Classes for settlement purposes 

only, (b) appointing Class Counsel, the Class Representatives for the Plaintiff Classes, and 

Rosenthal and Associates, as Claims Administrator. 

30. Court approval of the form and content of the Notice of Pendency of Class Action, 

Proposed Settlement and Hearing Date (“Class Notice”) attached as Exhibit B to this Settlement 

Agreement and Stipulation, advising the members of the Westar Plaintiff Class and the Brusco 

Plaintiff Class of material terms and provisions of this Agreement, the procedure for approval 

thereof, and their rights with respect thereto, as well as the Claim Form.  

31. Performance of all steps in the “Appointment and Duties of Settlement 

Administrator” and the “Claims Process” sections of this Settlement Agreement by the Settlement 

Administrator. 

32. Filing by Class Counsel, on or before the date of the final approval hearing, of a 

Motion for Final Approval, associated Points and Authorities and Proposed Final Order, and the 

Court-approved Settlement Administrator’s verification, in writing, that the Class Notice to the 

Plaintiff Classes has been disseminated in accordance with the Court’s order. 
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33. Entry of an order by the Court granting final approval of the Settlement Agreement. 

34. Occurrence of the “Effective Date,” which is defined as the date on which 

judgment by the Court approving this Settlement Agreement and dismissing with prejudice the 

claims of the Plaintiff Class is no longer appealable (the sixty-first calendar day after service of 

notice of entry of judgment), or if an appeal has been filed, the date on which the appeal is final. 

35. Payment by Defendant Caltrans to the Settlement Administrator in the amount of 

the Gross Fund Value within five (5) business days of the Effective Date, followed by all 

payments by the Settlement Administrator from the Gross Fund Value and the Net Fund Value as 

specified in paragraph 67(D) of this Agreement within thirty (30) calendar days of receipt by the 

Settlement Administrator of the Gross Fund Value by Caltrans. 

SETTLEMENT PAYMENT AND CALCULATION OF CLAIMS 

36. In consideration of the mutual covenants and promises set forth herein, the Parties 

agree, subject to the Court’s approval, as follows: 

37. Defendant Caltrans shall pay the Gross Fund Value in settlement of the Class 

Action and Writ Action subject to the reversion to Caltrans of any funds unclaimed by Class 

Members. 

38. As part of the preliminary and final approval of this Settlement Agreement, Class 

Counsel will apply to the Court, as described within and effectuated by this Settlement 

Agreement, for a total award of attorneys’ fees in the amount of up to one million, four hundred 

thirty-two thousand, two hundred seventy-eight dollars and ten cents, ($1,432,278.10) (27.5% of 

the Gross Fund Value of $5,208,284.00) and costs in the amount of five thousand, five hundred 

twenty-six dollars and eighty-five cents ($5,526.85).  If these Class Counsel attorney’s fees are 

approved by the Court, Class Counsel shall pay MM&P for reimbursement of their attorney’s fees 

in a maximum amount of two hundred thousand dollars ($200,000), as outlined in a separate 

agreement between Class Counsel and MM&P.   The Defendants agree that they will not oppose 

Class Counsel’s application for such fees and costs.  These fees and costs are included in and 

come from the “Gross Fund Value” as defined in Paragraph 21 and will be paid by the Settlement 

Administrator   concurrent with the mailing of checks to Class Members. Class Counsel shall be 
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issued an IRS Form 1099 To the extent, if at all, attorneys’ fees and costs are not approved by the 

Court in the amounts of $1,432,278.10 and $ 5,526.85, respectively, then the amount not approved 

will revert to and be added to the Net Fund Value, to be distributed among Class Members who 

timely and properly submit their Claim forms. 

39. Subject to Court approval, in addition to any payments they receive pursuant to 

paragraph 41 below, the Class Representatives will receive from the Gross Fund Value 

enhancement payments for their services as Class Representative and for the risks associated with 

filing the litigation as follows:  DENNIS BOOTH up to $15,000, DANIEL CORDOVA up to 

$15,000, TOM ELLIOTT up to $15,000, PATRICK HARRIS up to $ 15,000,  JOHN HUGHES 

up to $15,000, WOLFE McGILL up to $ 15,000, JOSHUA MENCHACA up to $ 15,000 and 

REGINALD TIMS up to $15,000.  Each Class Representative will be issued an IRS Form 1099 in 

connection with this payment.  To the extent, if at all, Class Representative enhancement 

payments are not approved by the Court in the amount of $120,000.00, and then the amount not 

approved will revert to and be added to the Net Fund Value, to be distributed among Class 

Members who timely and properly submit their Claim forms. 

40. From the Gross Fund Value, the Settlement Administrator shall be paid up to 

thirty-five thousand ($ 35,000.00) to perform the duties set forth in this Settlement Agreement.  If 

the total cost for the Settlement Administrator is below this limit, the difference shall revert to and 

be added to the Net Fund Value, to be distributed among Class Members who timely and properly 

submit their claim forms. 

41. The distribution of Individual Settlement Shares will be as follows: 

A) Each member of the Westar Plaintiff Class and the Brusco Plaintiff Class 

shall be entitled to receive a pro rata portion of the Net Fund Value (“Individual Settlement 

Share”) on a claims-made basis.  The Net Fund Value shall be divided between the Westar 

Plaintiff Class and the Brusco Plaintiff Class based on the respective total overtime hours worked 

by these two Classes as follows:  88% of the Net Fund Value is allocated to the Westar Plaintiff 

Class and 12% of the Net Fund Value is allocated to the Brusco Plaintiff Class. 
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B) Individual Settlement Shares for Westar Plaintiff Class Members shall be 

awarded from the portion of the Net Fund Value allocated to Westar Plaintiff Class Members, and 

shall be based on the respective number of overtime hours worked by each member of the Westar 

Plaintiff Class between August 19, 2001 and December 31, 2007.  “Overtime hours worked” is 

defined as the number of hours worked on the projects which define the “Westar Plaintiff Class” 

above eight hours per day during any of the midnight-to-midnight 24-hour work periods defined 

by Defendant Westar, as documented by the payroll data possessed by Defendant Westar.  

Therefore, Individual Settlement Shares will be determined for each member of the Westar 

Plaintiff Class as follows:  Divide the portion of the Net Fund Value allocated to the Westar 

Plaintiff Class by the total number of overtime hours worked by all members of the Westar 

Plaintiff Class, then multiply the result by the overtime hours worked by an individual member of 

the Westar Plaintiff Class to obtain his or her Individual Settlement Share.  The minimum 

Individual Settlement Share and the overtime hours for each member of the Westar Plaintiff Class 

shall be shown on the Claim Form for each Westar Plaintiff Class Member. 

C) Individual Settlement Shares for Brusco Plaintiff Class Members shall be 

awarded from the portion of the Net Fund Value allocated to Brusco Plaintiff Class Members, and 

shall be based on the respective number of overtime hours worked by each member of the Brusco 

Plaintiff Class.  “Overtime hours worked” is defined as the number of hours worked above eight 

hours per day during any of the midnight-to-midnight 24-hour work periods defined by Defendant 

Brusco, for hours worked on the Benicia Bridge project, and as documented by the payroll data 

possessed by Defendant Brusco.  Therefore, Individual Settlement Shares will be determined for 

each member of the Brusco Plaintiff Class as follows:  Divide the portion of the Net Fund Value 

allocated to the Brusco Plaintiff Class by the total number of overtime hours worked on the 

Benicia Bridge project by all members of the Brusco Plaintiff Class, then multiply the result by 

the overtime hours worked by an individual member of the Brusco Plaintiff Class to obtain his or 

her Individual Settlement Share.  The Individual Settlement Share and the overtime hours for each 

member of the Brusco Plaintiff Class shall be shown on the Claim Form for each Brusco Plaintiff 

Class Member. 
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D) The formula described in (A), (B) and (C) above was devised as a practical 

and logistical tool to simplify the claim process.  If the total payments exceed the Net Fund Value, 

then the payments to Class Members who properly and timely submit their Claim Forms (herein 

“Qualified Claimants”) shall be decreased proportionally.  Individual Settlement Shares not 

claimed shall revert to Defendant Caltrans. 

E) Defendants Westar and Brusco’s records will be used to establish the 

number of overtime hours worked by a Qualified Claimant for the purposes of calculating his or 

her Individual Settlement Share.  Defendants’ records in this regard will be reviewed by the 

Settlement Administrator, as set forth below.  Overtime hours will be calculated as a whole 

number.  If for any reason a Qualified Claimant disagrees with the Defendants’ records, the 

Qualified Claimant can dispute the information presented on the claim form as set forth below. 

ALLOCATION AND TAX TREATMENT 

42. Except for the attorney’s fees and costs, the Settlement Administrator’s fees, and 

the enhancement payments made to the Class Representatives, and the twenty percent (20%) of 

the Individual Settlement Shares treated as interest, the settlement payments are considered wages 

and shall be subject to the withholding of all applicable local, state and federal taxes.  Defendants 

Westar and Brusco will forward to the Settlement Administrator W-4s then on file for each Class 

Member covered by this Agreement.  The Settlement Administrator shall deduct all applicable 

taxes from the portion of each Individual Settlement Share treated as wages, and pay the 

difference, along with the portion treated as interest, to the Class Member.   For the percentage of 

the Individual Settlement Share treated as interest, that amount shall be reported on an IRS 1099 

form issued by the Settlement Administrator.  Amounts owing for employer payroll taxes, 

including Social Security and Medicare, shall be deducted from the Gross Fund Value.  Under no 

circumstance shall Caltrans be liable for any amounts including payroll taxes beyond the Gross 

Fund Value described above.  The Parties acknowledge that since Caltrans has assumed the total 

obligation for all back wages, penalties or any other amount which might or could have been 

owing by Westar or Brusco, neither Westar nor Brusco shall be obligated for any payroll taxes 

stemming from payments made to the Plaintiff Class. 
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APPOINTMENT AND DUTIES OF SETTLEMENT ADMINISTRATOR 

43. The Parties have agreed to the appointment of Rosenthal and Associates to perform 

the duties of a Settlement Administrator for the purposes of issuing Claim Forms, independently 

reviewing the Claim Forms, locating Class Members, and verifying any amounts due to Qualified 

Claimants as described in this Settlement Agreement.  The Settlement Administrator will report, 

in summary or narrative form, the substance of its findings to counsel for all Parties.  All disputes 

relating to the Settlement Administrator’s ability and need to perform its duties shall be referred to 

the Court, if necessary, which will have continuing jurisdiction over the terms and conditions of 

this Settlement Agreement, until all payments and obligations contemplated by the Settlement 

Agreement have been fully carried out. 

44. Defendants Westar and Brusco will provide to the Settlement Administrator, within 

seven (7) calendar days of the entry of an Order granting preliminary approval of the Settlement 

and Class Notice, the following data: (1) last known addresses and telephone numbers of the Class 

Members, (2) Social security numbers of the Class Members, and (3) data pertaining to the 

number of overtime hours that each member of the Class Members, as defined in this Settlement 

Agreement, worked on any of the public works prevailing wage bridge projects described in 

paragraph 5 during the Plaintiff Class Period (the “Database”).  Defendants Westar and Brusco 

agree to provide the Database in a format reasonably acceptable to the Settlement Administrator.  

The Settlement Administrator will keep the Database confidential, use it only for the purposes 

described herein, and return it to Defendants upon distribution of all funds under this Agreement. 

45. The Settlement Administrator and all parties who have access to or receive 

personnel information as part of the Claims Process shall maintain the confidentiality of all 

information provided by Defendants Westar and Brusco, including, but not limited to, Class 

Members’ Social Security numbers. 

46. Concurrent with submitting the above-referenced data to the Settlement 

Administrator, Defendants Westar and Brusco shall provide the same data to Class Counsel for 

review.
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47. The Class Notice (“Class Notice”), substantially in the form attached as Exhibit B, 

shall be sent by the Settlement Administrator to the Plaintiff Classes by first class mail within 

twenty (20) calendar days of the entry of an order granting preliminary approval of this Settlement 

Agreement, and following notice by Class Counsel to the Settlement Administrator that the Class 

Notice can be mailed.  Mailed with the Class Notice will be a Claim Form and instructions 

(“Claim Form”), substantially in the form attached as Exhibit C, and including the Individual 

Settlement Share and the overtime hours worked for each Class Member.  

48. For all Class Notices and Claim Forms mailed by the Claims Administrator to 

members of the Plaintiff Classes which are returned by the U.S. Postal Service due to inaccurate 

address information, the Claims Administrator will use the appropriate skip tracing and National 

Change of Address searches to obtain updated address information, and shall then re-mail the 

Class Notice and Claim Form to the new addresses obtained to attempt to ensure delivery of the 

Class Notice and Claim Form. 

49. Class Counsel shall provide the Court, at least five (5) calendar days prior to the 

final approval hearing, a declaration by the Settlement Administrator of due diligence and proof of 

mailing with regard to the mailing of the Class Notice and Claim Form. 

CLAIMS PROCESS 

50. Absent a showing of good cause, no Claim Form will be honored if sent by 

facsimile or by registered or certified mail, return receipt requested, more than sixty (60) calendar 

days after the date mailed to the Plaintiff Class.   

51. Members of the Plaintiff Class may opt-out of the Settlement using the process 

described in the Class Notice.  Any such opt-out written statement must be sent by registered or 

certified mail, return receipt requested, not more than sixty (60) calendar days after the date the 

Class Notice is initially mailed to the Plaintiff Classes.  Requests to opt-out that do not include all 

required information, or that are not submitted on a timely basis, will be deemed null, void and 

ineffective.  Persons who are eligible to and do submit valid and timely requests to opt-out of the 

Settlement will not participate in the settlement, nor will they be bound by the terms of the 

proposed Settlement, if it is approved, or the Final Judgment in this Action.  If a member of the 
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Plaintiff Classes files both a Request for opt-out and a Claim Form, the request for opt-out is 

invalid and the member’s Claim Form and release will be valid. 

52. A member of one or more of the Plaintiff Classes may object to the settlement.  

Any such objection must be filed with the clerk of the court and served on all counsel by the opt-

out period deadline (sixty [60] calendar days after Class Notice is sent).  The Parties or any of 

them may file replies to any objections no later than ten (10) calendar days prior to the final 

approval hearing. 

53. All original Claim Forms must be sent via facsimile or by registered or certified 

mail, return receipt requested, directly to the Settlement Administrator at the facsimile 

number/address indicated on the Claim Form.  The Settlement Administrator will certify jointly to 

Class Counsel and Defendants’ Counsel what claims were timely filed.   If a member of one of 

more of the Plaintiff Classes does not send a Claim Form by either facsimile or by registered or 

certified mail, return receipt requested, on or before the Claim Deadline, the Individual Settlement 

Share otherwise payable to said Class Member shall be retained by Defendant Caltrans. 

54. Upon completion of certifying the claim forms received, the Settlement 

Administrator will provide Class Counsel and Defendants’ counsel with a report listing all the 

Class Members who filed timely Claim Forms and the respective amount of the Individual 

Settlement Share to be paid to each Qualified Claimant.  After receiving the Settlement 

Administrator’s report, Class Counsel and Defendants’ Counsel shall jointly review the same to 

determine if the calculation of payments to Class Members is consistent with this Settlement. 

55. In the event a Claim Form is submitted timely but is deficient in one or more 

aspects, the Settlement Administrator will return the Claim Form to the Class Member with a 

letter explaining the deficiencies and stating that the Class Member will have ten (10) calendar 

days from the date of the deficiency notice to correct the deficiencies and resubmit the Claim 

Form.  The envelope containing the resubmitted Claim Form must be sent by facsimile or by 

registered or certified mail, return receipt requested, within ten (10) calendar days of the date of 

the deficiency notice to be considered timely unless there is a showing of good cause for 
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additional time.  No member of one or more of the Plaintiff Classes will be provided a second 

notice of deficiency. 

CLAIM FORM DISPUTE PROCESS 

56. The Claim Form will apprise each member of the Plaintiff Classes of the estimated 

overtime hours he or she worked as a member of the Westar or Brusco Plaintiff Class, the position 

he or she held for Westar or Brusco, which bridge projects described in paragraph 5 on which he 

or she worked for Westar or Brusco during the Plaintiff Class Period, and his or her Individual 

Settlement Share.  These calculations shall be based on Defendants’ Westar and Brusco databases 

which were submitted to the Settlement Administrator and to Class Counsel. 

57. If a member of one or more of the Plaintiff Classes does not wish to challenge the 

information set forth in the Claim Form, then the member need do nothing except submit the 

Claim Form in a timely fashion, as directed in the Class Notice, and payment will be made based 

on Defendants’ Westar and Brusco records. 

58. If a member of one or more of the Plaintiff Classes wishes to challenge the 

information set forth in the Claim Form, then the member must submit with his or her Claim Form 

a written, signed challenge under penalty of perjury along with any supporting documents to the 

Settlement Administrator at the address provided on the Claim Form within thirty (30) calendar 

days of the date the Claim Form was mailed to the member of the Plaintiff Classes.  No dispute 

will be timely if sent by facsimile or by certified mail, return receipt requested, more than thirty 

(30) calendar days after the date the Claim Form was mailed to the Plaintiff Classes.  Counsel for 

the Parties may stipulate to a compromise or stipulate to allow the Settlement Administrator to 

resolve the challenge and make a final and binding determination without hearing or right of 

appeal.  Thereafter, the Settlement Administrator shall inform the member whether his or her 

dispute was resolved in his or her favor within ten (10) days after the challenge is made.  

Defendants’ Westar and Brusco records shall have a rebuttable presumption of correctness. 

59. The Class Representatives and Qualified Claimants shall have ninety (90) calendar 

days after mailing to cash their settlement checks.  If any Class Representative or Qualified 

Claimant does not cash his or her settlement payment check(s) within that ninety-day period, his 
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or her settlement check(s) will be void and a stop payment will be placed on it.  In such event 

those Qualified Claimants will be deemed to have waived irrevocably any right in or claim to a 

settlement share by the Settlement Agreement shall remain binding upon them.  The value of any 

such uncashed checks will be returned to Defendant Caltrans. 

RELEASES

60. Upon the final approval by the Court of this Settlement Agreement, and except as 

to such rights or claims as may be created by this Settlement Agreement, all members of the 

Settlement Classes, regardless of whether that member submitted a timely claim, fully release and 

discharge Defendants and Defendants’ present and former parent agency, companies, subsidiaries, 

shareholders, officers, directors, employees, agents, affiliates, servants, registered representatives, 

attorneys, insurers, successors and assigns, and each of them, from any and all individual and 

Class claims, debts, liabilities, demands, obligations, penalties, guarantees, costs, expenses, 

attorneys’ fees, damages, action or causes of action of whatever kind or nature, whether known or 

unknown, that were alleged or that reasonably could have arisen out of the same facts alleged in 

the Class Action, including, but not limited to any claims under federal and state law for unpaid 

wages, unpaid overtime, liquidated damages, unlawful deductions from wages, conversion, 

record-keeping violations, paycheck violations, meal period and rest period violations, and 

“waiting time” penalties.  This Release shall include, without limitation, claims that were raised, 

or that reasonably could have been raised, under the applicable Wage order and Labor Code 

sections 201, 202, 203, 212, 226, 226.3, 226.7, 510, 512, 515, 558, 1194, 1198, as well as claims 

under Business and Professions Code section 17200 et seq., and/or Labor Code section 2698 et 

seq. based on alleged violations of these Labor Code provisions.  All members of the Settlement 

Classes  release any claim under Labor Code section 2699, and covenant that they will not seek to 

initiate any proceeding seeking penalties under Labor Code section 2699 based upon the Labor 

Code provisions specified.  The Parties stipulate that beyond the Gross Fund Value, Defendants 

shall not owe any further monies to the Plaintiff Classes or the State of California based upon the 

claims made in the Class Action. 
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61. Upon the final approval by the Court of this Settlement Agreement, and except as 

to such rights or claims as may be created by this Settlement Agreement, MM&P shall fully 

release and discharge Defendants/Appellants Caltrans and Westar, any present and former parent 

agency, companies, subsidiaries, shareholders, officers, directors, employees, agents, affiliates, 

servants, registered representatives, attorneys, insurers, successors and assigns, and each of them, 

from any and all individual and Class claims, debts, liabilities, demands, obligations, penalties, 

guarantees, costs, expenses, attorneys’ fees, damages, action or causes of action of whatever kind 

or nature, whether known or unknown, that were alleged or that reasonably could have arisen out 

of the same facts alleged in the Writ Action and Class Action, including, but not limited to any 

claims under federal and state law for unpaid wages, unpaid overtime, liquidated damages, 

unlawful deductions from wages, conversion, record-keeping violations, paycheck violations, 

meal period and rest period violations, and “waiting time” penalties,.  MM&P warrants that upon 

final approval by the Court of this Settlement Agreement, and except as such rights or claims as 

may be created by this Settlement Agreement, MM&P shall not bring any claims or causes of 

action or any kind or nature against Defendants/Appellants Westar or Caltrans or any of their any 

present and former parent agency, companies, subsidiaries, shareholders, officers, directors, 

employees, agents, affiliates, servants, registered representatives, attorneys, insurers, successors 

and assigns on behalf of any of its member(s) arising out of the same facts alleged in the Writ 

Action and Class Action. This Release and Warranty shall include, without limitation, claims that 

were raised in the Writ Action, or that reasonably could have been raised in the Writ Action and 

Class Action, under the applicable Wage order and Labor Code sections 201, 202, 203, 212, 226, 

226.3, 226.7, 510, 512, 515, 558, 1194, 1198, as well as claims under Business and Professions 

Code section 17200 et seq., and/or Labor Code section 2698 et seq. based on alleged violations of 

these Labor Code sections.   MM&P agrees that it will not seek expenses, attorneys’ fees, 

damages, action or causes of action of whatever kind or nature, whether known or unknown, that 

were alleged or that reasonably could have arisen out of the same facts alleged in the Class Action 

or in the Writ Action.  This settlement is conditioned upon the releases and covenants set forth in 

this paragraph.  MM&P, with all other Parties to this Agreement, stipulates that beyond the Gross 
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Fund Value, neither Caltrans nor Westar shall owe any further monies to MM&P based upon the 

claims made in the Class Action and the Writ Action. 

62. In order to achieve a full and complete release of all claims arising from or related 

to the Class Action and the Writ Action, each member of the Settlement Classes, as well as 

Petitioner MM&P, acknowledges that this Settlement Agreement is intended to include in its 

effect all claims that were asserted or reasonably could have been asserted in the Writ Action, the 

Writ Appeals and the Class Action, including any claims that each member of the Settlement 

Classes does not know or suspect to exist in his or her favor against the Defendants, or any of 

them, and any claim that MM&P does not know of suspect to exist in its favor against 

Defendants/Appellants Caltrans and Westar, or either of them.  Consequently, with regard to 

claims that were brought or that reasonably could have arisen out of the same facts alleged in the 

Class Action, the members of the Settlement Classes and Petitioner MM&P also waive all rights 

and benefits afforded by Section 1542 of the Civil Code of the State of California, and do so 

understanding the significance of that waiver.  Section 1542 provides: 

A general release does not extend to claims which the creditor does 
not know or suspect to exist in his or her favor at the time of 
executing the release, which if known by him or her must have 
materially affected his or her settlement with the debtor. 

63. Each Class Representative agrees to execute a Separate Confidential Settlement 

Agreement and General Release. 

64. The Parties and their counsel represent, covenant, and warrant that they have not 

directly or indirectly, assigned,  transferred, encumbered, or purported to assign, transfer, 

encumber to any person or entity any portion of any liability, claim, demand, action, cause of 

action or rights herein released and discharged except as set forth herein. 

DUTIES OF THE PARTIES PRIOR TO COURT APPROVAL 

65. The Parties shall promptly submit this Settlement Agreement to the Alameda 

County Superior Court and file a Motion for Preliminary Approval for determination by the Court 

of its fairness, adequacy, and reasonableness and apply for the entry of a preliminary order 

substantially in the following form: 
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A) Scheduling a fairness hearing on the question of whether the proposed 

settlement should be finally approved as fair, reasonable and adequate as to the Plaintiff Classes; 

B) Approving as to form and content the proposed Class Notice, and Claim 

Form; 

C) Reviewing the data supplied by Defendants Westar and Brusco to approve 

both the individuals who qualify to be included in the Plaintiff Classes; and the amount of 

overtime hours listed by Defendants Westar and Brusco for each individual; 

D) Directing the mailing of the Class Notice, Claim Form, and instructions by 

first class mail to the Plaintiff Classes; 

E) Preliminarily approving this Settlement Agreement; and 

F) Preliminarily certifying the Plaintiff Classes for purposes of settlement. 

66. Caltrans and Westar shall timely file with the Court of Appeals the appropriate

request(s) and/or motion(s) to stay the Writ Appeals and/or to extend the time to file briefs in 

support of and opposition to the Writ Appeals until such time as the Parties have obtained final 

approval of the Settlement Agreement from the Alameda Superior Court.  Caltrans and Westar 

shall request all stays and/or extensions of time from the Court of Appeals required so as to delay 

briefing on the Writ Appeals unless and until the parties to the Class Action have exhausted the 

process for obtaining preliminary and final approval of the Class Action settlement from the 

Alameda Superior Court.  MM&P and Class Counsel shall cooperate with Caltrans and Westar in 

seeking such a stay(s) and/or extension(s) of time, as appropriate.  In no event shall Caltrans or 

Westar file or cause to be filed an opening brief(s) in the Court of Appeals in either or both of the 

Writ Appeals. 

DUTIES OF THE PARTIES AND THE SETTLEMENT ADMINISTRATOR
FOLLOWING FINAL COURT APPROVAL 

67. Following final approval by the Court of this Settlement Agreement, Class Counsel 

will submit a proposed final order and judgment: 

A) Approving the Settlement Agreement, adjudging the terms thereof to be 

fair, reasonable and adequate, and directing consummation of its terms and provisions. 
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B) Approving and awarding, pursuant to the Court’s award of fees and costs, 

Class Counsel fees up to one million, four hundred thirty-two thousand, two-hundred seventy-

eight dollars and ten cents ($1,432.278.10) and costs up to five thousand, five hundred twenty six 

dollars and eight-five cents ($5,526.85); settlement administration costs of up to thirty-five 

thousand dollars ($35,000.00), and enhancement payments of up to one hundred twenty thousand 

dollars ($120,000.00) (or $15,000.00 per named Plaintiff). 

C) Dismissing the Class Action on the merits and with prejudice so as to 

permanently bar all members of the Settlement Classes from prosecuting any of the claims 

released in paragraphs 60 through 64, above against Defendants and their present and former 

parent companies, subsidiaries, shareholders, officers, directors, employees, agents, servants, 

registered representatives, attorneys, insurers, affiliates and successors and assigns. 

D) Requiring the Settlement Administrator to issue required payments from the 

Gross Fund Value as needed to complete the events which make this Settlement Agreement final 

and effective, consisting of payment to Class Counsel for litigation costs, as specified in this 

Settlement Agreement; payment to Class Counsel for attorneys’ fees, as specified in this 

Settlement Agreement and as approved by the Court, payment to the Settlement Administrator for 

its services, as specified in this Settlement Agreement; and payment to each of the eight named 

Plaintiffs of the enhancement payments for their services as Class Representatives, as specified in 

this Settlement Agreement and as approved by the Court.  The Settlement Administrator will then 

issue payment of the Individual Settlement Shares from the Net Fund Value to each member of the 

Plaintiff Classes who timely and properly returned a Claim Form pursuant to the process specified 

in this Settlement Agreement. 

VOIDING THE SETTLEMENT AGREEMENT 

68. If the Court does not approve any material condition of this Settlement Agreement 

or effects a fundamental change of the Parties’ Settlement, the entire Settlement Agreement is 

voidable upon notice by any Party to the other Parties if such notice is given before the final 

approval hearing. 
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69. If one percent (1%) or more of Westar employees who are members of the Westar 

Plaintiff Class opt out of the Settlement Agreement and/or if three percent (3% ) of Brusco’s 

employees who are members of the Brusco Plaintiff Class opt out of the Settlement, then 

Defendant Caltrans  may withdraw from and void this Settlement Agreement by providing notice 

to the other Parties and to the Court within seven (7) calendar days after the Settlement 

Administrator provides the parties with a list of all Class Members who have opted out of the 

settlement. 

70. The Parties agree not to encourage any member or group of the Plaintiff Classes to 

opt out of the settlement.  Class Counsel, MM&P Counsel, and MM&P agree to recommend 

acceptance of the settlement to Class Members. 

PARTIES’ AUTHORITY 

71. The signatories represent that they are fully authorized to enter into this Settlement 

Agreement and bind the Parties to its terms and conditions. 

MUTUAL FULL COOPERATION 

72. The Parties agree to fully cooperate with each other to accomplish the terms of this 

Settlement Agreement, including but not limited to, execution of such documents as may 

reasonably be necessary to implement the terms of this Settlement Agreement.  The Parties to this 

Settlement Agreement shall use their best efforts, including all efforts contemplated by this 

Settlement Agreement and any other efforts that may become necessary by order of the Court, or 

otherwise, to effectuate this Settlement Agreement.  As soon as practicable after execution of this 

Settlement Agreement, Class Counsel shall, with the assistance and cooperation of Defendants’ 

Counsel and MM&P, take all necessary steps to secure the Court’s final approval of this 

Settlement Agreement. 

NO ADMISSION OF LIABILITY 

73. Each of the Parties has entered into this Settlement Agreement with the intention to 

avoid further disputes and litigation with the attendant risk, inconvenience and expense.  Nothing 

contained herein, nor the consummation of this Settlement Agreement, is to be construed or 

deemed an admission of liability, culpability, negligence, or wrongdoing on the part of 
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Defendants.  This Settlement Agreement is a settlement document and shall, pursuant to 

California Evidence Code Section 1152, be inadmissible in evidence in any proceeding.  The 

preceding sentence shall not apply to an action or proceeding to approve, interpret, or enforce this 

Settlement Agreement. 

ENFORCEMENT OF THE SETTLEMENT AGREEMENT 

74. In the event that one or more of the Parties to this Settlement Agreement institutes 

any legal action, arbitration, or other proceeding against any other party or Parties to enforce the 

provisions of this Settlement Agreement or to declare rights and/or obligations under this 

Settlement Agreement, the successful party or parties shall be entitled to recover from the 

unsuccessful party or parties reasonable attorneys’ fees and costs, including expert witness fees 

incurred in connection with any enforcement actions. 

NOTICES

75. Unless otherwise specifically provided, all notices, demands or other 

communications in connection with this Settlement Agreement shall be: (1) in writing; (2) deemed 

given on the third business day after mailing; and (3) sent via United States registered or certified 

mail, return receipt requested, addressed as follows: 

To the Class Members:  

Gary G. Goyette, Esq.
GOYETTE & ASSOCIATES 
11344 Coloma Road, Ste. 145 
Gold River, CA  95670 
phone: (916)851-1900  fax: 916/851-1995 

To Petitioner MM&P:

Eleanor Morton, Esq.
LEONARD CARDER, LLP 
1188 Franklin Street, Suite201 
San Francisco, CA  94109 
phone: (415) 771-6400  fax: (415) 771-7010 
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To Defendants/Appellants: 

Marc D. Roberts, Esq. 
Lucien Van Hulle, Esq. 
MARC D. ROBERTS & ASSOCIATES 
41-750 Rancho Las Palmas Dr., Ste. #N3 
Rancho Mirage, CA  92270 
phone: (760) 346-1828  Fax: (760)346-8716 
Attorneys for Defendant Cross Link, Inc. dba  Westar Marine Services 

Cheryl Pirtle, Esq.
DEPARTMENT OF TRANSPORTATION 
1120 N Street (MS 57)
P.O. Box 1438 
Sacramento, CA 95812-1438 
phone: (916) 654-2630  Fax: (916)654-6128 
Attorney for California Department of Transportation 

Barbara J. Wills, Esq.  
DEPARTMENT OF TRANSPORTATION 
595 Market St., Ste. 1700 
P.O. Box 7444 
San Francisco, CA  94120-7444 
phone: (415) 904-5700 fax: (415)904-2333 
Attorney for California Department of Transportation 

Kent Jonas, Esq.
THELEN REID BROWN RAYSMAN & STEINER LLP 
101 Second Street, Ste. 1800 
San Francisco, CA  94105-3601 
phone: (415) 371-1200 fax: (415) 371-1211 
Attorney for Brusco Tug and Barge 

CONSTRUCTION AND INTERPRETATION 

76. The Parties agree that the terms and conditions of this Settlement Agreement are 

the result of lengthy, intensive arms-length negotiations between the Parties and that this 

Settlement Agreement shall not be construed in favor of or against any of the Parties by reason of 

their participation in the drafting of this Settlement Agreement. 

77. Paragraph titles are inserted as a matter of convenience and for reference, and in no 

way define, limit, extend, or describe the scope of this Settlement Agreement or any of its 

provisions.  Each term of this Settlement Agreement is contractual and not merely a recital. 

78. This Agreement shall be subject to and governed by the laws of the State of 

California and subject to the continuing jurisdiction of the Alameda County Superior Court, State 

of California. 
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MODIFICATION

79. This Settlement Agreement may not be changed, altered, or modified, except in 

writing and signed by counsel for the Parties, and approved by the Court.  This Settlement 

Agreement may not be discharged except by performance in accordance with its terms or by a 

writing signed by counsel for all the Parties. 

INTEGRATION CLAUSE 

80. This Settlement Agreement contains the entire agreement among the Parties 

relating to any and all matters addressed in the Settlement Agreement (including settlement of the 

Class Action and the Writ Action), and all prior or contemporaneous agreements, understandings, 

representations, and statements, whether oral or written and whether by a party or such party’s 

legal counsel, with respect to such matters are extinguished.  No rights hereunder may be waived 

or modified except in a writing signed by all Parties.  

BINDING ON ASSIGNS 

81. This Settlement Agreement shall be binding upon and inure to the benefit of the 

Parties and their respective heirs, trustees, executors, administrators, successors and assigns. 

CLASS COUNSEL SIGNATORIES 

82. It is agreed that it is impossible or impractical to have each member of the Class 

execute this Settlement Agreement.  The Notice will advise all Class Members of the binding 

nature of the release and such shall have the same force and effect as if each member of the Class 

executed this Settlement Agreement. 

COUNTERPARTS

83. This Settlement Agreement may be executed in counterparts, and when each party 

has signed and delivered at least one such counterpart, each counterpart shall be deemed an 

original, and, when taken together with other signed counterparts, shall constitute one Settlement 

Agreement, which shall be binding upon and effective as to all Parties. 

IT IS SO AGREED: 
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PLAINTIFF/CLASS REPRESENTATIVES

Dated:  _______________, 2007 By:  
 DENNIS BOOTH, Class Representative 

Dated:  _______________, 2007 By:  
 DANIEL CORDOVA, Class Representative 

Dated:  _______________, 2007 By:  
 TOM ELLIOTT, Class Representative 

Dated:  _______________, 2007 By:  
 PATRICK HARRIS, Class Representative 

Dated:  _______________, 2007 By:  
 JOHN HUGHES, Class Representative 

Dated:  _______________, 2007 By:  
 WOLFE McGILL, Class Representative 

Dated:  _______________, 2007 By:  
 JOSHUA MENCHACA, Class Representative 

Dated:  _______________, 2007 By:  
 REGINALD TIMS, Class Representative 

PETITIONER MM&P

Dated:  _______________, 2007 By:  
 MM&P 

DEFENDANTS

Dated:  _______________, 2007   
Tony Anziano, Toll Bridge Manager, 
Construction Projects, Caltrans 

Dated:  _______________, 2007   
Mary McMillan, President, Cross Link, Inc., 
dba Westar Marine Services 
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Dated:  _______________, 2007   

for Brusco Tug & Barge, Inc. 

APPROVED AS TO FORM AND CONTENT: 

Dated:  _______________, 2007 GOYETTE & ASSOCIATES, INC. 

By:
 Gary G. Goyette 
 Attorneys for Plaintiff 

Dated:  _______________, 2007 LEONARD CARDER LLP 

By:
 Eleanor Morton 
 Attorneys for Petitioner, MM&P 

Dated:  _______________, 2007 DEPARTMENT OF TRANSPORTATION 

By:
 Cheryl Pirtle 
 Attorneys for California Department of 
 Transportation 

Dated:  _______________, 2007 MARC D. ROBERTS & ASSOCIATES 

By:
 Marc D. Roberts 
 Attorneys for Cross Link, Inc., 
 dba Westar Marine Services 

Dated:  _______________, 2007 THELEN REID BROWN RAYSMAN 
   & STEINER LLP 

By:
 Kent Jonas 
 Attorneys for Brusco Tug & Barge 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
a. Construction Update 

(verbal) 
 



    Memorandum 
 

1 of 1   
Item 5a_SFOBB Constr Update_11Dec07 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5a 

 
Item‐ 

San Francisco‐Oakland Bay Bridge Updates 
Construction Update 
 

 
RECOMMENDATION: 
 
For Information Only 
 
DISCUSSION: 
 
A construction update on the YBI, SAS and OTD Projects will be provided at the 
meeting. 
 
 
 
 
Attachment(s): 
N/A 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5b 

 
Item‐ 

San Francisco‐Oakland Bay Bridge Updates 
Project‐Specific Insurance 
 

 
RECOMMENDATION: 
 
For Information Only 
 
DISCUSSION: 
 
The current status of the project‐specific professional liability insurance policy procured 
for the SFOBB East Span Seismic Project (ESSSP) will be provided at the meeting. 
 
 
 
 
Attachment(s): 
N/A 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  5c 
 

Item‐  San Francisco‐Oakland Bay Bridge 

Jones Act 

 
Recommendation: 
For Information Only 
 
Cost: 
Potentially significant 
 
Schedule Impacts: 
Potentially significant 
 
Discussion: 
 
The PMT has continued to pursue options to address the Jones Act issue.  Identified 
options to date include the following: 
 
1 – Request administrative waiver directed by the U.S. Department of Defense (DOD); 
2 – Apply for administrative waiver issued by the U.S. Customs Service; 
3 – Request legislative waiver (Congress); 
4 – Pursue administrative appeal/lawsuit challenging U.S. Coast Guard determination; 
5 – Direct American Bridge/Fluor (ABF) to use current barge crane at risk; 
6 – Explore transfer of ownership of barge as a means of addressing U.S. Coast Guard 
ruling; and 
7 – Develop new barge. 
 
Currently, options 1 (DOD waiver) and 4 (administrative appeal) are active.  A draft 
letter has been developed requesting that the Department of Defense direct the issuance 
of an administrative Jones Act waiver.  This option had been jointly recommended in 
late August 2007 by the three Federal agencies with jurisdiction over the Jones Act 
(Coast Guard, Customs Service and Maritime Administration).  ABF is concurrently 
challenging the Coast Guard determination that the ABF crane barge fails to meet the 
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United States build and assembly requirements of the Jones Act.  This challenge is 
currently under administrative review at the Coast Guard and ABF intends to file a 
lawsuit challenging the ruling if it is administratively upheld. 
 
After the initial recommendation made by the Federal agencies, the Maritime 
Administration (MarAd) began to direct the Department and ABF to consider the use of 
existing barges owned by Crowley Maritime (Crowley).  MarAd indicated that it would 
take steps to delay consideration of any DOD waiver until Crowley barges were 
considered.   ABF had analyzed the possible use of an alternate barge and had 
concluded that the time required for survey, design, and modification of the barge (any 
existing barge would require extensive modification to receive ABF’s shear leg crane)  
would result in significant delay to the SAS project in the order of one year. 
 
Recently, MarAd took this one step further and indicated that the Department and 
American Bridge/Fluor (ABF) would be required to meet in person with Crowley to 
discuss possible use of a particular alternate barge (the Crowley L‐400 barge).  MarAd 
stated that this would be the last step required by MarAd of the Department and ABF 
prior to the submission of the DOD waiver request.  MarAd did not indicate that they 
would support the waiver – they merely indicated that they would remove their 
objections to having the waiver process move forward.  The Department requested that 
MadAd take the lead and set up the required meeting. 
 
The meeting occurred on November 30, 2007.  There were a large number of attendees 
at the meeting, including the PMT, Mike Flowers and Tim Rutten from ABF, Eric 
Swedlund from Governor Schwarzenegger’s office, Simon Limage from 
Congresswoman Ellen Tauscher’s office, Tom Bulger from BATA, Christopher Lawson 
from FHWA, senior management from MarAd and senior management from Crowley.  
Crowley also had their attorney present.  Prior to the meeting, ABF commissioned and 
received an independent analysis of the Crowley L‐400 barge confirming that the time 
required for modification of the barge would result in at least one year of delay to the 
SAS project.  The meeting concluded with a commitment by Crowley to review the 
independent analysis and meet with ABF’s marine engineers within the following week 
to discuss the analysis.  MarAd will be advised of the outcome.  MarAd also intends to 
contact the Coast Guard to discuss the status of ABF’s appeal.  MarAd stated that they 
understood the urgency associated with this matter and will promptly “proceed to the 
next step” based on the results of the ABF/Crowley discussion and the information 
received from the Coast Guard.   
 
Construction of the ABF barge is almost complete, with completion scheduled for 
February 2008.  It will then be sent to China for installation of the shear leg crane.  It is 
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scheduled to be available for service at the SAS project site in October/November 2008.  
Submission of the waiver request should occur within the next week.  It is clear that 
significant political support will be a critical factor in moving the waiver request 
forward.  Given the upcoming holidays, this at least will establish a schedule that could 
allow for the issuance of a waiver prior to the completion of the ABF barge.  
 
The PMT will continue to evaluate options.  There has been some confusion regarding 
the risks associated with options 1 (DOD waiver) and 4 (appeal).  In particular, it has 
been suggested that the appeal be allowed to reach an end before any further pursuit of 
the DOD waiver, as the appeal may be successful and this will avoid the controversy 
potentially associated with the DOD waiver.  However, and even though both are being 
pursued concurrently, the appeal presents a high risk as it represents a threat to the 
Jones Act industry as a successful appeal with create further “loopholes” in the Jones 
Act.  A successful appeal at the administrative level is likely to be challenged in court by 
the Jones Act industry and could become mired in legal proceedings for a lengthy 
period.  If ABF’s appeal is unsuccessful and ABF challenges this in court, the Jones Act 
industry is likely to intervene in the proceeding to protect its interest, again leading to 
lengthy delay.  The waiver should be much less of a threat to the Jones Act industry as it 
has one‐time application (the East Span project only).   Issues associated with other 
options are as follows: 
 
Option 2  (Apply for administrative waiver issued by the U.S. Customs Service) – 

Could avoid project delay, but unlikely to be successful if the DOD waiver 
is unsuccessful as the standard of review for the application is the same; 

Option 3  (Request legislative waiver) – Could avoid project delay, may be difficult 
in light of prior “Buy America” controversy associated with East Span 
project, if unsuccessful it will make option 5 very problematic as option 5 
may be perceived as an insult to Congress; 

Option 5  (Direct American Bridge/Fluor (ABF) to use current barge crane at risk) – 
Could avoid project delay, could expose Toll Program to monetary penalty 
although Customs Service has the option to decline enforcement, no 
apparent right for Customs service or third parties to see injunctive relief 
to prevent barge use; 

Option 6   ( Explore transfer of ownership of barge as a means of addressing U.S. 
Coast Guard ruling) – still under review; and 

Option 7   (Develop new barge) – will result significant project delay and significant 
additional costs. 

 
Attachment:  N/A 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  5d 
 

Item‐  San Francisco‐Oakland Bay Bridge 

USI Claims Settlement, Authority to Negotiate 

 
Recommendation: 
APPROVAL 
 
Cost: 
$20,000,000 – within current budget 
 
Schedule Impacts: 
N/A 
 
Discussion: 
 
Universal Structures, Incorporated (USI) was a steel fabricator headquartered in 
Vancouver, Washington.  USI performed a wide variety of steel fabrication, including 
steel bridge fabrication.  In the early 1990s, USI fabricated the steel deck for the 
“Horseshoe Ramp” that connects the westbound Interstate 80 near the San Francisco‐
Oakland Bay Bridge Toll Plaza to I‐880 southbound via the West Grand connector.  This 
was part of the Cypress Replacement project. 
 
USI was a subcontractor to KFM for the East Span Skyway contract and the E2‐T1 
contract.  USI was originally subcontracted to fabricate the two‐steel transition decks 
(the steel “tubs”) at the west end of the Skyway and the footing boxes for the E2 and T1 
tower foundations.  USI also had plans to be involved in the SAS and was a member of 
the four‐firm consortium, Bay Bridge Fabricators, LLC, formed to capture fabrication of 
the SAS deck and tower.  Bay Bridge Fabricators has been at the center of the ongoing 
“Buy America” discussion in Congress that has focused on the SAS contract. 
 
USI’s subcontract for fabrication of the two‐steel decks was in the amount of 
$15,596,816.  USI estimated that it would require 111,400 man hours to complete the 
work.  Work on the two‐steel decks began in September 2003. 
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The Department’s oversight at USI was limited to consultant oversight due to a 
moratorium on out‐of‐state travel imposed by the Governor Davis.  This consultant 
oversight was provided by a materials inspection consultant. 
 
Fabrication problems arose almost immediately, stemming from significant differences 
between USI and the Department in the interpretation of key welding specifications.  
Fabrication activities would be held up while these differences were discussed. In many 
cases, these disputes languished, taking up to a year to reach a Dispute Resolution 
Board (DRB).  The number of disputes grew, the fabrication process became extremely 
inefficient, and USI began to become strained financially.  
 
A total of 15 Notices of Potential Claim (NOPC) were filed by USI.  Of these, 2 were 
withdrawn and 1 was found to be merited by the Department.  The remaining 12 were 
submitted to the three‐member DRB.  The DRB ruled in favor of USI in all submitted 
NOPCs.  10 of the rulings were unanimous and the remaining 2 rulings were 2‐1 in 
favor of USI.  The most significant NOPC, NOPC 15 (actually only the second NOPC 
filed by USI), involved a dispute over the method of measuring the depth of a key weld, 
the rib stiffener to top deck weld.  The critical nature of this weld, the time taken to 
resolve the dispute, and the impact of the dispute of USI’s planned means and methods 
all combined to start a steep downhill trend in the overall fabrication effort.    
 
USI’s financial difficulties eventually led to KFM’s utilization of provisions in its 
subcontract to assume management control over USI’s operations.  Fabrication of the 
steel deck sections was completed in August 2006, one year later than planned, under 
KFM management.  The E2‐T1 work originally placed with USI was distributed to 
Oregon Iron Works and Kiewit Offshore Services for completion.  At this time USI is no 
longer a going business concern.  It is not in bankruptcy, but most of its assets have been 
liquidated.  
 
KFM’s stated value for this claim is $38,000,000.  The Department has audited USI 
records and has confirmed that USI actually utilized 414,915 man hours for the Skyway 
work, 372% above the man hours originally estimated.  This very large overrun in man 
hours is generally consistent with the fabrication delays and problems associated with 
the ongoing specification disputes that occurred throughout the work.  It is also 
generally consistent with the range of value for the claim established by the Department 
and BAMC. 
 
The Department’s analysis of the audit results indicates that the USI claim has a value of 
between $14,600,000 and $23,900,000.  BAMC has performed an independent estimate of 
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the claim and has established a range of value between $15,800,000 and $21,400,000.   
This claim is listed in the Risk Management Plan and the Skyway Risk Register states a 
range of risk between $8,000,000 and $34,000,000.  A verbal analysis of exposure will be 
presented at the upcoming TBPOC meeting.    
 
This claim was specifically excluded from the last major settlement of KFM Skyway 
claims due to the lack of a complete audit at that time.   
 
Authority to negotiate a settlement of this claim is being requested in an amount not to 
exceed $20,000,000.  This is within the current budget and is included in the green risk 
management cost in the 3rd Quarter Budget Balance Beam below.  
 
 

 
 
 
Attachment:  N/A 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  5e 
 

Item‐  San Francisco‐Oakland Bay Bridge 

West Approach Budget Adjustment 

 
Recommendation: 
 
For Information Only 
 
Cost: 
 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
 
As discussed at prior TBPOC meetings, a temporary budget increase will eventually be 
required for the West Approach project.   This increase will be presented to the TBPOC 
during the 1st Quarter of 2008.  However, the proceeds from the sale of excess property 
at the conclusion of the project will offset this increase, and the final capital cost for the 
West Approach project should be very close to the current budget.  The current budget 
is $309 million, including $37 million in expenditures for right of way.  The upcoming 
budget increase is likely to be in the range of $15‐$20 million (currently shown in the 3rd 
Quarter Budget Balance Beam below as part of the $21.9 million in risk management 
dollars), temporarily increasing the capital budget to approximately $324‐329 million.  
Some of the acquired right of way will become excess at the conclusion of the project, 
and the estimated value of this excess is $18 million.  With the value of the sale of excess 
credited back to the project, the final capital cost for the West Approach project should 
be approximately $306‐311 million.  
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Attachment:  
N/A 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Peter Lee – Senior Transportation Engineer, BATA 

RE:  Agenda No. ‐  6a 
 

Item‐ 
New Benicia‐Martinez Bridge  
Project Allocation and Update 

 
Recommendation:   
The PMT recommends that the TBPOC take the following actions: 

1. Transfer $4.4 million to the I‐680/I‐780 Interchange contract in available contract 
contingencies from the New Bridge and Marina Vista Interchange contracts. 

2. Approve contract close‐out CCO’s on the I‐680/I‐780 Interchange contract as 
noted in attached “Request for Supplement Funds”. 

3. Transfer $2.1 million to the Landscaping contract in available contract 
contingency from the Marina Vista Interchange contract. 

 
Cost Impacts: 
The TBPOC is requested to transfer available contract level contingency funds between 
existing contracts to fund final contract close‐out costs.  There is no net change to the 
current project budget or project contingency levels. 
   
Schedule Impacts: 
None. 
 
Discussion: 
Work on the New Bridge, Toll Plaza, and Marina Vista Interchange contracts have been 
completed and accepted by Caltrans.  On the I‐680/I‐780 Interchange contract, final 
electrical connections are being made across the bridge as planned with contract 
completion scheduled for the end of the year.  The Existing Bridge Modification 
contract has been awarded and is now mobilizing to start work.  The BASE Security 
Camera Installation contract is scheduled to be advertised by January 2008, after its 
TBPOC approval in October.  The last major contract will be a Landscaping contract to 
be advertised in April 2009.   
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While no major additional claims are expected on the New Bridge contract, the 
department has received and anticipates some major close‐out CCO’s, claims, and 
overruns on the Toll Plaza and I‐680/I‐780 Interchange contracts.  In general, the 
outstanding CCO’s and claims relate to cost escalations due to the delayed opening of 
the new bridge, resolution of electrical design and installation issues, and overruns in 
state‐furnish materials, like COZEEP and RR flagging.  Most of the CCO’s and claims 
will not exceed $1 million and will not require direct TBPOC approval.  A Department 
“Request for Supplemental Funds” is attached that details many of the outstanding 
issues on the I‐680/I‐780 Interchange contract.   
 
On the Landscaping contract, the Department initially requested a revised capital 
budget of $4.5 million for the work.  BATA has requested a $1 million reduction in 
scope of the project to $3.5 million to maintain the existing project contingency balance.  
The Department is just starting design on the contract with an advertisement date 
scheduled for April 2009.  While the Department has agreed to design a less costly 
project, pressures from external agencies, i.e. the City of Benicia, may push for an 
enhanced project.  The Department and BATA recommend that if additional funds 
become available, the landscaping budget be revisited by the TBPOC. 
 
A risk management review of the project has identified $6.4 million in construction 
risk, including $4.0 million to potentially settle the Bar Pilots’ claim, and $5.0 million in 
support risk, primarily for potential delays during construction of the existing bridge 
modification contract.  Even after accounting for these risks, there is $22.0 million in 
unencumbered project contingency along with $11.0 million in additional budget 
capacity on the existing bridge modification contract due to the low bid. 
 
Given available contract contingency funds, no net additional funds will be needed to 
fund the contract close‐outs and a $3.5 million Landscaping contract.  The PMT is 
requesting the transfer of available contract contingency funds from the New Bridge 
and Marina Vista Interchange contracts to the I‐680/I‐780 Interchange and Landscaping 
contracts to cover the close‐out expenses and the revised contract budget.  Table 1, 
below, details the transfers.  Also, Attachments 1 and 2 to the memo detail the overall 
contract budgets and available funding. 
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Table 1 – Contract Status and Proposed Budget Adjustments 
 

Major Contracts  Status  Proposed 
Contract Budget 
Adjustments 

($ M) 
New Bridge  
(04‐006034) 
 

Contract has been accepted.  No major 
claims expected to close out contract. 

‐3.3 

New Toll Plaza  
(04‐006044) 

Contract has been accepted. Outstanding 
claims will likely utilize all remaining 
budget. 

‐ 

Marina Vista Interchange  
(04‐006054) 
 

Contract has been accepted.  Claims have 
been resolved. 

‐3.2 

I‐680/I‐780 Interchange  
(04‐006064) 

Contract is finalizing new bridge electrical 
systems and will be completed in 
December 2008.  Claims are anticipated 
and will require additional allocation of 
funds. 

+4.4 

Modify Existing Bridge  
(04‐0060A4) 
 

Contract was awarded on November 21, 
2007.   

‐ 

Replacement Planting  
(04‐0060C4) 
 

Revised estimate required  ‐2.1 

BASE Cameras 
(04‐4A7404) 
 

Contract to be advertised in January 2008  ‐ 

  Total of Proposed Contract Budget 
Adjustments 

0 

 
Attachments: 
Request for Supplemental Funds 
Attachment 1 - Detailed Contract New Benicia-Martinez Bridge Contract Breakdown 
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State of California    Business, Transportation and Housing Agency 
 
MEMORANDUM 
 
To: MOSHEN PAZOOKI  Date: November 13, 2007 
 Project Manager 

Benicia Martinez Toll Program 
   File: 04-006064 

  04.CC, SOL. 680, 780-39.4/41.0 
(680), L00/R 1.3(680), 1.1/2.3(780) 
ACIM-680-1 (054) 56 
2007 / 2008 FY 

 
From: Martin Mercado 
 Resident Engineer, 680/ 780 Interchange Project 
 
Subject: REQUEST FOR SUPPLEMENTAL FUNDS 
 
It is requested that an additional $4,400,000 be allocated to the 04-006064 project.   
 
PROJECT DESCRIPTION: 
 
This contract will reconstruct the I-680/I-780 connection Interchange in Solano and Contra 
Costa Counties in the cities of Benicia and Martinez on Route 680 from Mococo Overhead to 
Bayshore Road and on Route 780 from Route 680 to East Fifth Street. 
 
This contract was awarded on December 20, 2001 and was approved on January 08, 2002. The 
original contract allotment, including Contract Items, Supplemental Funds, Contingency Funds 
and State Furnished Materials was $74,200,400.00. 
 
Subsequently, the contract’s funding allotment has been revised to $98,678,600.00 for Contract 
Items, Supplemental Funds, Contingency Funds and State Furnished Materials. 
 
FINANCIAL STATUS OF PROJECT 
  
 Present Estimate  
 Allotment Final Expenditures  Difference 
 
Contract Items $ 64,416,704 $ 64,416,704 $                  0 
Supplemental Work $   1,855,000 $   1,855,000 $                  0 
Contingency Fund $ 29,807,221 $ 31,160,624 $    1,353,403 
Replenish Contingency Fund $                 0 $      133,000 $       133,000 
Risk Management $                 0 $      900,000 $       900,000 
State Furnished Material & Expenses $   2,599,675 $   4,599,675 $    2,000,000 
 
Totals    $ 98,678,600 $ 103,065,003 $     4,386,403 
Estimated Deficit    $     4,400,000 

 
Risk Management $900,000.00 
% Work completed is 99 %  
% Total allotment expended is 99 % 
% Time elapsed 99%  
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OVERRUN EXPLANATION: 
Additional funds are necessary due to the following unanticipated contract changes and overrun 
of state furnished materials allotments as described below: 
 
1.  Approved Contract Change Orders (since last request)- Total $4,535,013 

 
The previous funds request resulted in an increase of the contingency fund of $5,332,000.00.  
Since the last funds request, there were 4 Contract Change Orders and 1 supplement over the 
amount of $200,000 approved for a total of $2,829,202.12.  In addition, there were 10 Contract 
Change Orders and 6 supplements under the amount of $200,000 approved for a total of 
$1,705,810.96.   The total amount of approved change order since the last request is 
$4,535,013. 
 
To date, the project has a total of 154 approved change orders and 29 supplements with a total 
authorized amount of $ 29,840,931.02.  Summaries of the major change orders executed since 
the last funds request are as follows. 
 
Contract Change Orders over $200,000 - Total $2,829,202.12 
 
Contract Change Order No. 91 “Bent 20 CRIP” ($355,000)  
The Contractor proposed a cost reduction incentive proposal for the construction of Br 23-
0215R Bent 20 in a revised location.  As a result of the relocation of Bent 20, additional changes 
were generated that made for a more simplified and cost effective construction of the bridges 
involved.   The following are the additional changes:  construction of revised link beam, hinge 
detail and superstructure profile; elimination of RW NB20; and construction of Br. No. 23-0212G 
and Br. No. 23-0215R Bent 20 CIDH pile shrouds. 
 
Contract Change Order No. 97 “Bridge 212 & 215 FW Design revisions”    $ 402,000 
At both Br. No. 23-0212G and Br. No. 23-0215R, revised hinge loads were provided (8/22/05) 
after the contractor had completed the FW and trestle design (approved 8/12/05).  Due to the 
past incidents in the area where excessive wind loads cause local falsework/form work failures, 
the Engineer found it prudent to increase the lateral design loads from 2% to 5% DL.  In 
addition, the construction of the end of the bridge in coordination with the adjacent contract, the 
Contractor was restricted such that there could be no falsework beyond the Contract Limit.  With 
these various design load revisions and constraints, the falsework design was revised and 
submitted.  The revised design required larger piles than anticipated by the Contractor’s 
originally submitted approved falsework plan. The piles required a capacity that required 
dynamic analysis to validate that capacity. In addition, in some locations, the Contractor’s 
revised design required double tiered falsework bents in lieu of single tiered bents, requiring 
additional materials and additional man-hours for erection.   
 
Contract Change Order No. 134 “Sub Contractor Escalation”    $ 462,195.20 
Due to Department caused delays, the subcontractors were compensated for all the following 
impacts: Condon Johnson escalation on concrete, labor, fuel price, and steel price, CTM 
escalation on labor and fuel, Bay Cities escalation on material (oil) and labor, Bay Area 
Reinforcing escalation on steel and labor, and Avar material and labor escalation. This change 
order exclude impact costs relating to Bleyco. 
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Contract Change Order No. 134-1 “Sub Contractor Escalation-Bleyco”    $311,525.00 
Due to Department caused delays, the subcontractor, Bleyco was compensated for material and 
labor escalation. 
 
Contract Change Order No. 135 “Labor Inefficiency and TRO Settlement”    $ 2,008,500.00 
Over the first four years of construction from 2002 through 2005, the project realized 
significant Department caused delays due to numerous differing site conditions, heat of 
hydration issues with lightweight concrete, railroad delays concerning required falsework 
openings and site distances and delays to the main span bridge, which required 
coordination with this project. By January of 2006 the project had incurred approximately 
480 working days of delay or close to 2 years. 
 
This Contract Change Order acts to resolve CC Myers’ delay and impacts costs incurred 
prior to February 1, 2006. 
 
Contract Change Orders under $200,000—Total $1,705,810.96 
 
2. Overrun of Contract Items & CCOs- Total $1,787,949.10 
Due to unexpected issues that occurred during the project, 14 bid items have experienced 
overruns over 125%.  In addition, force account and unit price CCO have experienced overruns 
due to an underestimation of the work. 
 
The total cost of Contract Items overrun to date:  1,626,677.34 
The total cost of Contract Change orders overrun to date:  161,271.76 
 
Since the last funds request, the combined amount of the Contract Item and Change order 
overruns has increased $438,202.92.   In addition, at the time of the previous funds request 
there was a negative contingency balance of 164,171.36.  These two amounts (total 
$602,374.28) were considered in determining the amount of contingency funds expended since 
the last funds request. 
 
3. Proposed Contract Change Orders- Total $810,000 
There are 4 proposed contract change orders that are less than $200,000 in cost and are 
relevant to providing a functioning electrical system.  The estimated total cost is $310,000. 
 
Contract Change Order No. 147 “Fiber Optic Trunk line Cable (FTC) $200,000 
As directed by Engineering Maintenance-Toll Bridge and Electrical Systems, additional change 
order work is required for the fiber optic trunkline cable and communications system that spans 
across new Benicia Bridge back to New Toll Plaza TOS Hub Room.   
 
Contract Change Order No. 149 “Bayshore Restoration”    $ 300,000  
Modify the existing grade of the Bayshore Amports Parking lot such that it is a level extension of 
the existing parking lot, as it was preconstruction and as shown on the Contract Plan contours.  
Pave the Amports parking lot to its preconstruction limits.  Modify the drainage system at the 
parking lot location, by providing additional drainage features to distribute the new water flow 
conditions created by the new structures. 
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4. Anticipated Changes / Issues- Total  $2,100,000 
 
Anticipated Contract Change Order “Coordination of SCADA and Call Box System”  
$100,000 
In order to coordinate the State Furnished call boxes with the SCADA system, the Contractor 
has provided support beyond the requirements of the Contract.  This work may impact the 
Contractor’s ability to complete the remaining work on schedule. 
 
COZEEP and RR Flagging  $2,000,000 
The allotment provided by State Furnished Materials (SFM) was $160,000 for COZEEP and RR 
Flagging.  To date, the expense for COZEEP and RR Flagging has been $1,900,000.  Additional 
funds are needed to replenish the SFM balance for COZEEP and RR Flagging so that other 
SFM allotments can be expensed.  In addition, the anticipated CCO work for the Bayshore Rd 
Restoration will require additional expenses for COZEEP and RR Flagging.  Therefore the 
Department’s estimated total cost for the COZEEP and RR Flagging expenses is estimated at 
$2,000,000 
 
 
REPLENISH CONTINGENCY BALANCE:  
 
This will be used to maintain the contingency for the completion of the project.  This amount is 
based upon the remaining work in accordance with Section 3-03 of the Construction Manual 
located under “Procedures for Obtaining Additional Funds,” Item 2, “The estimated probable 
final expenditure is to include a reasonable contingency, ordinarily proportionate to the amount 
of work remaining to be done.” 
 
 $6,635,421 (Original contingency) x 2 % (work remaining)  =  $ 132,708.42 
 
POSSIBLE ISSUES 
 
Item Adjustments- $500,000 
Two Items are anticipated to be less than 75% of the estimated contract quantity.  It is 
anticipated that the Contractor will request item adjustments for these items 
 
SUMMARY OF SUPPLEMENTAL FUND REQUEST: 
 
This request for supplemental funds will finance the cost of the pending contract change orders, 
replenish the State Furnished Materials allotment, will provide for anticipated exposure and will 
replenish the contract contingency fund.  The requested supplemental funds will keep the 
project’s contingency balance fiscally healthy for the duration of the contract, barring any 
unforeseen major changes to the remaining work.  It is therefore requested that additional funds, 
in the amount of $ 4,400,000 be provided immediately in order to complete the work as 
indicated in this request. 
 
Pending the contractor’s review and acceptance of the PFE, this project may request additional 
funds. 
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TRADE-OFFS / ALTERNATIVES 
 
Delete the electrical change order work.  The extra work remaining is required to provided for 
functional contract item work.  This work would have to be deferred to another contract.  The 
completion of this work would impact the time of completion, operation and testing of theTOS 
system and the installation of Security cameras on the bridge. 
 
Eliminate Bayshore Rd Parking lot restoration work from this contract.  Defer this work to 
another contract.  This work is being done to restore the temporary construction easement from 
Amports back to its original state.  This alternative may not provide the timeliest construction.  
As a result the Amports lot will be unusable by the owner until Spring 2008.  Also given that the 
drainage of the area has been impacted the adjacent roadway and parking lots may be 
adversely affected by the drain discharges provided by the new bridge structures.  
 
 
Submitted By:   ________________________ 
   Martin Mercado  Date         
   Resident Engineer 
   680/780 Interchange Project 
 
 
The following have concurred with this request for supplemental funds: 
 
Concurred By: 
 
 
 
_________________________________________ 
Peter Strykers     Date 
Senior Construction Engineer 
BMB 
 
_________________________________________ 
David Ambuehl    Date 
Construction Manager 
BMB, CB 
 
_________________________________________ 
Mike Forner     Date 
District Division Chief 
SFOBB-W, BMB, RSRB, CARQ 
 



04-006034 04-006044 04-006054 04-006064 04-0060A4 04-0060C4 04-4A7404
 New Bridge  New Toll Plaza  Marina Vista 

Interchange 
 680/780 

Interchange 
Modify Existing 

Bridge 
 Replacement 

Planting 
 BASE Cameras  Capital Outlay 

Support 
 Other CO 

Construction 
 CO ROW and 

Other 
 Total 

Status  Accepted  Accepted  Accepted  Construction  Construction  Design  Advertised 

Completion Date October-07 May-07 April-07 December-07 December-09 tbd tbd

Contract Status

 No major 
additional 

claims 
expected. 

 $3.5 million in 
delay and 

electrical claims 

 No major 
additional 

claims 
expected. 

 $4.4 million in 
delay and 

electrical claims 

 $20.5 in 
contract 

contingency 
and additional 

budget capacity 
from the low 

bid. 

 Revised 
estimate is 

$4.5M, BATA 
requests 

reducing scope 
and cost to $3.5 

M 

 tbd 

Current Contract Budgets 769,885,000$    26,300,000$      59,640,000$      98,844,000$      58,651,417$      1,458,000$        2,000,000$        190,022,253$    14,882,000$      22,960,000$      1,244,642,670$     

Available Contract Contingency 11,450,538$      3,797,734$        3,644,240$        360,013$           3,971,298$        -$                   100,000$           -$                    $        1,245,538  $                     -   24,569,360$          
Pending Changes (2,650,000)$       (3,500,000)$       (400,000)$          (3,500,000)$       -$                   (2,100,000)$       -$                   -$                    $                     -    $                     -   (12,150,000)$        
Contract Risk Management (5,500,000)$       (900,000)$          (6,400,000)$          
Additional Budget Capacity 10,995,119$      10,995,119$          
Net Available Contract Contingency 3,300,538$        297,734$           3,244,240$        (4,039,987)$       14,966,417$      (2,100,000)$       100,000$           -$                   1,245,538$        -$                   17,014,479$          

Proposed Fund Transfers
1. 006034 to 006064 (3,300,000)$       (1,100,000)$       4,400,000$         $                     -    $                     -   -$                      
2. 006054 to 0060C4 (2,100,000)$       2,100,000$         $                     -    $                     -   -$                      

Total Transfers (3,300,000)$       -$                   (3,200,000)$       4,400,000$        -$                   2,100,000$        -$                   -$                   -$                   -$                   -$                      

Revised Contract Budgets 766,585,000$    26,300,000$      56,440,000$      103,244,000$    58,651,417$      3,558,000$        2,000,000$        190,022,253$    14,882,000$      22,960,000$      1,244,642,670$     

Project Risk Management 5,000,000$         $                     -    $                     -   5,000,000$            
-$                      

Total Forecast and Revised Budget 766,585,000$    26,300,000$      56,440,000$      103,244,000$    58,651,417$      3,558,000$        2,000,000$        195,022,253$    14,882,000$      22,960,000$      1,249,642,670$     

Note Remaining Project Contingency 22,008,747$          
1 Total Budget reduced by $2.35 million due to reduced SHOPP funding from low bid on Existing Bridge Modification Contract.

Total Project Budget 1,271,651,417$     

New Benicia-Martinez Bridge Project
Detailed Contract Breakdown

Attachment 1



Support $ 190,022,253       Support $ 190,022,253       
ROW and Other $ 22,960,000         ROW and Other $ 22,960,000         

Construction
Prior Approved $ 1,013,110,417    
Pending Changes and Transfers $ 12,150,000         
Contract Risk Management $ 6,400,000           

Construction $ 1,031,660,417    Subtotal Construction $ 1,031,660,417    $ 1,031,660,417    
Subtotal Base Budget $ 1,244,642,670    Subtotal Budget $ 1,244,642,670    

Project Contingency
Project Risk Management $ 5,000,000           
Remaining $ 22,008,747         

Project Contingency $ 27,008,747         Subtotal $ 27,008,747         27,008,747         
Total $ 1,271,651,417    Total $ 1,271,651,417    

Note
1 Total Budget reduced by $2.35 million due to reduced SHOPP funding from low bid on Existing Bridge Modification Contract.

New Benicia-Martinez Bridge Project
Budget and Forecast Breakdown

Current Total Budget Forecast Budget

Support 
$190 M

Construction
$1013.1 M

ROW and Other
$23 M

Forecast Remaining Project Contingency $22 M
Risk Management $11.4 M

Pending Changes $12.2 M

Current Base Budget $1,244.6 M

Current and Forecast Total Budget $1,271.7 M
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  December 6, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director  

RE:  Agenda No. ‐  7a 
 

Item‐ 
Dumbarton/Antioch Bridges 
Update 

 
Recommendation:  
For Information Only  
 
Cost:   
N/A 
 
Schedule Impacts:   
N/A 
 
Discussion:  
At the TBPOC meeting on September 19, 2007, a comprehensive status update was 
given on the Dumbarton and Antioch bridge seismic retrofit evaluations.   Since 
September, work continues on the iteration of the computational models and 
focusing on areas of the individual bridges where the earthquake demands exceed 
the bridges’ capacity to withstand these demands.   
 
Progress has been made on the development of the seismic retrofit criteria for each 
bridge and a range of retrofit criteria alternatives for each bridge has been developed.  
In order to keep the design teams focused, and to advance the current schedule, a 
decision has been made to focus on a “no collapse” alternative for the Antioch Bridge 
and an “intermediate retrofit” for the Dumbarton Bridge, which will have the bridge 
open to traffic in 1 to 3 months. 
 
The current schedule, which outlines specific products to be completed, leading to 
the finalization of the retrofit strategy reports in March 2009, is attached for your 
reference.  In March 2009, both bridge retrofit projects will be at approximately 40% 
of the structures PS&E.  The attached schedule shows the Project Reports (PR) and 
Environmental Documents (ED) for each bridge starting in July of 2008 and 
completed by December 2009.  PS&E would begin, at risk, in April 2009 and be 
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completed for each bridge by the end of 2010.  Beginning the PR and ED well before 
the final retrofit strategy reports, as well as, beginning PS&E at risk, are both ways of 
advancing the schedule. 
 
The design teams have requested the physical testing of the bridge components.  The 
testing costs for the Dumbarton and Antioch Bridges are estimated at $2.4 M and  
$1.0 M, respectively.   The information gained from the testing will let the designers 
know if the retrofit strategies developed for elements of the bridges will work as 
intended, as well as, yield a more refined capital cost estimate.  However, the testing 
costs requested above were not included in the Project Study Report’s (PSR’s) for 
each bridge.  Therefore, if this testing is performed, additional funding support for 
these projects will be required.  The progress of these projects will be jeopardized if 
additional funding cannot be secured for the 08/09 FY. 
 
Given the current schedule, BATA proposes that some of their on‐call design service 
contracts be utilized jointly by the team to provide rough cost estimates over the next 
couple of months given the knowledge that is already know about the Dumbarton 
and Antioch Bridges.  Once rough cost estimates have been produced, discussion 
about potential legislation and the capital funding of these retrofit projects can be 
undertaken. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Attachment: 
Antioch/Dumbarton Bridge Baseline Schedule, Seismic Retrofit Strategy  
Date 11/14/2007 



Strategy / Type Selection
Start PSR Phase Start Geotechnical Investigations

Start Modeling phase Start Cost-Schedule Analysis
01/06 01/07 01/08 01/09 01/10

Milestone:                                                   Quarter: 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
PSR Phase
Vulnerability Study Approval

Finalize the PSR (Funding Document)

Begin Retrofit Strategy Study (Jan 2007)

Geotechnical Investigations ( Jan 08)

Modeling and Analysis - As-built  * (Jan 07 to Jan 08)

Draft As-built Analysis Report incl. Testing * (Dec 07 to Feb 08)
Value Analysis Schedule

Modeling and Analysis - Retrofit (Feb 08 to Dec 08)

Draft Strategy Alternatives
Alternatives a and d for each bridge (Jan 08 to Sept 08)

Alternatives b and c for each bridge (Sept 07 to Dec 08)

Final Strategy Report and Retrofit Cost Estimate
Alternatives a and d for each bridge (July 08 to March 09)

Alternatives b and c for each bridge (Oct 08 to March 09)

Final Retrofit Strategy Report (Oct 08 to March 09)

Project Report and Environmental Documents
Produce PR and ED (July 08 to December 09)

Complete 100% PS&E (April 09
 to Dec 10)

Notes:
* Consultant contract on steel box super structure is critical to this deliverable

Funding for production of Project Report and Environmental Documents has not yet been identified

Antioch/Dumbarton Bridge Baseline Schedule
Seismic Retrofit Strategy

Date 11/14/2007



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 8:  OTHER BUSINESS 
 

No Attachments 
 
 




